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E-TENDER  

FOR 

Name of Work: Work of Comprehensive and Miscellaneous Mechanical 
work in various location at M.T. Agarwal Hospital, Mulund (W) 

         

Bid No.:2026_MCGM_1340590_1 

Website: portal.mcgm.gov.in/tenders 

Office of:-  Chief Medical Superintendent & Head of Department. 

7th Floor, K. B. Bhabha Hospital, R. K.  Patkar Marg, 

Bandra (W), Mumbai – 400 050. 

 
 

 

 

 

               Prepared By                                                      Approved By 

                           Sd-                                                                                Sd- 

             Sub Engineer (M&E)                                                  Chief Medical Officer 

M. T. Agrawal Hospital, Mulund (W)                        M. T. Agrawal Hospital, Mulund (W) 
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MUNICIPAL CORPORATION OF GREATER MUMBAI 
Public Health Department 

Office of Chief Medical Superintendent & Head of Department, (SHCS), 7th Floor, K. B. Bhabha 
Hospital, Bandra(W), Mumbai – 400 050. 

No. CMS&HOD/SHCS/6912 Dated 12.10.2026 

 

E-TENDER NOTICE 

Subject: Work of Comprehensive and Miscellaneous Mechanical work in various location at  

               M.T. Agarwal Hospital, Mulund (W) 
         

 The Brihanmumbai Municipal Corporation (BMC) invites Item rate E-Tender to 
appoint Contractor for the aforementioned work from contractors of repute, multidisciplinary 
engineering organizations i.e. eminent firm, Proprietary / Partnership Firms / Private Limited 
Companies / Public Limited Companies registered under the Indian companies’ act 2013, the 
contractors registered with the Brihanmumbai Municipal Corporation (BMC) the contractors 
registered in the Category: Mechanical and Electrical with the Brihanmumbai Municipal 
Corporation (BMC) in Class ‘C’ and above as per registration of 2016 (excluding those who are 
black listed and against whom FIR has been filed ) and from the contractors/firms equivalent and 
superior classes registered in Central or State Government/Semi Govt. Organization/Central or 
State Public Sector Undertakings, will be allowed subject to condition that, the contractors who 
are not registered with BMC will have to apply for registering their firm within three months time 
period from the award of contract, otherwise their Bid Security i.e. E.M.D (Earnest Money 
Deposit) will be forfeited/recovered and an amount equal to Registration Fee of respective class 
will be recovered as penalty. 

Bidding Process will comprise of THREE stages. 
The application form can be downloaded from e-procurement system of Government of 

Maharashtra (Mahatenders) (https://www.mahatenders.gov.in). The applicants not registered with 
MCGM are mandated to get registered (Vendor Registration) with MCGM for e-tendering process 
& obtain login credentials to participate in the online bidding process. 

i)  To download the application form, for those applicants not having vendor registration, 
need to apply first for vendor registration at the office of Account Officer (FAR), 3rd floor, 
Municipal Headquarter. 

ii) The forms of Tender documents are available on the e-Tendering website 
https://mahatenders.gov.in. The aspiring Applicants will have to download Tender form, 
from the website mentioned above. The bidder has to fill in online format and upload 
information regarding Tender Online. Also he has to download the Tender application 
form from website, fill it and upload the scanned copy of duly filled form, along with 
required documents. 

iii) For purchasing the Tender documents, the bidders will have to get registered with etender 
portal (https://mahatenders.gov.in) for the e-tendering process and obtain login credentials 
to participate in the online e-Tender process. The details of the same are available on 
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https://mahatenders.gov.in. For registration, enrolment for digital signature certificates and 
user manual, please refer to respective links provided in e-tendering tab on  
https://mahatenders.gov.in. 

Name and 
location of work 

Contract 

Period 
EMD 
in Rs. 

Eligibility 

Work of Comprehensive 
and Miscellaneous 
Mechanical work in 
various location at M.T. 
Agarwal Hospital, 
Mulund (W) 

 

 

60 days . 22,200 

fabrication and installation of Mild

Steel/Galvanised Iron/Stainless steel 

work and submit the undertaking for 

site visit in the format given in page no 

142 on the letter head of bidder with 

packet A if failed to submit the bidder 

shall be out rightly rejected. 

In terms of the 3-stage system of e-tendering, a Bidder will be required to deposit, 

along with its Bid, an Earnest Money Deposit of Rs. 22200/- (online) (in words Rupees 

Twenty two thousand two hundred  only) (the "EMD"), refundable in accordance to the 

relevant clause of bid document, from the Bid Due Date, except in the case of the selected Bidder 

whose Bid Security/EMD shall be retained. The Bidders will have to provide Earnest Money 

Deposit through the payment gateways while submitting the bids. The Bid shall be summarily 

rejected if it is not accompanied by the Earnest Money Deposit. The e-Tender is available on 

portal (http://mahatenders.gov.in) as mentioned in the Header Data of the tender. Tenderer shall 

follow the condition regarding ASD mentioned at clause 6.17, B – 1 & 2, page no.37 

As per Three Packet systems, the document for Packet ‘A’ and ‘B’ is to be uploaded 

by the bidder in vendors’ document online in Packet ‘A’, ‘B’ and for packet ‘C’, bidder fill the 

data in data in item data tab in service line item via details and quoted his percentage figure. 

Packet A,B and C shall be opened on dates as mentioned in header data. All the responsive and 

eligible bidders if they so wish can be present at the time of opening of bids, in the office of Chief 

Medical Officer Smt M.T.Agarwal Hospital .The Packet ‘C’ shall be opened if bids submission in 

Packet ‘A’&‘B’ satisfies/includes all the requirements and the same are found acceptable to the 

Authority. 

The Municipal Commissioner reserves the right to reject all or any of the e-tender(s) 

without assigning any reasons at any stage. 

The dates and time for submission and opening the bids are as shown in the Header 

Data. If there are any changes in the dates the same will be displayed on the Maharashtra  Portal. 

(http://mahatenders.gov.in). 
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The Applicants interested for the above referred works may contact the Medical 

Superintendent at the following address on any working day during office hours. 

Office of:  The Chief Medical Superintendent and HOD (SHCS),  

7th floor, K. B. Bhabha Hospital, Bandra (W). 

Mumbai – 400050. 

The applicants may wish to visit the site under reference located at M. T. Agrawal Mun. 

Gen. Hospital, Mulund (W) and can collect the information of the present status from the 

department who has invited the bids. 

The BMC reserves the rights to accept any of the application or reject any or all the 

application received for above works, without assigning any reasons thereof. The information 

regarding above subject matter is available on Website of mahatender. (http:// 

mahatenders.gov.in). 

Note: As per Circular Dir./IT/505038 Dtd. 19.12.2023 Use of e-Procurement System of Gov. 

of Maharashtra (Mahatender) for all tenders in BMC instead of SAP SRM is made mandatory. Contractor 

has to enrol and obtain credentials for the same 

                                                                                                           
   Sd/- 

Chief Medical Officer 
                       Smt.M.T.Agarwal General hospital  
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HEADER   DATA 

This tender document is not transferable.  

The BMC reserves the rights to accept any of the application or reject any or 

all the application received for above subject without assigning any reason 

thereof.  

Sd/- 
Chief Medical Officer                                                                                                    

Tender Document No  2026_MCGM_13405910_1 

Name of Organization  Brihanmumbai Municipal Corporation  

Subject  
Work of Comprehensive and Miscellaneous 
Mechanical work in various location at M.T. 
Agarwal Hospital, Mulund (W) 

Tender fees Rs. 3993 + GST @18% (9% CGST + 9% 
SGST). 

Cost of e-Tender(Estimated 
Cost)  

Item Rate. Price quoted shall be 
exclusive of GST 

Bid Security Deposit/ EMD  Rs 22,200 =00 

Date of issue and sale of tender  13.10.2026 from     11:00Hrs  

Last date & time for sale of 
tender & 
Receipt of Bid Security Deposit  

21.10.2026 till    15:00Hrs 

Submission of Packet A, B & 
Packet C(Online)  

21.10.2026 till    15:00Hrs  

Pre-Bid Meeting  ……………...at11:00 Hrs in conference room of 
Ch.Eng.(----------------------)  

Opening of Packet A &B 23.10.2026 after 15:01 Hrs 

Opening of Packet C with receipt 
of Tender fees 

30.10.2026 after 15:01 Hrs. 

Address for communication  Office of the:   Chief Medical Officer                                                                                                    
Smt. M.T.Agarwal municipal general                                     
Mulund (West)  Mumbai -400080 

Tel : 022-25605729/022-25605730    

Venue for opening of bid  On line in C.M.O’s office.  
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ELIGIBILITY CRITERIA 
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A) Eligibility Criteria 

1. For Regular, Routine and Maintenance works:  

1.1 Technical Capacity 

The tenderer(s) in their own name should have satisfactorily executed the work of similar 

nature MCGM /Semi Govt. /Govt. & Public Sector Organizations during last seven (7) 

years ending last day of month previous to the one in which bids are invited as a prime 

Contractor (or as a nominated sub-Contractor, where the subcontract had involved similar 

nature of work as described in the scope of works in this bid document, provided further 

that all other qualification criteria are satisfied)  

a) Three similar completed works each of value not less than the value equal to 20% 

       of estimated cost put to tender i.e. Rs.4.42 lacks. 

                                                     OR 

  b) Two similar completed works each of value not less than the value equal to 25% of     

       estimated cost put to tender i.e. Rs.5.53 lacks. 

                                                      OR 

  c) One similar completed work of value equal and or not less than the 40% of   estimated 
cost    put to tender i.e. Rs.8.85 lacks. 

 
             The value of executed works shall be brought to current costing level by 

enhancing the actual value of work at compound rate of 10 % per annum; calculated from 

the date of completion to last date of receipt of applications for tenders. 

1.2. Financial Capacity (Not applicable for this Tender):  

Achieved an average annual financial turnover as certified by ‘Chartered Accountant’ (in 

all classes of civil engineering construction works only) equal to Rs. ------ in last three (3) 

financial years immediately preceding the Financial Year in which bids are invited. 

The value of executed works shall be brought to current costing level by enhancing the 

actual value of work at compound rate of 10 % per annum; calculated from the date of 

completion to last date of receipt of applications for tenders. 

1.3 Similar Experience: 

For assessing the technical capacity of Regular, Routine and Maintenance works; 

similar work shall mean, the completed the works of fabrication and installation of Mild 

Steel/Galvanised Iron/Stainless steel work. and submit the undertaking for site visit in the 



 

Page 9 
 

format given in page no 142 on the letter head of bidder  with packet A if failed to submit the bidder 

shall be out rightly rejected 

2. For Original and New construction works (Not Applicable for this tender) 

2.1 Technical Capacity (Project Experience): (Not Applicable for this tender) 

The tenderer(s) in their own name should have satisfactorily executed the work of similar 

nature MCGM /Semi Govt. /Govt. & Public Sector Organizations during last seven (7) years 

ending last day of month previous to the one in which bids are invited as a prime Contractor (or 

as a nominated sub-Contractor, where the subcontract had involved similar nature of work as 

described in the scope of works in this bid document, provided further that all other qualification 

criteria are satisfied) 

a) Three similar completed works or currently executing three works of similar nature each 

costing 30% of estimated cost.*  

                                                           OR  

b) Two similar completed works or currently executing two works of similar nature each 

costing 40% of estimated cost.*  

                                                               OR  

c) One completed work or currently executing one work of similar nature of aggregate 60% 

of estimated cost.*  

 

The value of executed works shall be brought to current costing level by enhancing 

the actual value of work at compound rate of 10 % per annum; calculated from the date of 

completion to last date of receipt of applications for tenders. 

*In case of ongoing works to be considered, the bidder must have received payment 

bills of 80% of the contract sum for the work/works executed last day of month previous to 

the one in which bids are invited. 

2.2 Financial Capacity (Not Applicable for this tender) 

Achieved an average annual financial turnover as certified by ‘Chartered Accountant’ 

(in all classes of civil engineering construction works only) equal to 30% of the estimated 

cost of work in last three (3) financial years immediately preceding the Financial Year in 

which bids are invited.  
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 To ascertain this, tenderer(s) shall furnish /upload the financial statement 

 (Audited balance sheet) duly certified by Chartered Accountant.  

 The turnover can be enhanced by 10% every year to bring the present level.  

2.3 Similar experience is spelt in definite sense, such as- (Not Applicable for this 

tender) 

For-Building Construction 

 B)  Bid Capacity: (Not Applicable for this tender) 

The bid capacity of the prospective bidders will be calculated as under: Assessed Available Bid 

Capacity = (A* N* 2 - B) 

Where, 

A =  Maximum value of Civil Engineering works executed in any one year (year means 

Financial year) during the last five years (updated to the price level of the Financial year 

in which bids are received at a rate of 10% per year) taking into account the completed 

as well as works in progress. 

N =  Number of years prescribed for completion of the Project/Works, excluding monsoon 

period, for which these bids are being invited. (E.g. 7 months = 7/12 year) For every 

intervening monsoon 0.33 shall be added to N. 

B =  Value of existing commitments (only allotted works) on the last date of submission of bids 

as per bidding document and on-going works to be completed during the period of 

completion of the Project/Works for which these bids are being invited. 

Note: The statement showing the value of existing commitments and on-going works as well as 

the stipulated period of completion remaining for each of the works listed should be attached 

along with certificates duly signed by the Engineer-in Charge, not below the rank of an 

Executive Engineer or equivalent. 

Even though the bidders meet the above qualifying criteria, they are subject to be disqualified if 

they have: 

- Made misleading or false representation in the forms, statements and attachments submitted in 

proof of the qualification requirements; and/or 

-  Record for poor performance such as abandoning the works, not properly completing the 

contract, inordinate delays in completion,litigation history, or financial failures etc. 
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DISCLAIMER 
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DISCLAIMER 

 The information contained in this e-tender document or provided to Applicant(s), 

whether verbally or in documentary or any other form, by or on behalf of the Municipal 

Corporation of Greater Mumbai (MCGM), hereafter also referred as “The Authority", or any of 

its employees or advisors, is provided to Applicant(s) on the terms and conditions set out in this 

e-tender and such other terms and conditions subject to which such information is provided. 

 This e-tender includes statements, which reflect various assumptions and assessments 

arrived at by the Municipal Corporation of Greater Mumbai (MCGM) in relation to the Project. 

Such assumptions, assessments and statements do not purport to contain all the information that 

each Applicant may require. This e-tender may not be appropriate for all persons, and it is not 

possible for the Municipal Corporation of Greater Mumbai (MCGM), its employees or advisors to 

consider the investment objectives, financial situation and particular needs of each party who 

reads or uses this e-tender. The assumptions, assessments, statements and information contained in 

this e-tender may not be complete, accurate, adequate or correct. Each Applicant should 

therefore, conduct its own investigations and analysis and should check the accuracy, adequacy, 

correctness, reliability and completeness of the assumptions, assessments, statements and 

information contained in this e-tender and obtain independent advice from appropriate sources. 

 Information provided in this e-tender to the Applicant(s) is on a wide range of matters, 

some of which may depend upon interpretation of law. The information given is not intended to 

be an exhaustive account of statutory requirements and should not be regarded as a 

complete or authoritative statement of law. The Municipal Corporation of Greater Mumbai 

(MCGM) accepts no responsibility for the accuracy or otherwise for any interpretation or opinion 

on law expressed here. 

 The Municipal Corporation of Greater Mumbai(MCGM), its employees and advisors 

make no representation or warranty and shall have no liability to any person, including any 

applicant or Bidder, under any law, statute, rules or regulations or tort, principles of 

restitution or unjust enrichment or otherwise for any loss, damages, cost or expense which 

may arise from or be incurred or suffered on account of anything contained in this e-tender or 

otherwise, including the accuracy, adequacy, correctness, completeness or reliability of the e-

tender and any assessment, assumption, statement or information contained therein or deemed to 

form part of this e-tender or arising in any way with pre-qualification of Applicants for 
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participation in the Bidding Process. The Municipal Corporation of Greater Mumbai (MCGM) also 

accepts no liability of any nature whether resulting from negligence or there wise howsoever 

caused arising from reliance of any Applicant upon the statements contained in this e-tender. 

 The Municipal Corporation of Greater Mumbai (MCGM) may, in its absolute discretion 

but without being under any obligation to do so, update, amend or supplement the information, 

assessment or assumptions contained in this e-tender. 

 The issue of this e-tender does not imply that the Municipal Corporation of Greater 

Mumbai (MCGM) is bound to select and short-list pre-qualified Applications for Bid Stage or to 

appoint the selected Bidder or Concessionaire, as the case may be, for the Project and the 

Municipal Corporation of Greater Mumbai (MCGM) reserves the right to reject all or any of the 

Applications or Bids without assigning any reasons whatsoever. 

 The Applicant shall bear all its costs associated with or relating to the preparation and 

submission of its Application including but not limited to preparation, copying, postage, delivery 

fees, expenses associated with any demonstrations or presentations which may be required by The 

Municipal Corporation of Greater Mumbai (MCGM) or any other costs incurred in connection 

with or relating to its Application. All such costs and expenses will remain with the Applicant and 

the Municipal Corporation of Greater Mumbai (MCGM) shall not be liable in any manner 

whatsoever for the same or for any other costs or other expenses incurred by an Applicant in 

preparation or submission of the Application, regardless of the conduct or outcome of the Bidding 

Process. 
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INTRODUCTION 

1. Background: 

 The Municipal Corporation of Greater Mumbai covers an area of 437.71sq.kms.with a 

population of 1.24 Crores as per census of 2011. The metropolis accounts major portion 

of India’s international trade and government’s revenue, from being one of the foremost 

centers of education, science and technological research and advancement. 

 The Mumbai Metropolis has historic tradition of strong civic activism dedicated to 

the cause of a better life for all its citizens. And it’s the Municipal Corporation of Greater 

Mumbai (MCGM), hereafter called the “corporation”, the primary agency responsible for 

urban governance in Greater Mumbai. 

 MCGM (The Authority) is one of the largest local self-governments in the Asian  

Continent. In observance of historic traditions of strong civic activism, with the change in 

time and living conditions to match with the urbanization, MCGM has mainly focused in 

providing almost all kinds of engineering services viz, Hydraulics, storm water drain, 

sewerage, water supply projects, roads, bridges, solid waste management, and 

environmental services.  Beside this, the MCGM is also providing dedicated services in 

various segments such as Health, Primary Education as well as the construction and 

maintenance of Public Markets and Slaughter Houses. 

 MCGM is an organization having different departments, right from engineering 

depts. to health depts. Moreover, we have other dept. like education, market, fire brigade 

dept., Octroi and other such departments where quite a good number of staff members are 

working. 

2. Scope of Work: 

 MCGM is primarily an organization, which in the interest of citizens and with the 
speed of urbanization deals with the variety of the infrastructure services and 
delivered to the public by different departments like Water Supply Projects, Sewerage 
Projects, Hydraulics, Storm Water Drain/Roads and bridges, Health and Building 
Construction etc. 
MCGM has proposed to execute the work of "Work of Comprehensive and 
Miscellaneous Mechanical work in various location at M.T. Agarwal Hospital, 
Mulund (W)." The scope for the subject tender involves – The work will be 
carried out Technical Specifications & scope of work 1st Category material shall 
be used. 
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SECTION 5 
 
 

E-TENDERING ONLINE  

SUBMISSION PROCESS 
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E-TENDERING ONLINE SUBMISSION PROCESS 
 
As per Circular Dir./IT/F-59 Dtd. 10.05.2023 Use of e-Procurement System of Gov. of 

Maharashtra (Mahatenders) for all tenders amounting more than 25 lakhs. in BMC instead of 

SAP SRM is made mandatory. Contractor has to enroll and obtain credentials for the same. 

Applicants/Bidders shall refer to bidder’s manual kit available on website 

https://mahatenders.gov.in  for Bid-Submission. The detail guidelines for creation and 

submission of bid are available in the referred document  

NOTE: This tendering process is covered under Information Technology ACT & Cyber Laws 

as applicable 

I. Before entering in to online tendering process, the contractors should complete the 

registration process so as to get User ID for E-tendering links. For this applicants/Bidders shall 

refer to bidder’s manual kit available on website https://mahatenders.gov.in  for Bid-

Submission. The detail guidelines for creation and submission of bid are available in the 

referred document or at a link 

https://mahatenders.gov.in/nicgep/app?page=HelpForContractors&service=page  

Special Instructions to the Contractors/Bidders for the e-submission of the bids online 

through this e-Procurement Portal 

1. Bidder should do Online Enrolment in this Portal using the option Click Here to Enroll 

available in the Home Page. Then the Digital Signature enrollment has to be done with the e-

token, after logging into the portal. The e-token may be obtained from one of the authorized 

Certifying Authorities such as eMudhra CA/GNFC/IDRBT/Mtnl Trustline/ SafeScrpt/ TCS. 

2. Bidder then logs into the portal giving user id / password chosen during enrolment. 

3. The e-token that is registered should be used by the bidder and should not be misused by 

others. 

4. DSC once mapped to an account cannot be remapped to any other account. It can only be 

Inactivated. 

5. The Bidders can update well in advance, the documents such as certificates, purchase order 

details etc., under My Documents option and these can be selected as per tender requirements 

and then attached along with bid documents during bid submission. This will ensure lesser 

upload of bid documents. 
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6. After downloading / getting the tender schedules, the Bidder should go through them 

carefully and then submit the documents as per the tender document, otherwise, the bid will be 

rejected. 

7. The BOQ template must not be modified/replaced by the bidder and the same should be 

uploaded after filling the relevant columns, else the bidder is liable to be rejected for that 

tender. Bidders are allowed to enter the Bidder Name and Values only. 

8. If there are any clarifications, this may be obtained online through the eProcurement Portal, 

or through the contact details given in the tender document. Bidder should take into account of 

the corrigendum published before submitting the bids online. 

9. Bidder, in advance, should prepare the bid documents to be submitted as indicated in the 

tender schedule and they should be in PDF/XLS/RAR/DWF formats. If there is more than one 

document, they can be clubbed together. 

10. Bidder should arrange for the EMD as specified in the tender. The original should be 

posted/couriered/given in person to the Tender Inviting Authority, within the bid submission 

date and time for the tender. 

11. The bidder reads the terms and conditions and accepts the same to proceed further to 

submit the bids 

12. The bidder has to submit the tender document(s) online well in advance before the 

prescribed time to avoid any delay or problem during the bid submission process. 

13. There is no limit on the size of the file uploaded at the server end. However, the upload is 

decided on the Memory available at the Client System as well as the Network bandwidth 

available at the client side at that point of time. In order to reduce the file size, bidders are 

suggested to scan the documents in 75-100 DPI so that the clarity is maintained and also the 

size of file also gets reduced. This will help in quick uploading even at very low bandwidth 

speeds. 

14. It is important to note that, the bidder has to click on the Freeze Bid Button, to ensure that 

he/she completes the Bid Submission Process. Bids which are not frozen are considered as 

Incomplete/Invalid bids and are not considered for evaluation purposes. 

15. In case of Offline payments, the details of the Earnest Money Deposit (EMD) document 

submitted physically to the Department and the scanned copies furnished at the time of bid 

submission online should be the same otherwise the Tender will be summarily rejected. 

16. The Tender Inviting Authority (TIA) will not be held responsible for any sort of delay or 

the difficulties faced during the submission of bids online by the bidders due to local issues. 
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17. The bidder may submit the bid documents online mode only, through this portal. Offline 

documents will not be handled through this system. 

18. At the time of freezing the bid, the eProcurement system will give a successful bid 

updation message after uploading all the bid documents submitted and then a bid summary will 

be shown with the bid no, date & time of submission of the bid with all other relevant details. 

The documents submitted by the bidders will be digitally signed using the e-token of the bidder 

and then submitted. 

19. After the bid submission, the bid summary has to be printed and kept as an 

acknowledgement as a token of the submission of the bid. The bid summary will act as a proof 

of bid submission for a tender floated and will also act as an entry point to participate in the bid 

opening event. 

20. Successful bid submission from the system means, the bids as uploaded by the bidder is 

received and stored in the system. System does not certify for its correctness. 

21. The bidder should see that the bid documents submitted should be free from virus and if the 

documents could not be opened, due to virus, during tender opening, the bid is liable to be 

rejected. 

22. The time that is displayed from the server clock at the top of the tender Portal, will be valid 

for all actions of requesting bid submission, bid opening etc., in the e-Procurement portal. The 

Time followed in this portal is as per Indian Standard Time (IST) which is GMT+5:30. The 

bidders should adhere to this time during bid submission. 

23. All the data being entered by the bidders would be encrypted at the client end, and the 

software uses PKI encryption techniques to ensure the secrecy of the data. The data entered 

will not be viewable by unauthorized persons during bid submission and not viewable by any 

one until the time of bid opening. Overall, the submitted bid documents become readable only 

after the tender opening by the authorized individual. 

24. During transmission of bid document, the confidentiality of the bids is maintained since the 

data is transferred over secured Socket Layer (SSL) with 256-bit encryption technology. Data 

encryption of sensitive fields is also done. 

25. The bidders are requested to submit the bids through online eProcurement system to the 

TIA well before the bid submission end date and time (as per Server System Clock). 

The e-tender is available on NICs portal of Govt. of Maharashtra, https://mahatenders.gov.in,  

as mentioned in the Header Data of the tender. The tenders duly filled in should be uploaded 

and submitted online on or before the end date of submission. The Packet ‘A’, Packet ‘B’ & 
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Packet ‘C’ of the tenderer will be opened as per the time-table shown in the Header Data in the 

office Chief Medical superintendent and HOD (SHCS),  

The Municipal Commissioner reserves the right to reject all or any of the e-Tender(s) 

without assigning any reason at any stage. The dates and time for submission and opening the 

tenders are as shown in the Header Data. If there are any changes in the dates the same will be 

displayed on the BMC Portal (http://portal.mcgm.gov.in) as well as on NIC Portal 

https://mahatenders.gov.in.  

Note: *As per Circular Dir./IT/F-59 Dtd. 10.05.2023 Use of e-Procurement System of Gov. of 

Maharashtra (Mahatender) for all tenders in BMC instead of SAP SRM is made mandatory. 

Contractor has to enroll and obtain credentials for the same. 
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INSTRUCTIONS TO APPLICANTS 
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INSTRUCTIONS TO APPLICANTS 

 Scope of Application 

 The Authority wishes to receive Applications for Qualification in order to SELECT 

experienced and capable Applicants for the Bid Stage. 

 Eligibility of Applicants 
 The Municipal Corporation of Greater Mumbai (MCGM) invites e-tender to appoint 

Contractor for the aforementioned work from contractors of repute, multidisciplinary 

engineering organizations i.e.  eminent  firm,  Proprietary/Partnership  Firms/  Private Limited 

Companies/ Public Limited Companies/Companies registered under the Indian companies’ act 

2013, the contractors registered with the Municipal Corporation of Greater Mumbai, (MCGM), 

will be allowed subject to condition that, The contractors who are not registered with MCGM 

will have to apply for registering their firm within three months’ time period from the award of 

contract, otherwise their Bid Security i.e. E.M.D (Earnest Money Deposit) will be 

forfeited/recovered and an amount equal to Registration Fee of respective class will be 

recovered as penalty. 

 To be eligible for pre-qualification and short-listing, an Applicant shall fulfill the 

following conditions of eligibility: 

1. For Regular, Routine and Maintenance works:  
 

1.1 Technical Capacity 

The tenderer(s) in their own name should have satisfactorily executed the work of similar 
nature MCGM /Semi Govt. /Govt. & Public Sector Organizations during last seven (7) 
years ending last day of month previous to the one in which bids are invited as a prime 
Contractor (or as a nominated sub-Contractor, where the subcontract had involved similar 
nature of work as described in the scope of works in this bid document, provided further 
that all other qualification criteria are satisfied)  

 a) Three similar completed works each of value not less than the value equal to 

20% 

       of estimated cost put to tender i.e. Rs.4.42 lacks. 

                                                     OR 

  b) Two similar completed works each of value not less than the value equal to 25% of     

       estimated cost put to tender i.e. Rs.5.53 lacks. 

                                                      OR 
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  c) One similar completed work of value equal and or not less than the 40% of   estimated 
cost    put to tender i.e. Rs.8.85 lacks. 

 
          The value of executed works shall be brought to current costing level by 

enhancing the actual value of work at compound rate of 10 % per annum; calculated 

from the date of completion to last date of receipt of applications for tenders. 

1.2 Financial Capacity (Not applicable for this Tender):  

Achieved an average annual financial turnover as certified by ‘Chartered Accountant’ (in 

all classes of civil engineering construction works only) equal to Rs. 7.50 lacks  of the 

estimated cost of work in last three (3) financial years immediately preceding the 

Financial Year in which bids are invited.  

               The value of executed works shall be brought to current costing level by 

enhancing the actual value of work at compound rate of 10 % per annum; calculated 

from the date of completion to last date of receipt of applications for tenders. 

1.2 Similar Experience:   

For assessing the technical capacity of Regular, Routine and Maintenance works; similar work 

shall mean, the completed the works of fabrication and installation of Mild Steel/Galvanised 

Iron/Stainless steel work. 

2. For Original and New construction works (Not Applicable for this tender) 

2.1 Technical Capacity (Project experience): 

The tenderer(s) in their own name should have satisfactorily executed the work of 

similar nature MCGM /Semi Govt. /Govt. & Public Sector Organizations during last 

seven (7) years ending last day of month previous to the one in which bids are invited as 

a prime Contractor (or as a nominated sub-Contractor, where the subcontract had 

involved similar nature of work as described in the scope of works in this bid document, 

provided further that all other qualification criteria are satisfied) 

a) Three similar completed works or currently executing three works of similar 

nature each costing 20% of estimated cost.*  

                                                           OR  

b) Two similar completed works or currently executing two works of similar            

nature each costing 25% of estimated cost.*   

                                                           OR  

c) One completed work or currently executing one work of similar nature of                      

aggregate 40% of estimated cost.*  
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The value of executed works shall be brought to current costing level by enhancing the 

actual value of work at compound rate of 10 % per annum; calculated from the date of 

completion to last date of receipt of applications for tenders.  

*In case of ongoing works to be considered, the bidder must have received payment 

bills of 80% of the contract sum for the work/works executed last day of month 

previous to the one in which bids are invited. 

2.2 Financial Capacity (Not Applicable for this tender) 

Achieved a average annual financial turnover as certified by ‘Chartered Accountant’ (in 

all classes of civil engineering construction works only) equal to 30% of the estimated 

cost of work in last three (3) financial years immediately preceding the Financial Year in 

which bids are invited.  

 To ascertain this, tenderer(s) shall furnish /upload the financial statement (Audited 

balance sheet) duly certified by Chartered Accountant.  

 The turnover can be enhanced by 10% every year to bring the present level. 

2.3 Similar experience   

C)  Bid Capacity: (Not applicable for this tender)  

The bid capacity of the prospective bidders will be calculated as under: Assessed Available Bid 

Capacity = (A* N* 2 - B) 

Where, 

A =  Maximum value of Civil Engineering works executed in any one year (year means 

Financial year) during the last five years (updated to the price level of the Financial 

year in which bids are received at a rate of 10% per year) taking into account the 

completed as well as works in progress. 

N =  Number of years prescribed for completion of the Project/Works, excluding monsoon 

period, for which these bids are being invited. (E.g. 7 months = 7/12 year) For every 

intervening monsoon 0.33 shall be added to N. 

B =  Value of existing commitments (only allotted works) on the last date of submission of 

bids as per bidding document and on-going works to be completed during the period of 

completion of the Project/Works for which these bids are being invited. 

Note: The statement showing the value of existing commitments and on-going works as well 

as the stipulated period of completion remaining for each of the works listed should be 
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attached along with certificates duly signed by the Engineer-in Charge, not below the rank of 

an Executive Engineer or equivalent. 

Even though the bidders meet the above qualifying criteria, they are subject to be 

disqualified if they have: 

- Made misleading or false representation in the forms, statements and attachments submitted 

in proof of the qualification requirements; and/or 

-  Record for poor performance such as abandoning the works, not properly completing the 

contract, inordinate delays in completion, litigation history, or financial failures etc. 

D) Equipment Capabilities as required for this work (Not Applicable) 

a)   Regular and Routine works: The successful bidder will make the arrangements of the 

required equipment on the day of commencement or with respect to the progress of the 

work in phases, as per the instructions of site in charge. The successful bidder and, to 

that effect he will ensure commitment on an undertaking on Rs.500 stamp paper to be 

submitted along with the Bid in Packet B. However, this condition in no way shall dilute 

the respective condition in Registration Rules of MCGM.  

 
b)   New and Original Works: The bidder should, undertake their own studies and fur-nish 

with their bid, a detailed construction planning and methodology supported with assessment 

study of requirements of equipment/plants & machineries to allow the employer to review 

their proposal. The bidder will ensure his commitment to make the arrangements of the 

required equipment on the day of commencement or with respect to the progress of the 

work in phases, as per the instructions of site in charge on an undertaking on Rs.500 stamp 

paper to be submitted along with the Bid in Packet B. However, this condition in no way 

shall dilute the respective condition in Registration Rules of MCGM.  
 

c)  Special Works: The concerned Ch.Eng. shall enlist the equipments in the tender 

document justified for the project and ensure the capacity of the bidder for the same 

with the approval of concerned AMC.  
 

Note: 

1.Bidders shall submit the undertaking for equipment capability and other undertakings 

as such on a single Rs. 500/- stamp paper.          

2. Insistence of availability of equipments/plants at a particular distance from   site 

should not be made in the tender document.  
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E) Technical Personnel  

The contractor and/or its managerial staff should have qualification/experience appropriate to 

the function they fulfill. The minimum standard shall be increased by asking that at least one 

number or more of the contractor or its managerial staff have acquired qualifications or work 

experience to the needs of the contract. The minimum standard may also state that the person or 

per-sons responsible for managing the works must have a minimum of no’s of years’ experience 

working on similar nature of projects. 

For fixing requirement of Technical Staff as required for this work.  
(A) General Guidelines for Fixing Requirement of Technical Staff  

Cost of work 
(Rs in Crore) 

Requirement of Technical Staff Minimum 
Experience 

(year) 
Designation 

Qualification Number 

more than 
100  

 

i)Graduate 
Engineer(Major 
component)  
 

1 

 

20 

 

Project Manager in 
major discipline of 

engineering  
 

 ii) Graduate Engineer 

  

2+1  

 

 

12 

 

 

Deputy Project 

Manager in major 

discipline of 

engineering  

 iii)Graduate Engineer 

or 

Diploma Engineer 

4 

 

2 

5 

 

10 

Project/Site Engineer 

 

 iv) Graduate Engineer  

 

1+1 8 Quality Engineer  

 

 v) Diploma  

Engineer  

1 8 surveyor  

 

 vi) Graduate Engineer  

 

1+1 6 Project Planning/ 

Billing Engineer  

 
more than 50 

to 100  
 

  

20 

Project Manager 

i)Graduate Engineer 1 

 ii) Graduate Engineer 

  

1+1  

 

 

12 

 

 

Deputy Project 
Manager 
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 iii)Graduate Engineer 

or 

Diploma Engineer 

2+1 5 

or 

10 

Project/Site Engineer 

 

 iv) Graduate Engineer  

 

1 8 Quality Engineer  

 

 v) Diploma  

Engineer  

1 8 surveyor  

 

 vi) Graduate Engineer  

 

1+1 6 Project Planning/ 

Billing Engineer  

more than 20 
to 50  

 

  

20 

 

Project Manager 

i)Graduate Engineer 1 

 

 ii) Graduate Engineer 

 or 

Diploma Engineer 

1+1  

 

 

5 

or 

10 

Project/Site Engineer 

 

 iii)Graduate Engineer 

 

1 8 Quality Engineer  

 

 iv) Diploma  

Engineer 

 

1 8 surveyor  

 

 v) Graduate Engineer 1 6 Project Planning/ 

Billing Engineer  

 

Notes- 1 “Cost of work”, in table above, shall mean the agreement amount of the work.  

2. Rate of recovery in case of non-compliance of the clause be stipulated at following rates. 

3. Nothing extra need to be added while preparing market rate justified amount of the 

work if stipulation is made as per above recommended scale of technical staff.  

4. Requirement of technical staff and their experience can be varied depending upon cost 

and complexity of the work by competent authority i.e. Chief Engineer with recorded 

reasons.  

5. The failure in providing experienced technical and /professional ability personnel and 

even ignoring the instruction of the Engineer-in-charge shall be linked to penalization. 
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Such disobeying attitude of the contractor shall also be reported to 

Vigilance/Registration & Monitoring department. 

Scanned Attested copies of qualification certificates and details of work experience shall be 

submitted /uploaded. Contractor shall submit the details of the proposed staff in Proforma 

IV of this tender document. 

Rate of recovery in case of non-compliance of the clause be stipulated at following  
rates:- 

Sr. No. Qualification Experience(years) Rate of Recovery 

1 Project Manager with 
engineering  

20 Rs.60000/-p.m. 

2 Deputy Project Manager 12 Rs.40000/-p.m. 

3 Project/Site Engineer 

(Degree/Diploma) 

5 to 10 respectively Rs.25000/-p.m. 

4 Quality Graduate 

Engineer  

8 Rs.25000/-p.m. 

5 Surveyor  8 Rs.15000/-p.m.  

6 Project Planning/ Billing 

Engineer  

6 Rs.20000/-p.m.  
 

 

(B) General Guidelines for Fixing Requirement of Technical Staff  

Cost of work 
(Rs in Crore) 

Requirement of Technical Staff Minimum 
Experience 

(year) 
Designation 

Qualification Number 

10 to 20 
 

i)Project Manager 

with degree in 

corresponding 

discipline of 

Engineering  

1 

 

10 

 

Principal Technical 
Representative  

 

 ii) Graduate Engineer 1  5 Technical Representative 

 iii)Graduate Engineer 

or 

Diploma Engineer 

2 

 

2 

2 

 

5 

Project/Site Engineer and 
Project Planning/ billing 

Engineer  

  

    Principal Technical 
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more than 5 
to 10  

 

i)Graduate Engineer 1 

 

5 

 

Representative  
 

 ii) Graduate Engineer 

 or 

Diploma Engineer 

2 

 

2 

2 

 

5 

Project/Site Engineer  
 

Engineer  
 

more than 
1.5 to 5  

 

  

5 

Principal Technical 
Representative  

 i)Graduate Engineer 1 

ii) Graduate Engineer 

 or 

Diploma Engineer 

1  

 

1 

2 

or 

5 

Project/Site Engineer 

 
Billing Engineer  

Up to 1.5   
 

 
 

2 

 

5 

Principal Technical 
Representative  

 
 

Project/Site Engineer 

Billing Engineer 

i)Graduate Engineer 
 or 

Diploma Engineer 

1 

 

1 

Notes- 1 “Cost of work”, in table above, shall mean the agreement amount of the work.  

2. Rate of recovery in case of non-compliance of the clause be stipulated at following rates 

Sr. No. Qualification Experience(years) Rate of Recovery 

1 Project Manager with 
Degree  

10 Rs.30000/-p.m. 

2 Graduate Engineer  5 Rs.25000/-p.m. 

3 Graduate Engineer  2 Rs.15000/-p.m. 

4 Diploma Engineer  5 Rs.15000/-p.m. 

3. Nothing extra need to be added while preparing market rate justified amount of the work if 

stipulation is made as per above recommended scale of technical staff.  

4. Requirement of technical staff and their experience can be varied depending upon nature of 

work by competent authority i.e. Chief Engineer with recorded reasons. 

F)  TIME PERIOD OF THE PROJECT: 

Entire project should be completed and delivered within Three (3) months from the date of 

award of Letter of Acceptance that includes / excludes Monsoon. 

The time allowed for carrying out the work as entered in the Tender shall be strictly 

observed by the Contractor and shall be reckoned from the date on which the Letter of 
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Acceptance is given to the Contractor. The work shall throughout the stipulated period of  

the Contract be proceeded with all due diligence as time being deemed to be the essence of  

the contract on the part of the Contractor. On failing to do so, the Contractor shall pay as  

compensation an amount which shall be governed as per Clause - 8(e) of Standard General  

Conditions of Contract. 

The Contractor should complete the work as per phase given below: 

¼ of the work in ½ of the time 

½ of the work in ⅔ of the time 

¾ of the work in ¾ of the time 

Full of the work in Full of the time 

Full work will be completed in 60 days  including monsoon.  

 The programme for completion of work shall be a part of the Contract Document in  

the form of Bar Chart / GANTT Chart.  The Contractor is supposed to carry out the work  

and keep the progress as per Bar Chart/GANTT Chart. The Contractor shall complete the  

work as per the Schedule given in the Contract and the programme submitted by the  

Contractor. 

G)  Contract Execution 

All required documents for execution of the contract shall be submitted within 30 days from the 

date of issue of letter of acceptance. If the documents are not submitted within the stipulated 

time, a penalty of Rs 5000/- per day will be applicable to the contractor. All contract documents 

need to be duly affixed with stamp duty properly signed along with evidence/proof of payment 

of security/contract deposit/ within 30 days from the date of letter of acceptance received by 

him 

H) If the amount of the Contract Deposit to be paid above is not paid within 30 days  

from the date of issue of Letter of Acceptance, the Tender / Contractor already accepted 

shall be considered as cancelled and legal steps be taken against the contractor for recovery 

of the amounts. 

 I) The amount of Security Deposit retained by the MCGM shall be released after expiry  

of period up to which the contractor has agreed to maintain the work in good order is  

over.  In the event of the contractor failing or neglecting to complete the rectification  

work within the period up to which the contractor has agreed to maintain the work in  
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good order, the amount of security deposit retained by MCGM shall be adjusted towards 

the excess cost incurred by the Department on rectification work. 

J) Action when whole of security deposit is forfeited: 

       In any case in which under any Clause of this contract, the contractor shall have  

rendered himself liable to pay compensation amounting to the whole of this security  

deposit whether paid in one sum or deducted by instalments or in the case of  

abandonment of the work owning to serious illness or death of the contractor or any  

other cause, the Engineer on behalf of the Municipal Commissioner shall have power  

to adopt any of the following process, as he may deem best suited to the interest of  

MCGM  - 

a) To rescind the contract (for which recession notice in writing to the contractor under the 

head of Executive Engineer shall be conclusive evidence) and in that case, the security 

deposit of the contract shall stand forfeited and be absolutely at the disposal of MCGM. 

b) To carry out the work or any part of the work departmentally debiting the contractor with 

the cost of the work, expenditure incurred on tools and plant, and charges on additional 

supervisory staff including the cost of work- charged establishment employed for getting the 

un-executed part of the work completed and crediting him with the value of the work done 

departmentally in all respects in the same manner and at the same rates as if it had been 

carried out by the contractor under the terms of his contract.  The certificate of the Executive 

Engineer as to the costs and other allied expenses so incurred and as to the value of the work 

so done departmentally shall be final and conclusive against the contractor. 

c) To order that the work of the contractor be measured up and to take such part thereof as 

shall be un-executed out of his hands, and to give it to another contractor to complete, in 

which case all expenses incurred on advertisement for fixing a new contracting agency, 

additional supervisory staff including the cost of work charged establishment and the cost of 

the work executed by the new contract agency will be debited to the contractor and the value 

of the work done or executed through the new contractor shall be credited to the contractor 

in all respects and in the same manner and at the same rates as if it had been carried out by 

the contractor under the terms of his contract.  The certificate of the Executive Engineer as 

to all the cost of the work and other expenses incurred as aforesaid for or in getting the un-

executed work done by the new contractor and as to the value of the work so done shall be 

final and conclusive against the contractor. 

In case the contract shall be rescinded under Clause (a) above, the contractor  

shall not be entitled to recover or be paid any sum for any work therefore  
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actually performed by him under this contract unless and until the Executive  

Engineer shall have certified in writing the performance of such work and the  

amount payable to him in respect thereof and he shall only be entitled to be  

paid the amount so certified.  In the event of either of the courses referred to  

in Clause (b) or (c) being adopted and the cost of the work executed  

departmentally or through a  new contractor and other allied expenses  

exceeding the value of such work credited to the contractors amount of excess  

shall be deducted from any money due to the contractor, by MCGM under the  

contract or otherwise, howsoever, or from his security deposit or the sale  

proceeds thereof provided, however, the contractor shall have no claim  

against MCGM even if the certified value of the work done departmentally or  

through a new contractor exceeds the certified cost of such work and allied  

expenses, provided always that whichever of the three courses mentioned in  

clauses (a), (b) or (c) is adopted by the Executive Engineer, the contractor  

shall have no claim to compensation for any loss sustained by him by reason  

of his having purchase or procured any materials or entered in to any  

engagements or made any advance on account of or with a view to the  

execution of the work or the performance of the contract. 

K) Contract may be rescinded and security deposit forfeited for bribing a public officer or 
if contractor becomes insolvent 

If the contractor assigns or sublets his contracts or attempt so to do, or become  

insolvent or commence any proceeding to get himself adjudicated and insolvent  

or make any composition with his creditors, or attempt so to do or if bribe,  

gratuity, gift, loan, perquisite, reward or advantage, pecuniary or otherwise, shall  

either directly or indirectly be given promised or offered by the contractor or any  

of his servants or agents through any public officer, or person in the employ of MCGM/Govt. 

in any way relating to his office or employment, or if any such officer or person shall 

become in any way directly or indirectly interested in the contract the Engineer In-charge 

may thereupon, by notice in writing rescind the contract and  the Security  Deposit of  the  

Contractor  shall thereupon stand forfeited and be absolutely at the disposal of MCGM and 

the same consequences shall ensure as if the contract had been rescinded under above clause J 

hereof; and in addition the contractor shall not be entitled to recover or be paid for any work 

therefore actually performed under the contract. 

    Submission of Tenders 
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PACKET - A 

The Packet ‘A’ shall contain scanned certified copies of the following documents Scrutiny 

of this packet will be done strictly with reference to only the scanned copies of Documents 

uploaded online in packet ‘A’  

a) Valid Registration Certificate. 

b) Valid Bank Solvency Certificate of Minimum Solvency amount of Rs. 10.00 Lacks as 

governed by Registration Rules in force for respective Class of Contractor for Civil and 

M&E works. 

c) A document in support of Registration under Maharashtra ‘GST’ Act 2017, GST 

Registration Certificate in Maharashtra shall be submitted. Those not registered in 

Maharashtra shall submit an undertaking to the effect that if they are successful tenderer, 

they shall submit GST Registration Certificate in Maharashtra within 15 days of issue of 

work order, failing which payment for the work executed will not be released. 

d) Certified copies of valid 'PAN' documents and photographs of the individuals, owners, 

Karta of Hindu undivided Family, firms, private limited companies, registered co-

operative societies, partners of partnership firms and at least two Directors, if number of 

Directors are more than two in case of Private Limited Companies, as the case may be. 

However, in case of Public Limited companies, Semi Government Undertakings, 

Government Undertakings, no 'PAN' documents will be insisted. 

e) Latest Partnership Deed in case of Partnership firm duly registered with Chief Accountant 

(Treasury) of MCGM. 

f) Online Tender fees and EMD receipt . 

g) submit the undertaking for site visit in the format given in Annexure A on the letter head of 

bidder  with packet A if failed to submit the bidder shall be out rightly rejected.  

 

 

The bidders shall categorically provide their Email-ID in packet ‘A’. 

NOTE: 

 If the tenderer(s) withdraw tender offer during the tender validity period, his entire 

E.M.D shall be forfeited. 

 If it is found that the tenderer has not submitted required documents in Packet “A” then, 

the shortfalls will be communicated to the tenderer through e-mail only and 
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compliance required to be made within a time period of seven working days 

otherwise they will be treated as non-responsive. 

PACKET - B 

The Packet ‘B’ shall contain scanned certified copies of the following documents - 

a) The list of similar type of works as stated in para ‘A’ of Post qualification successfully 

completed during the last five years in prescribed proforma, in the role of prime 

contractor. Information furnished in the prescribed proforma (Proforma - I) shall be 

supported by the certificate duly self-attested. Documents stating that it has successfully 

completed during the last five years at least one contract of similar works as stated in para 

‘A’ of Post qualification. 

b) Annual financial turnover for preceding three financial years as certified by Chartered 

Accountant preceding the Financial Year in which bids are invited. Copies of Applicants 

duly audited balance sheet and profit and loss account for the preceding three financial 

years preceding the Financial Year in which bids are invited. (Proforma - II)  

c) Documents stating that, it has access to or has available liquid assets, unencumbered 

assets, lines of credit and other financial means (independent of any contractual advance 

payment) sufficient to meet the construction cash flow requirements for the subject 

contract in the event of stoppage, start-up, or other delay in payment, of the minimum 

15% of the cost of the work tendered for, net of the tenderer's commitment of other 

contracts (Certificate from Bankers / C.A. / Financial Institution shall be accepted as a 

evidence). 

d) The bidder shall give undertaking on Rs 500/- stamp paper that it is his/their sole 

responsibility to arrange the required machineries either owned/on lease or hire basis, at 

site before start of the work  

i)      Regular and Routine works: The successful bidder shall make the arrangements 

of the required equipment on the day of commencement or with respect to the 

progress of the work in phases, as per the instructions of site in charge. The 

successful bidder and, to that effect he will ensure commitment on an undertaking on 

Rs.500 stamp paper to be submitted along with the Bid in Packet B. However, this 

condition in no way shall dilute the respective condition in Registration Rules of 

MCGM. 

ii)     New and Original Works: The bidder should, undertake their own studies and 

furnish with their bid, a detailed construction planning and methodology sup-ported 
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with assessment study of requirements of equipment/plants & machineries to allow 

the employer to review their proposal. The bidder shall ensure his com-mitment to 

make the arrangements of the required equipment on the day of com-mencement or 

with respect to the progress of the work in phases, as per the in-structions of site in 

charge on an undertaking on Rs.500 stamp paper to be sub-mitted along with the Bid 

in Packet B. However, this condition in no way shall dilute the respective condition 

in Registration Rules of MCGM.  

iii)      Special Works: The concerned Ch.Eng. shall enlist the equipments in the 

tender document justified for the project and ensure the capacity of the bidder 

for the same with the approval of concerned AMC.  

Note: Insistence of availability of equipments/plants at a particular distance from site 
should not be made in the tender document. 

a) Details of works in hand (Proforma VI-A & VI-B) (original), along with copies of     work 

orders & attested copies of percentage of works completed or part thereof. 

b) Statement showing assessed available Bid Capacity. 

c) The undertaking of Rs.500/- stamp paper as per the proforma annexed in ‘Annexure B & 

C.   

d) Irrevocable Undertaking on Rs. 500/- stamp paper as per the Performa (Annexure-A). 

 

Note: Bidders shall submit the undertaking for equipment capability and other 

undertakings as such on a single Rs.500/- stamp paper. 

   The tenderers shall upload work plan as per the following outline: 

1. GANTT chart/ PERT/ CPM chart showing the completion of work within prescribed 

time period, considering major activities. 

2. Organizational set up envisaged by the contractors. 

3. Plant & equipment proposed to be deployed for this work. 

4. Site Offices and Laboratories proposed to be set up. 

5. A note on how the whole work will be carried out (work plan including methodology). 

6. Quality management plan. 

7. All the activities included in the Scope of Work shall be covered in the work plan. 

Note: 

i) The Electrical / Mechanical work shall be got carried out by the civil contractors 

through the contractors registered with MCGM in Electrical Category. Information 

about the registered contractors shall be obtained from the office of the Ch.E. 
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(M&E)/ E.E. (Monitoring & Registration Cell). Attested scanned copy of the valid 

registration certificate in Electrical Category shall be uploaded with the tender along 

with the undertaking from the registered Electrical Contractor stating his willingness to 

carry out the tender work. 

ii) The successful bidder shall submit valid registration certificate under E.S.I.C., Act 

1948, if the tenderer has more than 10 employees /persons on his establishment (in case 

of production by use of energy) and 20 employees/persons on his establishment (in case 

of production without use of energy) to MCGM as and when demanded. In case of less 

employees/persons mentioned above then the successful bidder has to submit an 

undertaking to that effect on Rs. 200 stamp paper as per circular u/no. CA/FRD/I/65 of 

30.03.2013. 

iii) The successful bidder shall submit valid registration certificate under E.P.F. & M.P., Act 

1952, if tenderer has more than 20 employees/persons on his establishment, to MCGM 

as and when demanded. In case if the successful bidder has less employees/persons 

mentioned above then the successful bidder has to submit an undertaking to that effect 

on Rs.200/- stamp paper as per circular u/no. CA/FRD/I/44 of 04.01.2013. 

Note: 

 If it is found that the tenderer has not submitted required documents in Packet “B” then, 

the shortfalls will be communicated to the tenderer through e-mail only and compliance 

required to be made within a time period of seven working days otherwise they will be 

treated as non-responsive. 

PACKET - C 

a) Online tender filled in either percentage plus or minus (above or below), or at par. 

(There is no separate provision to quote % in physical form, this is a part in 

Header Data of online Tendering). For Packet ‘C’ tenderer(s) will fill data in ‘Item 

Data Tab’ in Service Line Item via Details and quotes his percentage variation figures. 

(If entered ‘0’ it will be treated as ‘at par’. By default, the value is zero only). 

Special Annexure-I 

 Bidder shall upload ‘Special annexure I’ in PDF format in the folder C only. 

Bidders shall not upload ‘’Special Annexure I’ in Packet A or packet B folder. If bidder 

does not upload ‘Special Annexure I’ as given infolder C or uploads ’Special Annexure 

I’ in Packet A or Packet B folder, such bidders shall be treated as non-responsive. 

 The folder C can be visible/opened only after opening of commercial packet (packet C). 
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Commercial packet (Packet C) will be opened as per usual practice in the presence of 

account officer. Immediately after opening Commercial packet (Packet C), folder C of all 

the bidders will be opened and hard copy of documents/’special annexure I’ uploaded by 

bidders will be taken and signed by department’s concerned officers and account officer 

in presence of whom the bid opened and be kept in sanction file for future reference. 

Note: In case of rebate/premium of 30% and above as quoted by the tenderer, the 

rate analysis of major items shall be submitted by L1 and L2 bidder after demand 

notification by e- mail to bidders by concerned Engineer .The format for rate 

analysis is annexed at Annexure D. 

 

BID SECURITY OR EMD 

 The Bidder shall furnish, as part of the Bid, Bid Security/EMD, in the amount specified 

in the Bid Data Sheet. This bid security shall be in favour of the authority mentioned 

in the Bid Data Sheet and shall be valid till the validity of the bid. 

 The tenderers shall pay the EMD online instead paying the EMD at any of the CFC 

centres in MCGM Ward Offices. 

 Any bid not accompanied by an acceptable Bid Security and not secured as indicated 

in sub-clause mentioned above, shall be rejected by the Employer as non-responsive. 

 The Bid Security of the successful Bidder will be discharged when the Bidder has 

signed the Agreement and furnished the required Security Deposits. 

 The Bid Security/ EMD of L-3 and bidder shall be refunded immediately after opening 

of financial bid but, the EMD/ASD submitted by the L-2 bidder will be returned after 

obtaining Standing Committee Resolution. 

 The Bid Security may be forfeited: 

a) if the Bidder withdraws the Bid after bid opening (opening of technical 

qualification part of the bid during the period of Bid validity; 

b) in the case of a successful Bidder, if the Bidder fails within the specified time limit 

to: 

i. sign the Agreement; and/or 

ii. Furnish the required Security Deposits. 

1. The cases wherein if the shortfalls are not complied by a contractor, will be informed to 

Registration and Monitoring Cell. Such non-submission of documents will be 

considered as ‘Intentional Avoidance’ and if three or more cases in 12 months are 

reported, shall be viewed seriously and disciplinary action against the defaulters such as 
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banning/de-registration, etc. shall be taken by the registration cell with due approval of 

the concerned AMC. 

2. No rejections and forfeiture shall be done in case of curable defects. For non-curable 

defects the 10% of EMD shall be forfeited and bid will be liable for rejection. 

Note: 

i) Curable Defect shall mean shortfalls in submission such as: 

a) Non-submission of following documents, 

i. Valid Registration Certificate 

ii. Valid Bank Solvency 

iii. GST Registration Certificate (GST) 

iv. Certified Copies of PAN documents and photographs of individuals, 

owners, etc.  

v. Partnership Deed and any other documents 

vi. Undertakings as mentioned in the tender document. 

b) Wrong calculation of Bid Capacity, 

c) No proper submission of experience certificates and other documents, etc. 

ii) Non-curable Defect shall mean 

a) In-adequate submission of EMD/ASD amount, 

b) In-adequacy of technical and financial capacity with respect to eligibility 

criteria as stipulated in the tender. 

c) submit the undertaking for site visit in the format given in Annexure A on the letter 

head of bidder  with packet A if failed to submit the bidder shall be out rightly rejected.  

 

BID VALIDITY 

 Bids shall remain valid for a period of not less than one eighty (180) days after the 

deadline date for bid submission specified in Bid Data Sheet. A bid valid for a 

shorter period shall be rejected by the Employer as non-responsive. 

 In exceptional circumstances, prior to expiry of the original time limit, the Employer may 

request that the bidders may extend the period of validity for a specified additional 

period. The request and the bidders’ responses shall be made in writing or by cable.  A 

bidder may refuse the request without forfeiting his Bid Security. A bidder agreeing to 

the request will not be required or permitted to modify his bid, but will be required to 

extend the validity of his bid security for a period of the extension. 
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DEFECT LIABILITY PERIOD 

 The Contractor is expected to carry out the construction work in Workmen like 

manner so as to meet the requirement and specification for the project.  It is expected that 

the Workmanship and materials will be reasonably fit for the purpose for which they are 

required. 

 Defects or defective work is where standard and quality of workmanship and 

materials as specified in the contract is deficient.  Defect is defined as a failure of the 

completed project to satisfy the express or implied quality or quantity obligations of the 

construction contract.  Defective construction works are as the works which fail short of 

complying with the express descriptions or requirements of the contract, especially any 

drawings or specifications with any implied terms and conditions as to its quality, 

workmanship, durability, aesthetic, performance or design. Defects in construction 

projects are attributable to various reasons. 

 Some of the defects are structural defects results in cracks or collapse of faulty 

defective plumbing, inadequate or faulty drainage system, inadequate or faulty 

ventilation, cooling or heating systems, inadequate fire systems etc. The defects could 

be various on accounts of different reasons for variety of the projects. 

 The Engineering In charge/Project Officer shall issue the practical completion 

certificate for the project. During the Defect Liability Period which commences on 

completion of the work, the Engineering In charge shall inform or the contractor is  

expected to be informed of any defective works by the Employer’s representative of  

the  defects  and  make  good  at  contractor’s  cost  with  an  intention  of  giving  

opportunity to the contractor of making good the defects appeared during that period.  

It is the contractor’s obligation under the contract to rectify the defects that appear  

during Defect Liability Period and the contractor shall within a reasonable time after  

receipt of such instructions comply with the same at his own cost.   The Engineering  

In charge/Project Officer shall issue a certificate to that effect and completion of  

making good defects shall be deemed for all the purpose of this contract to have  

taken place on the day named in such defect liability certificate. 

 If defective work or workmanship or design have been knowingly covered-up or 

conceived so as to constitute fraud, commencement of the Defect Liability Period 

may be delayed.  The decided period may be delayed until discover actually occurs 

on at least the defect could have been discovered with reasonable diligence, 

whichever is earlier. 

 The DLP shall be as below: 
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Dept Type of works DLP 
Roads / Bridge For cement concrete road/ Mastic works 5 years 

Asphalt work 3 years 
Paver Block 3 years 
Structural work 5 years 
General works 5 years 

BM/SIC/HIC General works 3 years 
Structural works 5 years 
Waterproofing works 5 years 

Ward Works All ward level works 2 years 
Other Works Pot holes and pre-monsoon bad patch repair 

work 
1 year 

For other 
departments 

HE, WSP, SP, SWD, Garden 3 years 

M & E Department Work of Comprehensive and Miscellaneous 
Mechanical work in various location at M.T. 
Agarwal Hospital, Mulund (W). 

1 Year 

 
 The Defect Liability Period (DLP) for the work is 01 Years. 

 Also, in case of defect, the Engineer shall give notice to the Contractor of any Defects 

before the end of the Defects Liability Period, which begins at. The Defects Liability 

Period shall be extended for as long as Defects remain to be corrected.  Every time notice 

of Defect/Defects is given; the Contractor shall correct the notified Defect/Defects within 

the duration of time specified by the Engineer’s notice. The Engineer may issue notice to 

the Contractor to carry out removal of defects or deficiencies, if any, noticed in his 

inspection, or brought to his notice. The Contractor shall remove the defects and 

deficiencies within the period specified in the notice and submit to the Engineer a 

compliance report.  

 It is the Completion Stage when the contractor has completed all of the works and fixed 

all of the defects that were on the list of issue by Engineer-in-charge. When this happens, 

the engineer must issue a ‘Certificate of Completion’. On the issue of ‘Certificate of 

Completion’, the ‘Defect Liability Period ‘starts. The contractor also must issue a 

‘Certificate statement’ as an acknowledgment to the engineer not later than 14 days after 

the ‘Certificate of Completion’ has been issued. During the ‘Defect Liability Period’, the 

contractor has to obey all written instructions from the engineer to carryout repairs and fix 

any defects which appear in the Permanent Works. If the contractor does not ,due to his 

own faults finish the repair works or fix the defects by the end of ‘Defect Liability 
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Period’, the ‘Defect Liability Period’ will continue until all works instructed by engineer 

is done. 

SECURITY DEPOSIT AND PERFOMANCE GUARANTEE 

A. Security Deposit 

The security deposit shall mean and comprise of 

I) Contract Deposit and 

II) Retention Money. 

I. Contract Deposit - The successful tender, here after referred to as the contractor shall 

pay an amount equal to Two (2) percent of the contract sum shall be paid within thirty 

days from the date of issue of letter of acceptance. 

II. Retention Money - The contractor shall pay the retention money an amount equal to five 

(5) percent of the Contract Sum which will be recovered from the contractors every bill 

i.e. interim / running / final bill. The clause of retention money will not be applicable 

M. & E. Department. 

B. Additional Security Deposit  

The additional security deposit will be applicable when a rebate of more than of 12 % at the rate 

of with no maximum limit. The ASD is calculated as follows:  

Additional security deposit = (X/100) x office estimated cost,  

Where, X=percentage rebate quoted above 12% 

The ASD shall be paid online in the ASD tab for bidders in e-tendering system before 

submission of the bid. 

C. Performance Guarantee  

The successful tender, here after referred to as the contractor shall pay in the form of 

“Performance Guarantee” at different rates for different slabs as stated below: 

Offer PG applicable % 

For premium, at par and rebate 0 to 12% 
PG= 0.92% x contract sum applicable for 

rebate of 12% 

For rebate of 12.01% and more 

P.G. = {0.92% x contract sum 

applicable for rebate of 12%} +(X) x contract 

sum 

where, X= percentage rebate quoted more than 

12% 
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Note: Contract sum shall mean amount after application of rebate/premium as quoted by the 

contractor with contingencies only and excluding price variation. 

The PG shall be paid in one the following forms. 

I) Cash (In case guarantee amount is less than Rs.10,000/- 

II) Demand Draft (In case guarantee amount is less than Rs.1,00,000/-) 

III) Government securities 

IV) Fixed Deposit Receipts (FDR) of a Schedule Bank. 

V) An electronically issued irrevocable bank guarantee bond of any Schedule bank or 

in the prescribed form given in Annexure. 

Performance Guarantee is applicable over and above the clause of Security Deposit. 

Performance Guarantee will have to be paid & shall be valid till the defect liability period or 

finalization of final bill whichever is later. 

This deposit will be allowed in the form of I to V as mentioned above and shall be paid within 

15 days after receipt of Letter of Acceptance. 

Note: Following exceptions shall be adopted for ‘Demolition Tenders’: 

 Irrespective of the offer (Rebate/ at par/ premium), ASD shall be differed and only PG of 

10% of contract sum be taken from the successful bidder on award of contract only. 

 MCGM departments shall ensure to incorporate specific condition regarding above in bid 

document and e-tender notice. 

D. Refund of Security Deposit 

I. Refund of Contract Deposit 

The Contract Deposit shall be released within 30 days after completion of 1 year of DLP (in 

case of 1 year DLP) and after issue of ‘Defect Liability Certificate’ (in case of 1 or 2 or 3 year 

DLP) subject to no recoveries are pending against the said work, provided that the Engineer is 

satisfied that there is no demand outstanding against the Contractor. No claim shall be made 

against the Balance Contract Deposit after the issue of Defects Liability Certificate. 

II. Refund of Retention Money (Not applicable for this tender) 

One-half (50%) of the Retention Money shall be released within 30 days of issue of 

‘Certificate of Completion’ with respect to the whole of the Works. In the event the Engineer 

issues a Taking-over Certificate for a section or part of the Permanent Works, only such 

proposition thereof as the Engineer determines (having regard to the relative value of such 
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section or part of the Works) shall be considered by the Engineer for payment to the 

Contractor. 

The balance Retention Money shall be released within 30 days after completion of 3rd year 

of DLP (in case of 5 years DLP) and after issue of ‘Defect Liability Certificate’ (in case 

of 1 or 2 or 3 years DLP) provided that the Engineer is satisfied that there is no demand 

outstanding against the Contractor. In the event of different Defects Liability Periods have 

been specified or become applicable to different sections or parts of the Permanent Works, 

the said moneys will be released within 30 days on expiration of the latest of such Defects 

Liability Periods. 

Payment of the above mentioned 50% is exclusive of the amounts to be withheld as stated in 

and that amount shall be paid as per condition stated therein. 

III. Refund of Additional Security Deposit  

The additional security deposit shall be released within 30 days of issue of  

‘Certificate of Completion’ with respect to the whole of the Works. In the event the  

Engineer issues a Taking-over Certificate for a section or part of the Permanent Works, only 

such proposition thereof as the Engineer determines (having regard to the relative value of 

such section or part of the Works) shall be considered by the Engineer for payment to the 

Contractor. 

IV. Refund of Performance Guarantee  

The Deposit on account of performance guarantee shall be released within 30 days of  

completion of Defects Liability Certificate subject finalization of final bill whichever  

is later and no recoveries are pending against the said work, provided that the Engineer is 

satisfied that there is no demand outstanding against the Contractor. 

 Summary of time of Refund of deposit is tabulated as follows: 

a) Time of Refund for works having 5 years DLP 

Deposits refunded after Completion  After 3 yrs of DLP After Completion of DLP 

ASD + 50% of RM CD+50% of RM PG 

b) Time of Refund for works having 1 or 2 or 3 years DLP 

Deposits refunded after completion After Completion of DLP 

ASD + 50% of RM CD+50% of RM+PG 
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Note : 

a) It shall be clearly mentioned that the BG shall be applicable for individual 

work/contract and clubbing of various contracts of the said contractor will not be 

allowed. In case of obtaining Bank Guarantee, it is necessary to mention that the 

same shall be valid further 6 months from the completion of defect liability period/ 

warranty period. 

b) It shall be the responsibility of the bidder to keep the submitted B.G. “VALID” for the 

stipulated time period in the tender & in case of its expiry it will attract penalization. 

c) Bank Guarantee should be issued by way of General Undertaking and Guarantee issued 

on behalf of the Contractor by any of the Nationalized or Scheduled banks or branches 

of foreign banks operating under Reserve Bank of India regulations located in Mumbai 

up to Virar & Kalyan. List of approved Banks is appended at the end of Instructions to 

Bidders (ITB). The Bank Guarantee issued by branches of approved Banks beyond 

Kalyan and Virar can be accepted only of the said Bank Guarantee is countersigned by 

the Manager of a Regional Branch of the same bank within the Mumbai City Limit 

categorically endorsing thereon that the said Bank Guarantee is binding on the endorsing 

Branch of the Bank or the Bank itself within Mumbai Limits and is liable to be  enforced 

against the said Branch of the Bank or the bank itself in case of default by the 

Contractors furnishing the Bank Guarantee. The Bank Guarantee shall be renewed as 

and when required and/or directed from time to time until the Contractor has executed and 

completed the works and remedied any defects therein. 

E. Legal + Stationary Charges: (As per applicable circular) 
Successful tender shall pay the Legal Charges +Stationary charges as per Circular no 

26206 dated 31.08.2023 (Issued by Law Department) + applicable taxes with effect from 

01.09.2023 as shown below. 

Sr. No. Contract Value Legal +Stationery Charges 

1 Up to Rs.50,000/- NIL 

2 From Rs.50,001 to Rs.1,00,00,000/- 0.1% of Contract amount rounded up to next 
progressive hundred +18% GST. (Min. 1000 
& Max 10,000/- + 18% GST) 

3 From Rs.1,00,00,001 to                                
Rs. 10,00,00,000/- 

10,000/- + (Contract amount-1,00,00,000) * 
0.05% rounded up to next progressive 
hundred +18% GST. 

4 From Rs. 10,00,00,001 and above 55,000/-+ (Contract amount-10,00,00,000) * 
0.01% rounded up to next progressive 
hundred +18% GST 

F. Stamp Duty: (As per applicable circular) 
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It shall be incumbent on the successful tenderer to pay stamp duty on the contract. 

i. As per the provision made in Article 63, Schedule I of Bombay Stamp Act 1958, stamp 

duty is payable for “works contract” that is to say, a contract for works and labour or 

services involving transfer of property in goods (whether as goods or in some other form) 

in its execution and includes a sub-contract, as under : 

(a) Where the amount or value set forth in 

such contract does not exceed rupees ten 

lakh. 

Five Hundred rupees stamp duty 

(b) Where it exceeds rupees ten lacks Five hundred rupees plus 0.1% of the 
amount above rupees ten lacks subject to 
maximum of rupees twenty five lacks 
stamp duty. 

ii. The successful bidder shall enter into a contract agreement with M.C.G.M. within 30 days 

from the date of issue of Work Order and the same should be adjudicated for payment of 

Stamp Duty by the successful bidder. 

iii. Further shortfall if any, in amount of stamp duty paid as against prescribed amount for the 

documents executed in Mumbai City & Mumbai Suburban District be recovered from the 

concerned work contractors and to deposit the deficit or unpaid Stamp Duty and penalty 

by two separate Demand Draft or Pay Order in favour of “Superintendent of Stamp, 

Mumbai” within 15 days from intimation thereof. 

iv. All legal charges and incidental expenses in this respect shall be borne and paid by the 

successful tenderer. 

IMPORTANT DIRECTIONS 

1. All the information uploaded shall be supported by the corroborative documents in 

absence of which the information uploaded will be considered as baseless and not 

accepted for qualification criteria. All the documents shall be uploaded with proper 

pagination. The page No. shall be properly mentioned in the relevant places. 

The information shall be uploaded in the sequence as asked for with proper indexing etc. 

The Bidder shall be fully responsible for the correctness of the information uploaded by 

him. 

Applicants/Bidders shall refer portal.mcgm.gov.in\tenders for “The Manual of Bid- 

Submission for Percentage Rate/Item Rate Tender Document.” The detail guidelines for 

creation and submission of bid are available in the referred document. Any queries or 

request for additional information concerning this TENDER shall be submitted by e-mail 

to (http://mahatenders.gov.in) the subject shall clearly bear the following identification/   
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title:   "Queries/   Request   for Additional   Information:   TENDER for 

________________________________________________________________ Any 

changes in mail ID will be intimated on the portal. 

2. In case of Equal Percentage of lowest bidders (L1), the allotment of work shall be done 

by giving 48 hrs (2 working days) from the day of opening of packet C on same BID-

Document number for re-quoting and such development needs to done by IT 

department in BMC’s SRM system. Till such development is made; ‘Sealed Bids’ shall 

be called from the bidders quoting the same rates i.e. L1. 

In case of equal percentage of lowest bidders is obtained even after re-quoting, then the 

successful bidder will be decided by lottery system by concerned Chief Engineer. 

The bidder shall need to submit the additional ASD if applicable within 7 days after receipt of 

notification issued by concerned Chief Engineer. 

Also, the Performance Guarantee shall be paid in 15 days after receipt of Letter of Acceptance. 
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SECTION 10 
 
 

SCOPE OF WORK 
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SCOPE OF WORK 

SCOPE OF WORK 

1. The Tenderer shall visit the site before bidding to the e-tender compulsorily, get well 

conversant with the site requirements, get acquainted with the nature of the work, study the 

details mentioned in the e-tender and obtain clarifications if any, and accordingly to quote for 

the same via e-tender only. The bidder shall complete the work as per the Layout Plan 

accompanied with the tender document. 

2. Work shall be carried as per BOQ, Technical Specifications, Layout Plan and scope of work 

in Standard Bid Document. 

3. Wherever necessary, the work shall include the removal, shifting of existing furniture, or any 

other material at site by deploying sufficient manpower as directed by the site engineer at no 

extra cost to BMC. All the removed material shall be handed over to the concerned staff of 

user department with proper acknowledgement of the same. 

4. The successful contractor shall take all the necessary measures from safety point of view 

during the execution of the work in the premises.  

    

                                       Sd/-  
                      Chief Medical Officer 

                               M. T. Agrawal Hospital, Mulund (W) 
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SECTION 8 
 
 

BILL OF QUANTITIES 

 

 
 

 

 

 

 

 

 

 

 

 

 



 

Page 50 
 

 Projection of Estimated Cost: 

 
                                  SCHEDULE OF QUANTITIES AND RATES 
 
The work shall be carried out as per Technical specifications and scope of work" . 
 

Sr. 
No. 

Activity No. Description Qty. Unit 

1 
R3-CS-RW-27-

a 
0.63 mm thick GI corrugated sheet with zinc coating 
not less than 275 gm/m² 

166 Sqm 

2 R3-ME-1-31-c 50 x 50 x 6 mm of M.S.angle. 150 Mtr 

3 R3-ME-15-16-f 
Providing and fixing in position MS Heavy grade 'C' 
class pipes 50 mm 

480 Mtr 

4 R3-ME-15-16-c 
Providing and fixing in position MS Heavy grade 'C' 
class pipes 25 mm 

290 Mtr 

5 
MA-BLD-SS-

47 

base plate & cap plate 6 mm. thick foundation bolts, 
nuts with red oxide and three coats of synthetic 
enamel paint, etc. 

350 Kg 

6 R3-CS-SL-12-d Grill weighing 25 to 30 kg / sqm 56 Sqm  

7 R3-CS-SL-05 

Providing and fixing rolling shutters made out of 18 
gauge steel sheets for curtains, including bottom rail, 
100 mm wide guide channels for opening width up to 
4.0m and 150mm wide guide channel for opening 
width more than 4.0m, lock plates, locking 
arrangement on both sides, fixing bolts, pulling 
handles, MS hood of appropriate size, rolling 
arrangement, standard make springs in brackets etc. 
including fixing of frames with rag bolts, grouting of 
parts in position etc. and also including two coats of 
red oxide zinc chromate primer and two coats of 
synthetic enamel paint of approved colour, shade and 
brand etc. complete as per IS:6248 / specifications and 
as directed by Engineer In Charge. The shutter should 
withstand wind pressure of 47meters per second 

15 Sqm  
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8 R3-CS-SL-04 

Providing and fixing in position collapsible steel gates 
with vertical channels 20 x 10 x 2 mm & braced with 
flat iron diagonals 20 x 5 mm size, top & bottom T 
section 40 x 40 x 6 mm size, 30 mm 
steel pulleys complete with bolts-nuts, locking 
arrangements, stoppers, handles and painting with one 
coat of red oxide zinc chromate primer and two coats 
of synthetic enamel paint including 
all labour, materials, tools and equipments, etc 
complete as directed by Engineer Incharge. 

12 Sqm 

9 R3-CS-PN-4-c Painting For steelwork 780 Sqm 

10 R3-ME-3-27-i 
15 / 5 A / 6 A Combined Power Plug Socket Point 
with Fuse and Indicating Lamp, One 15 Amp SP 
Switch 

2 
Each 
pt. 

11 R3-ME-4-5-a 

1x28W, T-5 Fixtures, comprises of M.S. Powder 
coated with end cap. The fixtures complete with high 
efficiency electronic ballast and PF= 0.98 complete 
with bright reflector & T-5 lamp 

10 Nos. 

12 R2-ME-3-27-a Light /Fan / Ex. fan Points 50 
Each 
pt. 

13 R2-ME-3-27-b 2/3 Pin Independent Plug (IP) 10 
Each 
pt. 

14 R3-ME-2-5-a 1st category Submersible flat cable -3C x 1.5 Sq.mm 250 Mtr. 

15 R3-ME-4-20-b 
Standard Large Industrial type Fly killer with M.S. 
body, 2 X 20W tube and approx. area covered: 2500 
sq.ft. 

30 Nos. 

16 R3-ME-4-12-d 
Ceiling fan of 1200 mm sweep with all accessories 
including 

10 Nos. 

17 R3-ME-4-12-s Fan safety rope/ Fan wire. 10 Nos. 

18 R3-ME-4-15-b 
S' type M.S. fan hook fabricated from suitable dia. 
M.S. rod for 
fixing ceiling fan by using pair of Anchor fastener. 

10 Set 

19 R3-ME-4-16-b 
Above 0.5 Mtr. to 1 Mtr.Fixing of tube light fixtures 
with MS 
down rods, 

10 Set 
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20 R3-ME-8-35-a Replacement of Door Closure 16 Nos. 

21 R3-CS-PS-131 

Providing and fixing C.P. brass angle valve for basin 
mixer and 
geyser points of approved quality conforming to 
IS:8931 a) 15 mm 
nominal bore 

7 each 

22 
MA-BLD-PL-

433 
15 mm pipe  42 Metre 

23 
R3-CS-PS-99-

a-1 

Providing and fixing uPVC connection pipe with brass 
unions a-1 
15 mm nominal bore 

7   

24 R3-ME-1-25-h ELCB with 30 mA sensitivity 16 A , 2 pole 7 Nos. 

25 R3-ME-4-14-a 
Storage type Horizontal / vertical water heater 3 Liters 
capacityon wall / loft as per specification. 

7 Nos. 

26 
PO No 

4800869808  

Comprehensive Installation Remote operated rolling 
shutter:  220V/380V (three-phase), remote control 
option, Heavy-duty track with rollers for smooth 
operation, Gear drive, Typically ranges from weight 
capacity 500 kg to 2000 kg (Rate are incl. of all 
accessories, Installation and transportation) 

1 Nos. 

 

 
  
 The rates quoted shall be inclusive of all taxes and duties.

  
Note : This is for reference only. 
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SECTION 9 
 
 

GENERAL CONDITIONS OF CONTRACT 
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General Conditions of Contract 

A. General 

1. Definitions 
1.1. Terms which are defined in the Contract Data are not also defined in the Conditions of 
Contract but keep their defined meanings. Capital initials are used to identify defined terms. 

The “Contract” shall mean the tender and acceptance thereof and the formal agreement if 
any, executed between the Contractor, Commissioner and the Corporation together with the 
documents referred to therein including these conditions and appendices and any special 
conditions, the specifications, designs, drawings, price schedules, bills of quantities and 
schedule of rates. All these documents taken together shall be deemed to form one Contract and 
shall be complementary to one another. 

The Contract Data defines the documents and other information which comprise the Contract. 

The “Contractor” shall mean the individual or firm or company whether incorporated or 
not, whose tender has been accepted by the employer and the legal successor of the individual 
or firm or company, but not (except with the consent of the Employer) any assignee of such 
person. 

The Bidder is a person or corporate body who has desired to submit Bid to carry out the 
Works, including routine maintenance till the tender process is concluded. 

The Contractor's Bid is the completed bidding document submitted by the Contractor to 
the Employer. 

The “Contract Sum” means the sum named in the letter of acceptance including 
Physical contingencies subject to such addition thereto or deduction there-from as may be 
made under the provisions hereinafter contained. 

Note :  The contract sum shall include the following - 

 In the case of percentage rate contracts the estimated value of works as mentioned in the 
tender adjusted by the Contractor’s percentage. 

 In the case of item rate contracts, the cost of the work arrived at after finalisation of the 
quantities shown in schedule of items / quantities by the item rates quoted by the 
tenderers for various items and summation of the extended cost of each item. 

 In case of lump sum contract, the sum for which tender is accepted.  

 Special discount / rebate / trade discount offered by the tenderer if any and accepted by 
the Corporation. 

 Additions or deletions that are accepted after opening of the tenders. 

The “Contract Cost” means the Contract Sum plus Price Variation. This cost shall be 
included in the letter of acceptance. 

A Defect is any part of the Works not completed in accordance with the Contract. 
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The Defects Liability Certificate is the certificate issued by the Engineer, after the 
Defect Liability Period has ended and upon correction of Defects by the Contractor. 

Drawings means all the drawings, calculations and technical information of a like nature 
provided by the Engineer to the Contractor under the Contract and all drawings, 
calculations, samples, patterns, models, operation & maintenance manual and other technical 
information of like nature submitted by the Contractor and approved by the Engineer. 

The Authority shall mean Municipal Corporation of Greater Mumbai (MCGM) 

The  “Employer”  shall  mean  the  Municipal  Corporation  for  Greater  Mumbai /  
Municipal Commissioner for Greater Mumbai, for the time being holding the said office 
and also his successors and shall also include all “Additional Municipal Commissioners, 
Director (Engineering Services & Projects)” and the Deputy Municipal Commissioner, to 
whom the powers of Municipal Commissioner,  have  been  deputed  under  Section 56  and 
56B  of  the  Mumbai  Municipal Corporation Act. 

The Engineer in-charge shall mean the Executive Engineer in executive charge of the works 
and shall include the superior officers of the Engineering department i.e. Dy.Ch.Eng / Ch.Eng. 
and shall mean and include all the successors in MCGM 

The Engineer's Representative shall mean the Assistant Engineer, Sub. Engineer/Jr. 
Engineer in direct charge of the works and shall include Sub Eng./ Jr. Eng of Civil section/ 
Mechanical section/ Electrical section appointed by MCGM. 

The “Engineer” shall mean the City Engineer / the Hydraulic Engineer / the Chief Engineer / 
the Special Engineer, appointed for the time being or any other officer or officers of the 
Municipal Corporation who may be authorized by the commissioner to carry out the 
functions of the City Engineer / the Hydraulic Engineer / the Chief Engineer / the Special 
Engineer or any other competent person appointed by the employer and notified in writing 
to the Contractor to act in replacement of the Engineer from time to time. 

Contractor’s Equipment means all appliances and things of whatsoever nature required for 
the execution and completions of the Works and the remedying of any defects therein, but do 
not include plant material or other things intended to form or forming part of the Permanent 
Works. 

The Initial Contract Price is the Contract Price listed in the Employer's Letter of Acceptance. 

The Intended Completion Date is the date on which it is intended that the Contractor 
shall complete the construction works. The Intended Completion Date is specified in the 
Contract Data. The Intended Completion Date may be revised only by the Engineer by 
issuing an extension of time. 

Materials are all supplies, including consumables, used by the Contractor for incorporation in 
the Works and works of routine maintenance. 

Plant is any integral part of the Works that shall have a mechanical, electrical, electronic, 
chemical, or biological function. 
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Routine Maintenance is the maintenance of activities of the competed structure for five years 
as specified in the Contract Data. 

The “Site” shall mean the land and other places including water bodies more 
specifically mentioned in the special conditions of the tender, on, under in or through which 
the permanent works or temporary works are to be executed and any other lands and places 
provided by the Municipal Corporation for working space or any other purpose as may be 
specifically designated in the contract as forming part of the site. 

Site Investigation Reports are those that were included in the bidding documents and are 
reports about the surface and subsurface conditions at the Site. 

“Specification” shall mean the specification referred to in the tender and any modification 
thereof or addition or deduction thereto as may from time to time be furnished or approved in 
writing by the Engineer. 

The Start Date/Commencement Date is given in the Contract Data. It is the date when 
the Contractor shall commence execution of the Works. It does not necessarily coincide with 
any of the Site Possession Dates. 

A Nominated Sub-Contractor is a person or corporate body who has a Contract with 
the Contractor to carry out a part of the construction work and/or routine maintenance in the 
Contract, which includes work on the Site. 

Temporary Works are works designed, constructed, installed, and removed by the Contractor 
that are needed for construction or installation of the Works.  

Variation means a change to the: - 

i) Specification and /or Drawings (if any) which is instructed by the Employer.  
ii) Scope in the Contract which is instructed by the Employer.  
iii) Price in the Contract which is instructed by the Employer. 

The Works, as defined in the Contract Data, are what the Contract requires the Contractor 
to construct, install, maintain, and turn over to the Employer. Routine maintenance is 
defined separately. 

Jurisdiction: In case of any claim, dispute or difference arising in respect of a contract, 
the cause of action thereof shall be deemed to have arisen in Mumbai and all legal 
proceedings in respect of any claim, dispute or difference shall be instituted in a competent 
court in the City of Mumbai only. 

 

2. Interpretation 

2.1. In interpreting these Conditions of Contract, singular also means plural, male also 

means female or neuter, and the other way around. Headings have no significance. Words 
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have their normal meaning under the language of the Contract unless specifically defined. 

The Engineer will provide instructions clarifying queries about these Conditions of Contract. 

2.2. If sectional completion is specified in the Contract Data, references in the 

Conditions of Contract to the Works, the Completion Date, and the Intended Completion 

Date apply to any Section of the Works (other than references to the Completion Date and 

Intended Completion Date for the whole of the Works). 

2.3. The documents forming the Contract shall be interpreted in the following 

documents:  (1) Agreement,  (2)  Letter of Acceptance,  (3)  Notice to Proceed with the 

Work , (4) Contractor's Bid, (5)  Contract Data,  (6)  Special Conditions of Contract Part 

(7)  General Conditions of Contract Part I, (8)  Specifications, (9)  Drawings, (10) Bill of 

Quantities, and (11) Any other document listed in the Contract Data. 

3. Engineer's Decisions 

3.1. Except where otherwise specifically stated, the Engineer will decide contractual 

matters between the Employer and the Contractor in the role representing the Employer. 

However, if the Engineer is required under the rules and regulations and orders of the 

Employer to obtain prior approval of some other authorities for specific actions, he will so 

obtain the approval, before communicating his decision to the Contractor. 

3.2. Except as expressly stated in the Contract, the Engineer shall not have any authority 

to relieve the Contractor of any of his obligations under the contract. 

4. Delegation 

The Engineer, with the approval of the Employer, may delegate any of his duties and 

responsibilities to other person(s), except to the Adjudicator, after notifying the 

Contractor, and may cancel any delegation after notifying the Contractor. 

5. Communications 

All certificates, notices or instructions to be given to the Contractor by Employer/ Engineer 

shall be sent on the address or contact details given by the Contractor of Bid.  The address 

and contact details for communication with the Employer/ Engineer shall be as per the details 

given in Contract Data. Communications between parties that are referred to in the conditions 

shall be in writing.  The Notice sent by facsimile (fax) or other electronic means shall be 

effective on confirmation of the transmission.  The Notice sent by Registered post or 

Speed post shall be effective on delivery or at the expiry of the normal delivery period as 

undertaken by the postal service. 

6. Subcontracting 
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6.1. Unless specifically mentioned in the contract subletting will not be allowed. 
Subletting, where otherwise provided by the contract shall not be more than 25% of the 
contract price. 
6.2. The Contractor shall not be required to obtain any consent from the Employer for:  

a. the sub-contracting of any part of the Works for which the Subcontractor is 
named in the Contract; 

b. the provision for labour, or labour component. 
c. the purchase of Materials which are in accordance with the standards 

specified in the Contract. 
6.3. Beyond what has been stated in clauses 6.1 and 6.2, if the Contractor proposes sub 
contracting any part of the work during execution of the Works, because of some 
unforeseen circumstances to enable him to complete the Works as per terms of the 
Contract, the Employer will consider the following before according approval: 

a. The Contractor shall not sub-contract the whole of the Works. 
b. The permitted subletting of work by the Contractor shall not establish any 

contractual relationship between the sub-contractor and the MCGM and shall not 
relieve the Contractor of any responsibility under the Contract. 

6.4. The Engineer should satisfy himself before recommending to the Employer 
whether, 

a. the circumstances warrant such sub-contracting; and 
b. The sub-Contractor so proposed for the Work possesses the experience, 

qualifications and equipment necessary for the job proposed to be entrusted to him. 
7. Other Contractors 
7.1. The Contractor shall cooperate and share the Site with other Contractors, public 
authorities, utilities, and the Employer between the dates given in the Schedule of Other 
Contractors, as referred to in the Contract Data. The Contractor shall also provide facilities 
and services for them as described in the Schedule. The Employer may modify the 
Schedule of Other Contractors, and shall notify the Contractor of any such modification. 
7.2. The Contractor should take up the works in convenient reaches as decided by the 
Engineer to ensure there is least hindrance to the smooth flow and safety of traffic 
including movement of vehicles and equipment of other Contractors till the completion of 
the Works. 
8. Personnel 
8.1. The Contractor shall employ for the construction work and routine maintenance the 
key personnel including technical personnel named in the Contract Data or other personnel 
approved by the Engineer. The Engineer will approve any proposed replacement of 
technical personnel only if their relevant qualifications and abilities are substantially equal 
to those of the personnel stated in the Contract Data. 
8.2. The Contractor’s personnel shall appropriately be qualified, skilled and experienced 
in their respective trades or occupations.  The Engineer shall have authority to remove, or 
cause to be removed, any person employed on the site or works, who carries out duties 
incompetently or negligently and persists in any conduct which is prejudicial to safety, 
health or the protection of the environment. 
8.3. If the Engineer asks the Contractor to remove a person who is a member of the 
Contractor's staff or work force, stating the reasons, the Contractor shall ensure that the 
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person leaves the Site within seven days and has no further connection with the Works in the 
Contract. 
8.4. The Contractor shall not employ any retired Gazetted officer who has worked in the 
Engineering Department of the MCGM /State Government and has either not completed 
two years after the date of retirement or has not obtained MCGM/State Government’s 
permission to employment with the Contractor. 
9. Employer's and Contractor's Risks 
9.1. The Employer carries the risks which this Contract states are Employer's risks, and 
the Contractor carries the risks which this Contract states are Contractor's risks. 
10. Employer's Risks 
10.1. The Employer is responsible for the excepted risks which are (a) in so far as they 
directly affect the execution of the Works in the Employer’s country, the risks of war, 
invasion, act of foreign enemies, rebellion, revolution, insurrection or military or usurped 
power, civil war, riot, commotion or disorder (unless restricted to the Contractor’s 
employees) and contamination from any nuclear fuel or nuclear waste or radioactive toxic 
explosive, or (b) a cause due solely to the design of the Works, other than the Contractor’s 
design. 
11. Contractor's Risks 
11.1. All risks of loss of or damage to physical property and of personal injury and death 
which arise during and in consequence of the performance of the Contract other than the 
excepted risks, referred to in clause 11.1, are the responsibility of the Contractor. 
12. Insurance 
12.1. The Contractor at his cost shall provide, in the joint names of the Employer and the 
Contractor, insurance cover from the Start Date to the end of Defects Liability Period, in 
the amounts and deductibles stated in the Contract Data for the following events which are due 
to the Contractor's risks: 
a) Loss of or damage to the Works, Plant and Materials; 
b) Loss of or damage to Equipment; 
c) Loss of or damage to property (other than the Works, Plant, Materials, and 

Equipment) in connection with the Contract; and 
d) Personal injury or death. 
12.2. Insurance policies and certificates for insurance shall be delivered by the 
Contractor to the Engineer for the Engineer's approval before the Start Date. All such 
insurance shall provide for compensation to be payable in the types and proportions of 
currencies required to rectify the loss or damage incurred. 
12.3. Alterations to the terms of insurance shall not be made without the approval of the 
Engineer. 
12.4. Both parties shall comply with any conditions of the insurance policies.  
12.5. If the Contractor does not provide any of the policies and certificates required, the 
Employer may affect the insurance which the Contractor should have provided and 
recover the premiums the Employer has paid, from payments otherwise due to the 
Contractor or if no payment is due, the payment of premiums shall be debt due. 
13. Site Investigation Reports 
13.1. The Contractor, in preparing the Bid, may rely, at his own risk, on any Site 
Investigation Reports referred to in the Contract Data, supplemented by any other 
information available to him, before submitting the bid. 
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14. Queries about the Contract Data 
14.1. The Engineer will clarify queries on the Contract Data. 
15. Contractor to Construct the Works and Undertake Maintenance (if specified in the 
tender) 
15.1. The Contractor shall construct, and install and maintain the Works in accordance 
with the Specifications and Drawings and as per instructions of the Engineer. 
15.2. The Contractor shall construct the works with intermediate technology, i.e., by 
manual means with medium input of machinery required to ensure the quality of works as per 
specifications.  The Contractor shall deploy the equipment and machinery as required in the 
contract. 
15.3. The Contractor shall take all reasonable steps to protect the environment on and off 
the Site and to avoid damage or nuisance to persons or to property of the public or others 
resulting from pollution, noise or other causes arising as a consequence of his methods of 
operation. 

During continuance of the contract, the Contractor and his sub-contractors shall  
abide at all times by all existing enactments on environmental protection and rules  
made there under, regulations, notifications and byelaws of the State or Central  
Government, or local authorities and any other law, bye-law, regulations that may be  
passed  or  notification  that  may  be  issued  in  future  by  the  State  or  Central  
Government or the local authority. Salient features of some of the major laws that  
are applicable are given below: 

 The Water (Prevention and Control of Pollution) Act, 1974, this provides for the 
prevention and control of water pollution and the maintaining and restoring of 
wholesomeness of water. ‘Pollution’ means such contamination  
of water or such alteration of the physical, chemical or biological properties  
of water or such discharge of any sewage or trade effluent or of any other  
liquid, gaseous or solid substance into water (whether directly or indirectly)  
as may, or is likely to, create a nuisance or render such water harmful or  
injurious to public health or safety, or to domestic, commercial, industrial,  
agricultural or other legitimate uses, or to the life and health of animals or  
plants or of aquatic organisms. 

 The Air (Prevention and Control of Pollution) Act, 1981, this provides for prevention, 
control and abatement of air pollution. ‘Air Pollution’ means the presence in the 
atmosphere of any ‘air pollutant’, which means any solid, liquid or gaseous substance 
(including noise) present in the atmosphere in such concentration as may be or tend to be 
injurious to human beings or other living creatures or plants or property or environment. 

 The Environment (Protection) Act, 1986, this provides for the protection and 
improvement of environment and for matters connected therewith, and the prevention 
of hazards to human beings, other living creatures, plants and  
property. ‘Environment’ includes water, air and land and the interrelationship which 
exists among and between water, air and land, and human beings, other living creatures, 
plants, micro-organism and property. 

 The Public Liability Insurance Act, 1991, This provides for public liability insurance for 
the purpose of providing immediate relief to the persons affected by accident occurring 
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while handling hazardous substances and for matters connected herewith or incidental 
thereto.  Hazardous substance means any substance or preparation which is defined as 
hazardous substance under the Environment (Protection) Act 1986, and exceeding 
such quantity as may be specified by notification by the Central Government. 

16. The Works and Routine Maintenance to be completed by the Intended Completion 
Date 
16.1. The Contractor may commence execution of the Works on the Start Date and shall 
carry out the Works and Routine Maintenance, if specified in the tender, in  
accordance with the Programme submitted by the Contractor, as updated with the  
approval of the Engineer, and complete them by the Intended Completion Date. 
17. Approval by the Engineer 
17.1. The Contractor shall submit Specifications and Drawings showing the proposed 
Temporary Works to the Engineer, who is to approve them if they comply with the 
Specifications and Drawings. 
17.2. The Contractor shall be responsible for design and safety of Temporary Works. 
17.3. The Engineer's approval shall not alter the Contractor's responsibility for design 
and safety of the Temporary Works. 
17.4. The Contractor shall obtain approval of third parties to the design of the Temporary 
Works, where required. 
17.5. All Drawings prepared by the Contractor for the execution of the temporary or 
permanent Works, are subject to prior approval by the Engineer before their use. 
18. Safety 
18.1. The Contractor shall be responsible for the safety of all activities on the Site.  He 
shall comply with all applicable safety requirements and take care of safety of all  
persons entitled to be on the site and the works. He shall use reasonable efforts to  
keep the site and the works, both during construction and maintenance, clear of 
unnecessary obstruction so as to avoid danger to the persons and the users. 

 Workers employed on mixing asphaltic materials, cement and lime mortars shall be 
provided with protective footwear and protective goggles. 

 Stone breaker shall be provided with protective goggles and protective clothing and 
seated at sufficiently safe intervals. 

 The area should be barricaded or cordoned off by suitable means to avoid mishaps of 
any kind. Power warning signs should be displayed for the safety of the public 
whenever cleaning works are undertaken during night or day. 

 The workers engaged for cleaning the manholes/sewers should be properly trained before 
allowing working in the manhole. 
 

18.2. Safety Programs: - 
I. Have adequate safety supervision in place to ensure that safety programs set up by the 

firms/agencies are in compliance with prevalent laws and regulations. 
II. Review safety programs developed by each of the trade firms, prepare and submit a 

comprehensive safety program. 
III. Monitor day to day implementation of safety procedures. 
18.3. First Aid Facilities: - 
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i. At every work place there shall be provided and maintained, so as to be easily accessible 
during working hours, first-aid boxes at the rate of not less than one box for 150 contract 
labour or part thereof ordinarily employed. 

ii. The first-aid box shall be distinctly marked with a red cross on white back ground. 
iii. Adequate arrangements shall be made for immediate recoupment of the equipment when 

necessary. 
iv. Nothing except the prescribed contents shall be kept in the First-aid box. 
v. The first-aid box shall be kept in charge of a responsible person who shall always be 

readily available during the working hours of the work place. 
vi. A person in charge of the First-aid box shall be a person trained in First-aid 

treatment, in the work places where the number of contract labour employed is 150 or 
more. 

19. Discoveries 
19.1. Anything of historical or other interest or of significant value unexpectedly 
discovered on the Site shall be the property of the Employer. The Contractor shall notify 
the Engineer of such discoveries and carry out the Engineer's instructions for dealing with 
them. 
20. Possession of the Site 
20.1. The Employer shall handover complete or part possession of the site to the 
Contractor 7 days in advance of construction programme.  At the start of the work, the 
Employer shall handover the possession of at-least 75% of the site free of all 
encumbrances, the remaining 25 % of the possession as per contractor’s construction 
programme. 
21. Access to the Site 
21.1. The Contractor shall allow access to the Site and to any place where work in 
connection with the Contract is being carried out, or is intended to be carried out to the 
Engineer and any person/persons/agency authorized by: a. The Engineer b. The Employer 
or authorized by the Employer. 
22. Instructions 
22.1. The Contractor shall carry out all instructions of the Engineer, which comply with 
the applicable laws where the Site is located. 
22.2. The Contractor shall permit the appointed and/or authorized persons to inspect the 
Site and/or accounts and records of the Contractor and its subcontractors relating to the 
performance of the Contract, and to have such accounts and records audited by auditors 
appointed, if so required. The Contractor’s attention is invited to Clause of ‘Fraud and 
Corruption’, which provides, inter alia, that acts intended to materially impede the exercise 
of the inspection and audit rights provided for under the Clause & constitute a obstructive 
practice subject to contract termination 
22.3. Engineer to have power to issue further drawings or instructions: 

The Engineer shall have the power and authority from time to time and at all times to make  
and issue such further drawings and to give such further instructions and directions as may  
appear to him necessary or proper for the guidance of the contractor and the good and  
sufficient execution of the works according to terms of the specifications and Contractor  
shall receive, execute, obey and be bound by the same, according to the true intent and  
meaning thereof, as fully and effectually as though the same had accompanied or had been  
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mentioned or referred to in the specification, and the Engineer may also alter or vary the  
levels or position of nature of works contemplated by the specifications, or may order any  
of the works contemplated thereby to be omitted, with or without the substitution of any  
other works in lieu thereof, or may order any work or any portion of work executed or 
partially executed, to be removed, changed or altered, added if needful, may order that other 
works shall be substituted instead thereof and difference of expense occasioned by any such 
diminution or alteration so ordered and directed shall be added to or deducted from the 
amount of this Contract, as provided under condition no.10(a) hereinafter. 

No work which radically changes the original nature of the Contract shall be ordered by the 
Engineer and in the event of any deviation being ordered which in the opinion of the 
Contractor changes the original nature of Contract he shall nevertheless carry it out and 
disagreement as to the nature of the work and the rate to be paid therefore shall be resolved in 
accordance with condition no.13d. 

The time for completion of the Works, shall be in even of any deviations resulting in 
additional cost over the contract price being ordered, be extended or reduced reasonably by the 
Engineer.  The Engineer’s decision in this case shall be final. 

B. Time Control 

22.4. Programme Within the time stated in the Contract Data, the Contractor shall submit 
to the Engineer for approval a Programme, including Environment Management Plan 
showing the general methods, arrangements, order, and timing for all the activities in the 
Works, along with monthly cash flow forecasts for the construction of works. 

After the completion of the construction works, the programme or the Routine Maintenance 
Work, showing the general methods, arrangements, order and timing for all the activities 
involved in the Routine Maintenance will also be submitted by the Contractor to the Engineer 
for approval if specified in the tender. The programme for Routine Maintenance will be 
submitted in each year for the period of Maintenance. 

22.5. The Contractor shall submit the list of equipment and machinery being brought to 
site, the list of key personnel being deployed, the list of machinery/ equipments being 
placed in field laboratory and the location of field laboratory along with the Programme.  
The Engineer shall cause these details to be verified at each appropriate stage of the 
programme. 
22.6. An update of the Programme shall be a programme showing the actual progress 
achieved on each activity and the effect of the progress achieved on the timing of the 
remaining Works, including any changes to the sequence of the activities. 
22.7. The Contractor shall submit to the Engineer for approval an updated Programme at 
intervals no longer than the period stated in the Contract Data. If the Contractor does not 
submit an updated Programme within this period, the Engineer may withhold the amount 
stated in the Contract Data from the next payment certificate and continue to withhold this 
amount until the next payment after the date on which the overdue Programme has been 
submitted. 
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22.8. The Engineer's approval of the Programme shall not alter the Contractor's 
obligations. The Contractor may revise the Programme and submit it to the Engineer again 
at any time. A revised Programme shall show the effect of Variations and Compensation 
Events. 
 
23. Extension of Time in Contracts: 

Subject to any requirement in the contract as to completion of any portions or portions of the 
works before completion of the whole, the contractor shall fully and finally complete the whole 
of the works comprised in the contract (with such modifications as may be directed under 
conditions of this contract) by the date entered in the contract or extended date in terms of 
the following clauses: 

a) Extension attributable to MCGM 
i)   Extension Due To  Modification: If any modifications have been ordered which 

in the opinion of the Engineer have materially increased the magnitude of the 
work, then such extension of the contracted date of completion may be granted 
as shall appear to the Engineer to be reasonable in the circumstances, provided 
moreover that the Contractor shall be responsible for requesting such extension of 
the date as may be considered necessary as soon as the cause thereof shall arise and 
in any case should not be less than 30 days before the expiry of the date fixed for 
completion of the works. 

ii) Extension For Delay Due To MCGM: In the event of any failure or delay by 
the MCGM to hand over the Contractor possession of the lands necessary for the 
execution of the works or to give the necessary notice to commence the works or to 
provide the necessary drawings or instructions or any other delay caused by the 
MCGM  due to any other cause whatsoever, then such failure or delay shall in no 
way affect or vitiate the contract  or  alter  the  character  thereof  or  entitle  the  
contractor  to  damages  or compensation therefore, but in any such case, the 
MCGM may grant such extension(s) of the completion date as may be considered 
reasonable. 

Note: For extension of time period as governed in (i) and (ii) above, any modifications in 
design/drawings, specifications, quantities shall be needed to be justified with recorded 
reasons with approval of Ch. Engg. for not anticipating the same while preparing 
estimates and draft tender. 

b) Extension of Time for Delay Due to Contractor:  

The time for the execution of the work or part of the works specified in the contract documents 
shall be deemed to be the essence of the contract and the works must be completed no later 
than the date(s) / the programme for completion of work as specified in the contract. If the 
contractor fails to complete the works within the time as specified in the contract for the 
reasons other than the reasons specified in above as (a.i) and (a.ii), the MCGM may, if 
satisfied that the works can be completed by the contractor within reasonable short time 
thereafter, allow the contractor for further extension of time as the Engineer may decide. On 
such extension the MCGM will be entitled without prejudice to any other right and remedy 
available on that behalf, to recover the compensation as governed by Clause 8(e) of GCC. 
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For the purpose of this Clause, the contract value of the works shall be taken as value of work 
as per contract agreement including any supplementary work order/contract agreement 
issued. 

Further, competent authority while granting extension to the currency of contract  
under Clause (b) of as above may also consider levy of penalty, as deemed fit based  
on the merit of the case. Also, the reasons for granting extension shall be properly  
documented. 

24. Delays Ordered by the Engineer 
24.1. The Engineer may instruct the Contractor to delay the start or progress of any 
activity within the Works. Delay/delays totalling more than 30 days will require prior 
written approval of the DMC/AMC. 
25. Management Meetings 
25.1. The Engineer may require the Contractor to attend a management meeting. The 
business of a management meeting shall be to review the plans for progress of the Works. 
25.2. The Engineer shall record the business of management meetings and provide copies 
of the record to those attending the meeting. The responsibility of the parties for actions to 
be taken shall be decided by the Engineer either at the management meeting or after the 
management meeting and stated in writing to all those who attended the meeting. 

C. Quality Control 

26.  
26.1. Work to be open to Inspection and Contractor or Responsible agent to be present 

All works under or in course of execution or executed in pursuance of the contract shall at  
all times be open to the inspection and supervision of the Eng-in-charge and his subordinates 
and the contractor shall at all times during the usual working hours, at all other times, during 
the usual working hours and at all other times at which reasonable notice of the intention of 
the Eng-in-charge and his subordinates to visit the works shall have been given to the 
contractor, either himself be present to receive orders and instruction or have responsible 
agent duly accredited in writing present for that purpose. Order given to the contractors’ duly 
authorized agent shall be considered to have the same force and effect as if they had been 
given to the contractor himself. 

26.2. Notice To Be Given Before Work Is Covered Up 

The contractor shall given less than ten days’ notice in writing to the Eng-In-Charge or his  
subordinate in-charge of the work before covering up or otherwise placing beyond the reach 
of measurement any work in order that the same may be measured and correct dimension 
thereof taken before the same is so covered up or placed beyond the reach of measurements 
and shall not cover up or place beyond the reach of measurement any work without the consent 
in writing of the Eng-In-Charge or his subordinate in-charge of the work, and if any work 
shall be covered up or placed beyond the reach of measurement, without such notice 
having been given or consent obtained the same shall be uncovered at the contractors 
expenses, and in default thereof no payment or allowance shall be made for such work or for the 
materials with which the same was executed  
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26.3. Works to be executed in accordance with specifications / drawings / orders etc. : 

The contractor shall execute the whole and every part of the work the most substantial 
and workman like manner and both has regarded material and every other respect in strict 
accordance with specifications.  The contractor shall also confirm exactly, fully and faithfully to 
the designs, drawings and instructions in writing relating to the work signed by the Engineer 
In-charge and lodged in his office and to which the contractor shall be entitled to have access 
for the purpose of inspection at such office, or on the site or work during office hours.  The 
contractor shall be entitled to receive three sets of contract drawings and working drawings 
as well as one certified copy of the accepted tender along with the work order free of cost. 

26.4. Ready Mix Concrete/ Asphalt Mix 
i) The contractor shall have to arrange Ready Mix concrete (RMC)/Asphalt from 

RMC/ASPHALT producing plants registered with MCGM 
ii) The contractor shall, within a 7 days of award of the work, submit a list of at least three 

RMC/Asphalt producers with details of such plants including details and number  of  
transit,  mixers  &  pumps  etc.  to  be  deployed  indicating  name  of owner/company, 
its location, capacity, technical establishment. 
The Engineer-in-charge will reserve right to inspect at any stage and reject the 
concrete if he is not satisfied about quality of product at the user’s end. 

iii) The Engineer-in-charge reserves the right to exercise control over the:- 
a) Calibration check of the RMC/Asphalt plant. 
b) Weight and quantity check on the ingredients, water and admixtures added for batch 

mixing for RMC plants 
c)   Time of mixing of concrete/grade of asphalt. 
d) Testing of fresh concrete/asphalt mix, recording of results and declaring the mix fit 

or unfit for use.  This will include continuous control on the work ability during 
production and taking corrective action, if required. 

e)For exercising such control, the Engineer-in-charge shall periodically depute his  
authorized  representative  at  the  RMC/Asphalt  plant.  It  shall  be 
responsibility of the contractor to ensure that all necessary equipment, 
manpower & facilities are made available to Engineer-in-charge and or his 
authorized representative at RMC/Asphalt plant. 

f)       All required relevant records of RMC/Asphalt mix shall be made available to the 
Engineer-in-charge or his authorized representative.  Engineer-in-charge  
shall, as required, specify guidelines & additional procedures for quality  
control & other parameters in respect of material production& transportation  
of  concrete  mix  which  shall  be  binding  on  the  contractor  &  the  
RMC/Asphalt plant.  Only concrete as approved in design mix by Engineer- 
in-charge shall be produced in RMC plant and transported to the site. 

g) The contactor shall have to produce a copy of chalan receipts/SCADA 
reports/VTS reports as issued by the RMC/Asphalt plant as a documentary proof in 
lieu of supply of RMC/Asphalt mix before releasing payment. 

27. Identifying Defects 
27.1. The Engineer shall check the Contractor's work and notify the Contractor of any 
Defects that are found. Such checking shall not affect the Contractor's responsibilities. The 
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Engineer may instruct the Contractor to search for a Defect and to uncover and test any 
work that the Engineer considers may have a Defect. 
27.2. The Contractor shall permit the Employer’s technical person(s) to check the 
Contractor’s work and notify the Engineer and Contractor if any defects that are found. 
28. Tests 
28.1. For carrying out mandatory tests as prescribed in the specifications, the Contractor 
shall establish field laboratory at the location decided by Engineer. The field laboratory 
will have minimum of equipments as specified in the Contract Data.  The contractor shall 
be solely responsible for: 
a. Carrying out the mandatory tests prescribed in the Specifications, and 
b. For the correctness of the test results, whether preformed in his laboratory or elsewhere. 
28.2. If the Engineer instructs the Contractor to carry out a test not specified in the 
Specification/ Quality Assurance Handbook to check whether any work has a Defect and the 
test shows that it does, the Contractor shall pay for the test and any samples. If there is no 
defect, the test shall be a compensation event. 

When required by the Engineer-in-charge the contractor(s) shall supply for the purpose  of 
testing samples of all  materials  proposed  to  be  used  in  the  works. Samples submitted 
either to govern bulk supplies or required for testing before use shall be in suitable packages to 
contain them and shall be provided free of charge by the contractor.  The cost of testing shall 
be borne by the contractor even if the result of the sample confirm or do not confirm to the 
relevant BIS code specifications. 

i. All expenditure required to be incurred for taking the samples conveyance, packing shall 
be borne by the contactor himself. 

ii. The failed material shall be removed from the site by the contractor at his own cost 
within a week time of written order of the Engineer-in-charge. 

28.3. Setting of Site Laboratories: 

Contractors shall set up a laboratory at site before commencement of work at their cost for 
performing various tests and at least the following machines and equipments shall be provided 
therein - 

1. Set of Sieves as per I.R.C. /I.S. 
2. Compressive Testing Machine (For new works) 
3. Oven, Electrically Operated 
4. Weighing Balance (20 kg capacity) 
5. 3 m straight edge 
6. Sieve shaker 
7. First Aid Box 
8. Measuring Jar (for silt content) 
9. Other Machines/apparatus as may be directed by the Engineer 
10. Vernier Caliber 
11. Level / Theodolite 

All the test records shall be maintained in the site office and made available as and when  
required. The laboratory must be established within 15 days from the date of receipt of the 
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orders from Engineer In charge. On failure to do so, a penalty of Rs 1000/- per day shall be 
imposed. 

 The contractor shall install testing equipment at site. The contractor shall ensure and 
certify the calibration of the equipment so installed and shall maintain the same in 
working order throughout the period of construction. The contractor shall also provide 
necessary technically qualified experienced trained staff for carrying out such tests for using 
such equipment.  The tests shall be carried out under the supervision of the Engineer-in-
charge. The calibration shall be checked every twelve months as directed by Engineer-in-
charge. 

29. Correction of Defects noticed during the Defects Liability Period. 
29.1.  
a) The Engineer shall give notice to the Contractor of any Defects before the end of the 

Defects Liability Period, which begins at Completion and ends after five years. The 
Defects Liability Period shall be extended for as long as Defects remain to be corrected. 

b) Every time notice of Defect/Defects is given, the Contractor shall correct the notified 
Defect/Defects within the duration of time specified by the Engineer’s notice. 

c) The Engineer may issue notice to the Contractor to carry out removal of defects or 
deficiencies, if any, noticed in his inspection, or brought to his notice. The Contractor 
shall remove the defects and deficiencies within the period specified in the notice and 
submit to the Engineer a compliance report. 

30. Uncorrected Defects and Deficiencies 
30.1. If the Contractor has not corrected a Defect pertaining to the Defect Liability 
Period under clause and deficiencies in maintenance, to the satisfaction of the Engineer, 
within the time specified in the Engineer's notice, the Engineer will assess the cost of 
having the Defect or deficiency corrected, and the Contractor shall pay this amount, on 
correction of the Defect or deficiency by another agency. 

D. Cost Control 
31. Variations 

The Engineer shall, having regard to the scope of the Works and the sanctioned estimated cost, 
have power to order, in writing, Variations within the scope of the Works he considers 
necessary or advisable during the progress of the Works. Such Variations shall form part of the 
Contract and the Contractor shall carry them out and include them in updated Programmes 
produced by the Contractor. Oral orders of the Engineer for Variations, unless followed by 
written confirmation, shall not be taken into account. 

 

32. Payments for Variations 
32.1. If rates for Variation items are specified in the Bill of Quantities, the Contractor 
shall carry out such work at the same rate. 
32.2. The rate for Extra/Excess shall be governed by clause 10.A of Standard General 
Condition of Contract 
33. Cash Flow Forecasts 
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When the Programme is updated, the Contractor shall provide the Engineer with an updated 
cash flow forecast. 
34. Payment Certificates 

The payment to the Contractor will be as follows for construction work: 

a) A bill shall be submitted by the Contractor monthly or before the date fixed by the 
Engineer In-charge for all works executed in the previous month, and the Engineer In-
charge shall take or cause to be taken requisite measurement for the purpose of having 
the same verified and the claim, so far as it is admissible, shall be adjusted, if possible, 
within 10 days from the presentation of the bill.  If the contractor does not submit the 
bill within the time fixed as aforesaid, the Engineer In-charge may depute a subordinate 
to measure up the said work in the presence of the contractor or his duly authorized agent 
whose counter signature to the measurement list shall be sufficient warrant, and 
Engineer In-Charge may prepare a bill from such list which shall be binding on the 
contractor in all respects. 

b) The Engineer shall check the Contractor's fortnightly/monthly statement within 14 days 
and certify the amount to be paid to the Contractor. 

c) The value of work executed shall be determined, based on measurements by the Engineer. 
d) The value of work executed shall comprise the value of the quantities of the items in the 

Bill of Quantities completed. 
e) The value of work executed shall also include the valuation of Variations and 

Compensation Events. 
f) The Engineer may exclude any item certified in a previous certificate or reduce the  

proportion of any item previously certified in any certificate in the light of later 
information. 

g) The contractor shall submit all bills on the printed forms at the office of Engineer In- 
charge.  The charges to be made in the bills shall always be entered at the rates specified 
in tender. 

 
35. Payments 
35.1. Payments shall be adjusted for deductions for advance payments, retention, security 
deposit, other recoveries in terms of the Contract and taxes at source, as applicable under 
the law. The Employer shall pay the Contractor the amounts certified by the Engineer 
within 15 days of the date of each certificate. 
35.2. All sums payable by a contractor by way of compensation under any of these 
conditions, shall be considered as a reasonable compensation to be applied to the use of 
MCGM without reference to the actual loss or damage sustained and whether any damage 
has or has not been sustained. 
35.3. No payment shall be made for any work estimated to cost less than Rupees One 
Thousand till after the whole of work shall have been completed and the certificate of 
completion given. But in the case of works estimated to cost more than Rs. One Thousand, 
the contractor shall on submitting a monthly bill therefore be entitled to receive payment 
proportionate to the part of the work than approved and passed by the Engineer In-charge, 
whose certificate of such approval and passing of the sum so payable shall be final and 
conclusive against the contractor.  All such intermediate payments shall be regarded as 
payments by way of advance against the final payments only and not as payments for 
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work actual done and completed and shall not preclude the Engineer In-charge from 
requiring any bad, unsound, imperfect or unskillful work to be removed or taken away and 
reconstructed or re-erected nor shall any such payment be considered as an admission of 
the due performance of the contract or any part thereof in any respect or the offering of 
any claim not shall it conclude, determine or effect in any other way, the powers of the 
Engineer In-charge as to the final settlement and adjustment of the accounts or otherwise, 
or in any other way vary or effect the contract.  The final bill shall be submitted by the 
Contractor within one month of the date fixed for the completion of the work otherwise 
the Engineer In-charge’s certificate of the measurements and of the total amount payable 
for the work shall be final and binding on all parties. 
36. The Contractor shall not be entitled to compensation to the extent that the Employer's 
interests are adversely affected by the Contractor for not having given early warning or not 
having cooperated with the Engineer. 
 
37. Tax 

All taxes, duties, cess and charges such as Octroi, Service Tax, Terminal or Sales Tax, VAT etc. 
and other duties on material obtained for the work from any source including the tax 
applicable as per Maharashtra Sales Tax Act, on the transfer of property in goods involved in 
the execution of work contract (re-enacted) Act 1989 or as amended shall be borne by 
tenderer. The tenderer will not be reimbursed the taxes, duties, cess and charges whether now 
in force or that may be enforced in future. 

Rates accepted by MCGM shall hold good till completion of work and no additional 
individual claim shall be admissible on account of fluctuations in market rates; increase in 
taxes/any other levies/tolls etc. except that payment/recovery for overall market situation shall 
be made as per Price Variation. 

38. Currencies 

All payments will be made in Indian Rupees. 

39. Liquidated Damages 

Both, the Contractor and the Employer have agreed that it is not feasible to precisely  
estimate the amount of losses due to delay in completion of works and the losses to the  
public and the economy, therefore, both the parties have agreed that the Contractor shall pay  
liquidated damages to the Employer and not by way of penalty, at the rate per week or part  
thereof stated in the Contract Data for the period that the Completion Date is later than the  
Intended Completion Date. Liquidated damages at the same rates shall be withheld if the  
Contractor fails to achieve the milestones prescribed in the Contract Data. However, in case  
the Contractor achieves the next milestone, the amount of the liquidated damages already  
withheld shall be restored to the Contractor by adjustment in the next payment certificate.  
The Employer and the contractor have agreed that this is a reasonable agreed amount of  
liquidated damage. The Employer may deduct liquidated damages from payments due to the  
Contractor. Payment of liquidated damages shall not affect the Contractor’s other liabilities. 

40. Cost of Repairs 
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Loss or damage to the Works or Materials to be incorporated in the Works between the Start  
Date and the end of the Defects Correction periods shall be remedied by the Contractor at his 
cost if the loss or damage arises from the Contractor's acts or omissions. 

E. Finishing the Contract 

41. Completion of Construction and Maintenance 
41.1. The Contractor shall request the Engineer to issue a certificate of completion of the 
construction of the works, and the Engineer will do so upon deciding that the works is 
completed. This shall be governed as per clause no.8(g) of Standard General Conditions of 
Contract. 
42. Taking Over 
42.1. The Employer shall take over the works within seven days of the Engineer issuing a 
certificate of completion of works. The Contractor shall continue to remain responsible for 
its routine maintenance during the maintenance period if specified in the contract. 
43. Final Account 
Final joint measurement along with the representatives of the contractor should be taken 
recorded and signed by the Contractors.  Contractors should submit the final bill within 1 
month of physical completion of the work. 

If the contractor fails to submit the final bill within 1 month, the MCGM staff will prepare the 
final bill based on the joint measurement within next 3 months. 

Engineer’s decision shall be final in respect of claims for defect and pending claims against 
contractors. 

No further claims should be made by the Contractor after submission of the final bill and these 
shall be deemed to have been waived and extinguished.  Payment of those items of the bills in 
respect of which there is no dispute and of items in dispute, for quantities and rates as 
approved by the Commissioner shall be made within a reasonable period as may be 
necessary for the purpose of verification etc. 

After payment of the final bill as aforesaid has been made, the contractor may, if he so  
desires, reconsider his position in respect of a disputed portion of the final bills and if he  
fails to do so within 84 days, his disputed claim shall be dealt with as provided in the  
contract. 

A percentage of the retention money, over and above the actual retention money as indicated 
below shall be held back from payments till the finalization of final bill to be submitted as per 
above and will be paid within 30 days of acceptance of the final bill. 

Sr.no. Amount of Contract Cost Minimum Payable Amount in final bill 
1 Up to Rs.5 Crs. Rs.10 Lacs or final bill whichever is more 
2 Up to Rs.25 Crs. Rs.1 Crore or final bill amount whichever is more 
3 Up to Rs. 50 Crs. Rs.2 Crores or final bill amount whichever is more 
4 Up to Rs.100 Crs. Rs.4 Crore or final bill amount whichever is more 
5 More than Rs.100 Crs. Rs.7 Crore or final bill amount whichever is more 

The contractor has to submit the bill for the work carried out within 15 days from the date of 
completion of the work to the respective executing department. If the contractor fails to 
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submit their bills to concerned executing department, penalty or action as shown below will be 
taken for each delayed bill: - 

After 15 days from the date of completion/running bill up to 
certain date, up to next 15 days i.e. up to 30 days 

Equal to 5% of bill amount 

Next 15 days up to 45 days from the date of 
completion/running bill up to specified date 

Equal to 10% of bill amount 

If not submitted within 45 days from the date of completion/ 
R.A. bill 

Bill   will   not   be   admitted   
for payment. 

44. Operating and Maintenance Manuals 
44.1. If “as built” Drawings and/or operating and maintenance manuals are required, the 
Contractor shall supply them by the dates stated in the Contract Data. 
44.2. If the Contractor does not supply the Drawings and/or manuals by the dates stated 
in the Contract Data, or they do not receive the Engineer's approval, the Engineer shall 
withhold the amount stated in the Contract Data from payments due to the Contractor. 
45. Termination 
45.1. The Employer or the Contractor may terminate the Contract if the other party 
causes a fundamental breach of the Contract. 
45.2. Fundamental breaches of Contract shall include, but shall not be limited to, the 
following: 
a) the Contractor stops work for 30 days when no stoppage of work is shown on the 

current Programme and the stoppage has not been authorized by the Engineer; 
b) the Contractor is declared as bankrupt or goes into liquidation other than for approved 

reconstruction or amalgamation; 
c)   the Engineer gives Notice that failure to correct a particular Defect is a fundamental 

breach of Contract and the Contractor fails to correct it within a reasonable period 
of time determined by the Engineer; 

d) the Contractor does not maintain a Security, which is required; 
e) the Contractor has delayed the completion of the Works by the number of days for 

which the maximum amount of liquidated damages can be paid, as defined in relevant 
clause. 

f) the Contractor fails to provide insurance cover as required under relevant clause . 
g) if the Contractor, in the judgment of the Employer, has engaged in the corrupt or 

fraudulent practices as defined in GCC in competing for or in executing the Contract. 
h) if the Contractor fails to set up a field laboratory with the prescribed equipment, within 

the period specified in the Contract Data; and  
i) any other fundamental breaches as specified in the Contract Data. 
j) if the Contractor fails to deploy machinery and equipment or personnel as specified in 

the Contract Data at the appropriate time. 
45.3. When either party to the contract gives notice of a breach of contract to the 
Engineer for a cause other than those listed above, the Engineer shall decide whether the 
breach is fundamental or not. 
45.4. Notwithstanding the above, the Employer may terminate the Contract for 
convenience. 
45.5. If the Contract is terminated, the Contractor shall stop work immediately, make the 
Site safe and secure, and leave the Site as soon as reasonably possible. 
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46. Payment upon Termination 
46.1. If the Contract is terminated because of a fundamental breach of Contract by the 
Contractor, the Engineer shall issue a certificate for value of the work done and materials 
ordered less liquidated damages, if any, less advance payments received up to the date of the 
issue of the certificate and less the percentage to apply to the value of the work not 
completed, as indicated in the Contract Data.  If the total amount due to the Employer 
exceeds any payment due to the Contractor, the difference shall be recovered from the 
security deposit, and performance security.  If any amount is still left un-recovered it will be a 
debt due from the Contractor to the Employer 
46.2. If the Contract is terminated at the Employer's convenience, the Engineer shall 
issue a certificate for the value of the work done, the reasonable cost of removal of 
Equipment, repatriation  of  the  Contractor's  personnel  employed  solely  on  the  Works,  
and  the Contractor's costs of protecting and securing the Works and less advance 
payments received up to the date of the certificate, less other recoveries due in terms of the 
Contract, and less taxes due to be deducted at source as per applicable law. 
 
47. Property 
47.1. All Materials on the Site, Plant, Equipment, Temporary Works, and Works shall be 
deemed to be the property of the Employer for use for completing balance construction 
work if the Contract is terminated because of the Contractor's default, till the Works is 
completed after which it will be transferred to the Contractor and credit, if any, given for 
its use. 
 
48. Release from Performance 

If the Contract is frustrated by the outbreak of war or by any other event entirely outside the  
control of the Employer or the Contractor, the Engineer shall certify that the Contract has  
been frustrated. The Contractor shall make the Site safe and stop work as quickly as  
possible after receiving this certificate and shall be paid for all work carried out before  
receiving it and for any work carried out afterwards to which a commitment was made. 

A) Other Conditions of Contract 

49. Labour 
49.1. The Contractor shall, unless otherwise provided in the Contract, make his own 
arrangements for the engagement of all staff and labour, local or other, and for their 
payment, housing, feeding and transport. 
49.2. The Contractor shall, if required by the Engineer, deliver to the Engineer a return in 
detail, in such form and at such intervals as the Engineer may prescribe, showing the staff 
and the number of the several classes of labour from time to time employed by the 
Contractor on the Site and such other information as the Engineer may require. 
 
50. Compliance with Labour Regulations 
a) During continuance of the Contract, the Contractor and his sub-Contractors shall abide 

at all times by all existing labour enactments and rules made there under, 
regulations, notifications and bye laws of the State or Central Government or local 
authority and any other labour law (including rules), regulations, bye laws that may be 
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passed or notification that may be issued under any labour law in future either by 
the State or the Central Government or the local authority. 

b) Furthermore, the Contractor shall keep the Employer indemnified in case any action is 
taken against the Employer by the competent authority on account of contravention of 
any of the provisions of any Act or rules made there under, regulations or notifications 
including amendments. If the Employer is caused to pay or reimburse, such amounts 
as may be necessary to cause or observe, or for non-observance of the provisions 
stipulated in the notifications/bye laws/Acts/Rules/regulations including amendments, if 
any, on the part of the Contractor, the Engineer/Employer shall have the right to deduct 
any money due to the Contractor including his amount of performance guarantee.  The 
Employer/Engineer shall also have right to recover from the Contractor any sum required 
or estimated to be required for making good the loss or damage suffered by the 
Employer. 

c) The Contractor shall require his employees to obey all applicable laws, including those 
concerning safety at work. 

d) The employees of the Contractor and the Sub-Contractor in no case shall be treated as 
the employees of the Employer at any point of time. 
 

51. Drawings and Photographs of the Works 
51.1. The Contractor shall do photography/video photography of the site firstly before 
the start of the work, secondly mid-way in the execution of different stages of work as 
required by Engineer In-charge and lastly after the completion of the work. No separate 
payment will be made to the Contractor for this. 
51.2. The Contractor shall not disclose details of Drawings furnished to him and works 
on which he is engaged without the prior approval of the Engineer in writing. No 
photograph of the works or any part thereof or plant employed thereon, except those 
permitted under above clause, shall be taken or permitted by the Contractor to be taken by 
any of his employees or any employees of his sub-Contractors without the prior approval 
of the Engineer in writing. No photographs/ Video photography shall be published or 
otherwise circulated without the approval of the Engineer in writing. 
 
52. The Apprentices Act, 1961 

The Contractor shall duly comply with the provisions of the Apprentices Act 1961 (III of 
1961), the rules made there under and the orders that may be issued from time to time under the 
said Act and the said Rules and on his failure or neglect to do so, he shall be subject to all 
liabilities and penalties provided by the said Act and said Rules. 

53. Contract Document 

The documents forming the contract are to be taken as mutually explanatory of one another.  
Unless otherwise provided in the contract, the priority of the documents forming the contract 
shall be, as follows: 

1. Contract Agreement (if completed) 
2. The letter of Acceptance 
3. The Bid: 
4. Addendum to Bid; if any 
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5. Tender Document 
6. The Bill of Quantities: 
7. The Specification: 
8. Detailed Engineering Drawings 
9. Standard General Conditions of Contracts (GCC) 
10. All correspondence documents between bidder/contractor and MCGM. 
 

54. Conflict of Interest 

The Applicant shall not have a conflict of interest (the “Conflict of Interest”) that affects the 
Bidding Process. Any Applicant found to have a Conflict of Interest shall be disqualified. An 
Applicant shall be deemed to have a Conflict of Interest affecting the Bidding Process, if 

1. A constituent of such Applicant is also a constituent of another Applicant; or 
2. Such Applicant has the same legal representative for purposes of this Application 

as any other Applicant; or 
3. Such Applicant, or any Associate thereof has a relationship with another 

Applicant, or any Associate thereof, directly or through common third party/ 
parties, that puts either or both of them in a position to have access to each 
other’s information about, or to influence the Application of either or each other; 
or 

4. The Applicant shall be liable for disqualification if any legal, financial or 
technical adviser of the Authority in relation to the Project is engaged by the 
Applicant, its Member or any Associate thereof, as the case may be, in any 
manner for matters related to or incidental to the Project. For the avoidance of 
doubt, this disqualification shall not apply where such adviser was engaged 
by the Applicant, its Member or Associate in the past but its assignment 
expired or was terminated 6 (six) months prior to the date of issue of this 
TENDER. Nor will this disqualification apply where such adviser is engaged after 
a period of 3 (three) years from the date of commercial operation of the Project. 
 

55. Applications and costs thereof 

No Applicant shall submit more than one Application for the Project. An applicant applying  
individually shall not be entitled to submit another application either individually. The  
Applicant shall be responsible for all of the costs associated with the preparation of their  
Applications and their participation in the Bid Process.  The Authority will not be  
responsible or in any way liable for such costs, regardless of the conduct or outcome of the  
Bidding Process. 

56. Acknowledgment by Applicant 

It shall be deemed that by submitting the Application, the Applicant has: 

a. made a complete and careful examination of the tender; 
b. received all relevant information requested from the Authority; 
c. accepted the risk of inadequacy, error or mistake in the information provided in the 

tender or furnished by or on behalf of the Authority relating to any of the matters 
referred; and 
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d. Agreed to be bound by the undertakings provided by it under and in terms hereof. 

“The Authority” shall not be liable for any omission, mistake or error in respect of any of 
the above or on account of any matter or thing arising out of or concerning or 
relating to the TENDER or the Bidding Process, including any error or mistake therein or 
in any information or data given by the Authority. 

57. Right to accept or reject any or all Applications/ Bids 

Notwithstanding anything contained in this TENDER, “The Authority” reserves the right to  
accept or reject any application and to annul the Bidding Process and reject all  
Applications/ Bids, at any time without any liability or any obligation for such acceptance,  
rejection or annulment, and without assigning any reasons therefore. In the event that the  
Authority rejects or annuls all the Bids, it may, in its discretion, invite all eligible Bidders to  
submit fresh Bids hereunder. 

“The Authority” reserves the right to reject any Application and/ or Bid if: 

a) at any time, a material misrepresentation is made or uncovered, or 
b) the Applicant does not provide, within the time specified by the Authority, the 

supplemental information sought by the Authority for evaluation of the Application. 

In case it is found during the evaluation or at any time before signing of the Agreement or  
after its execution and during the period of subsistence thereof  including the concession  
thereby granted by “The Authority”, that one or more of the pre-qualification conditions  
have not been met by the Applicant, or the Applicant has made material misrepresentation  
or  has  given  any  materially  incorrect  or  false  information,  the Applicant  shall  be  
disqualified forthwith if not yet appointed as the Successful Bidder either by issue of the  
LOA (Letter of Approval) or entering into of the Agreement, and if the Applicant has  
already been issued the LOA or has entered into the Concession Agreement, as the case  
may be, the same shall, notwithstanding anything to the contrary contained therein or in this  
TENDER, be liable to be terminated, by a communication in writing by “The Authority” to  
the Applicant, without the Authority being liable in any manner whatsoever to the Applicant  
and without prejudice to any other right or remedy which the Authority may have under this  
TENDER, the Bidding Documents, the Concession Agreement or under applicable law. 

“The Authority” reserves the right to verify all statements, information and documents 
submitted by the Applicant in response to the TENDER. Any such verification or lack of such 
verification by the Authority shall not relieve the Applicant of its obligations or liabilities 
hereunder nor will it affect any rights of the Authority there under. 

58. The bid shall be rejected if the bidder- 
a. Stipulates the validity period less than 180 days. 
b. Stipulates own condition/conditions. 
c. Does not fill and (digital) sign undertaking forms, which are incorporated, in the 

document. 
 

59. Clarifications 
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Applicants requiring any clarification on the tender may notify “the Authority” in writing or  
by fax or e-mail. They should send in their queries before the date specified in the header  
data. “The Authority” shall Endeavor to respond to the queries within the period specified  
therein. The responses will be sent by fax and/or e-mail. The Authority will forward all the  
queries and its responses thereto, to all purchasers of the TENDER without identifying the  
source of queries. 

“The Authority” shall Endeavor to respond to the questions raised or clarifications sought  
by the Applicants. However, the Authority reserves the right not to respond to any question  
or provide any clarification, in its sole discretion, and nothing in this Clause shall be taken  
or read as compelling or requiring the Authority to respond to any question or to provide any 
clarification, but not later than the date provided in header data. 

“The Authority” may also on its own motion, if deemed necessary, issue interpretations and  
clarifications to all Applicants. All clarifications and interpretations issued by the Authority  
shall be deemed to be part of the tender. Verbal clarifications and information given by  
Authority or its employees or representatives shall not in any way or manner be binding on  
the Authority. 

60. Amendment of tender 

At any time prior to the deadline for submission of Application, the Authority may, for any 
reason, whether at its own initiative or in response to clarifications requested by an 
Applicant, modify the tender by the issuance of Addendum. 

Any Addendum thus issued will be sent in writing/ Fax/ Email to all those who have 
purchased the tender. 

In order to afford the Applicants a reasonable time for taking an Addendum into account, or  
for any other reason, the Authority may, in its sole discretion, extend the Application Due  
Date. 

Preparation and Submission of Application 

61. Language 

The Application and all related correspondence and documents in relation to the Bidding 
Process shall be in English language. Supporting documents and printed literature furnished by 
the Applicant with the Application may be in any other language provided that they are 
accompanied by translations of all the pertinent passages in the English language, duly 
authenticated and certified by the Applicant. Supporting materials, which are not translated 
into English, may not be considered. For the purpose of interpretation and evaluation of the 
Application, the English language translation shall prevail. 

62. Format and signing of Application 

The Applicant shall provide all the information sought under this TENDER. The Authority  
will evaluate only those Applications that are received in the required formats and complete  
in all respects. Incomplete and /or conditional Applications shall be liable to rejection.  
The Applicant will upload bid in One Folder in electronic form which shall contain the  
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scanned certified copies of the documents given below and the documents uploaded has to  
be digitally signed by the bidder. These copies shall be certified by Practicing Notary  
approved by the Govt. of Maharashtra or Govt. of India with his stamp, clearly stating his 
name & registration number, except where original documents are demanded 

63. Marking of Applications 

The Applicant shall submit the Application in the format specified at Appendix-I, together  
with the documents, upload in folder as “VENDOR” together with their respective  
enclosures. 

Applications submitted by fax, telex, telegram shall not be entertained and shall be rejected  
outright. 

64. Late Applications 

Applications received by the Authority after the specified time on the Application Due Date 
shall not be eligible for consideration and shall be summarily rejected. 

65. Confidentiality 

Information relating to the examination, clarification, evaluation, and recommendation for the 
short-listed qualified Applicants shall not be disclosed to any person who is not 
officially concerned with the process or is not a retained professional advisor advising the 
Authority in relation to or matters arising out of, or concerning the Bidding Process. The 
Authority will treat all information, submitted as part of Application, in confidence and will 
require all those who have access to such material to treat the same in confidence. The 
Authority may not divulge any such information unless it is directed to do so by any 
statutory entity that has the power under law to require its disclosure or is to enforce or 
assert any right or privilege of the statutory entity and/ or the Authority or as may be 
required by law or in connection with any legal process. 

66. Clarification of Financial Bids 

To assist in the examination, evaluation and comparison of Bids, the Engineer may, at his 
discretion, ask any bidder for clarification of his Bid, including breakdown of unit rates. The 
request for clarification and the response shall be in writing or by post/facsimile/e- 
mail. No Bidder shall contact the Engineer on any matter relating to his bid from the time of 
the bid opening to the time the contract is awarded. Any effort by the Bidder to influence 
the Engineer in the Engineer’s bid evaluation, bid comparison or contract award decisions may 
result in the rejection of the Bidder’s bid. 

67. Inspection of site and sufficiency of tender: 
1. The Contractor shall inspect and examine the site and its surrounding and shall 

satisfy himself before submitting his tender as to the nature of the ground and 
subsoil (so far as is practicable), the form and nature of the site, the quantities 
and nature of the work and materials necessary for the completion of the works 
and means of access to the site, the accommodation  he  may  require  and  in  
general  shall  himself  obtain  all  necessary information as to risk, contingencies 
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and other circumstances which may influence or affect his tender. He shall also 
take into consideration the hydrological and climatic conditions. 

2. The Employer may make available to the Contractor data on hydrological and 
sub-surface conditions as obtained by or on his behalf from investigations 
relevant to the works but the Contractor shall be responsible for his own 
interpretation thereof. The contractor shall engage his investigating agency 
with prior approval of the Engineer from the approved list of such agencies by 
MCGM or Govt at his cost initially before commencing actual work and which 
shall be reimbursed immediately subject to satisfaction of the Engineer for 
faithful compliance and submission of required data regarding such 
investigation within specified time. 

3. The Contractor shall be deemed to have satisfied himself before tendering as to 
the correctness and sufficiency of his tender for the works and of the rates and 
prices quoted in the schedule of works / items / quantities, or in Bill of 
Quantities, which rates and prices shall, except as otherwise provided cover all 
his obligations under the Contract and all matters and things necessary for 
proper completion and maintenance of the works.  No extra charges 
consequent on any misunderstanding. 

4. Not Foreseeable Physical Obstructions or Conditions:  If, however, during 
the execution of the Works the Contractor encounters physical obstructions or 
physical conditions, other than climatic conditions on the Site, which 
obstructions or conditions were, in his opinion, not foreseeable by an 
experienced contractor, the Contractor shall forthwith give notice thereof to the 
Engineer.  On receipt of such notice, the Engineer shall, if in his opinion such 
obstructions or conditions could not have been reasonably foreseen by an 
experienced contractor, after due consultation with the Contractor, determine: 

    any extension of time to which the Contractor is entitled and 

    The amount of any costs which may have been incurred by the Contractor by 
reason of such obstructions or conditions having been encountered, which 
shall be added to the Contract Price, and shall notify the Contractor 
accordingly.   

  Such determination shall take account of any instruction which the Engineer 
may issue to the Contractor in connection therewith, and any proper and 
reasonable measures acceptable to the Engineer which the Contractor may 
take in the absence of specific instructions from the Engineer. However, 
such costing shall be got approved by the competent authority as governed vide 
rules prevailing with authority. 

 
5. Office for the Engineer (Works costing upto Rs.50 Lakhs)  

The Contractor shall at his own cost and to satisfaction of the Engineer provide 
a small temporary office, at the work-site which will include tables, chairs and 
lockers for keeping the records. He shall also make necessary arrangements for 
drinking water, telephone with a pre-requisite of e-governance and electronic 
communication. These offices are not to be allowed on public roads without 
the written instruction of the Engineer. These offices should be preferably 
located within 50 to 500 m of the worksite. In case the office is more than 
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500m away from the worksite, the contractor is to provide conveyance for 
Municipal Staff. 

6. Office for the Engineer (Works costing above Rs.50 lakhs) 
The Contractor shall at his own cost and to satisfaction of the Engineer provide 
a temporary office at the work-site which will include tables, chairs and 
lockers for keeping the records. He shall also make necessary arrangements for 
drinking water, latrines, with doors, windows, locks, bolts and fastenings 
sufficient for security for the Engineer, and his subordinates, as close to the 
works from time to time in progress as can be conveniently arranged, and shall 
at his own cost furnish the office with such chairs, tables, lockers, locks and 
fastenings as may be required by the Engineer, and no expense of any kind in 
connection with the erection or upkeep of the offices or fittings shall be borne 
by the Corporation, but all such work shall be carried out by the Contractor 
and the expenses thereof defrayed by him. The Contractor shall also make 
water connections and fit up stand  
pipe with a bib tap at each office.  The latrines and the water connections shall 
be subject to all the conditions herein elsewhere laid down for temporary water 
connection and latrines generally  with  all  requisite  equipments  for  e-
governance  and  electronic  and  digital communication. These offices are not 
to be allowed on public roads without the written instruction of the Engineer. 
These offices should be preferably located within 50 to 500 m of the worksite. 
In case the office is more than 500m away from the worksite, the contractor is 
to provide conveyance. Also, for staff working beyond working hours the 
contractor has to provide conveyance. 

7. Permission for provision and removal of office on completion of work:  
The tenderer shall obtain permission for provision of site office, cement go-
down, store, etc. on payment of necessary cost implication.  The cement go-
down, Watchman cabins, etc. shall be provided as directed and shall be 
removed by the Tenderers on completion of the work at their cost.  It is 
binding on the Tenderer to fulfill requirements of Environmental Authorities. 
The location of such office shall be finalized and got approved from the 
Engineer before erection/commencement work. 

8. Contractor’s office near works: The Contractor shall have an office near the 
works at which notice from the Commissioner or the Engineer may be served 
and shall, between the hours of sunrise and sunset on all working days, have a 
clerk or some other authorized person always present at such office upon 
whom such notices may be served and service of any notices left with such 
clerk or other authorized person or at such office shall be deemed good service 
upon the Contractor and such offices shall have pre-requisite facilities for e-
governance. 
 

68. Official Secrecy: 

The Contractor shall of all the persons employed in any works in connection with the 
contract that the India Official Secrets Act 1923 (XIX of 1923) applies to them and will 
continue to apply even after execution of the said works and they will not disclose any 
information regarding this contract to any third party. The contractor shall also bring into 
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notice that, any information found to be leaked out or disclosed the concern person as well as 
the Contractor will be liable for penal action; further the Corporation will be at liberty to 
terminate the contract without notice. 

69. Subsequent Legislation: 

If on the day of submission of bids for the contract, there occur changes to any National or  
State stature, Ordinance, decree or other law or any regulation or By-laws or any local or  
other duly constituted authority or the introduction of any such National or State Statute,  
Ordinance, decree or by which causes additional or reduced cost to the Contractor, such  
additional or reduced cost shall, after due consultation with the Contractor, be determined  
by the concerned Engineering Department of MCGM and shall be added to or deducted  
from the Contract Price with prior approval of competent authority and the concerned  
Engineering Department shall  notify the Contractor accordingly with a copy to  the  
Employer. MCGM reserve the right to take decision in respect of addition/reduction of cost in 
contract. 

70. Patent, Right and Royalties: 

The contractor shall save harmless and indemnify the Corporation from and against all claims 
and proceedings for or on account of infringement of any Patent rights, design trademark or 
name of other protected rights in respect of any constructional plant, machine work, or 
material used for or in connection with the Works or any of them and from and against all 
claims, proceedings, damages, costs, charges and expenses whatsoever in respect thereof or in 
relation thereto. Except where otherwise specified, the contractor shall pay all tonnage and 
other royalties, rent and other payments or compensation, if any, for getting stone, sand, 
gravel, clay or other materials required for the works or any of them. 

71. Payments, Tax and Claims: 

 The limit for unforeseen claims 
Under no circumstances whatever the contractor shall be entitled to any compensation 
from MCGM on any account unless the contractor shall have submitted a claim in 
writing to the Eng-in-change within 1 month of the case of such claim occurring. 

 No interest for delayed payments due to disputes, etc: 

It is agreed that the Municipal Corporation of Greater Mumbai or its Engineer or Officer  
shall not be liable to pay any interest or damage with respect of any moneys or balance  
which may be in its or its Engineer’s or officer’s hands owing to any dispute or difference  
or claim or misunderstanding between the Municipal Corporation of Greater Bombay or its  
Engineer or Officer on the one hand and the contractor on the other, or with respect to any  
delay on the part of the Municipal Corporation of Greater Bombay or its Engineer or  
Officers in making periodical or final payments or in any other respect whatever. 

72. Settlement of Disputes: 

 Termination of contract for death 

If the Contractor is an individual or a proprietary concern and the individual or the  
proprietor dies and if the Contractor is a partnership concern and one of the legal  
representative of the individual Contractor or the proprietor of the proprietary concern and  
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in case of partnership, the surviving partners, are capable of carrying out and completing the  
contract, the Commissioner shall be entitled to cancel the contract as to its uncompleted part  
without the Corporation being in any way liable to payment of any compensation to the  
estate of the deceased Contractor and or to the surviving partners of the Contractor’s firm  
on account of the cancellation of the contract. The decision of the Commissioner that the 
legal representative of the deceased Contractor or surviving partners of the Contractor’s  
firm cannot carry out and complete the contract shall be final and binding on the parties. In  
the event of such cancellation the Commissioner shall not hold estate of the deceased  
Contractor and or surviving partners of the Contractor’s firm liable in damages for not  
completing the contract. 

 Settlement of Disputes: 

If any dispute or differences of any kind whatsoever other than those in respect of which, the 
decision of any person is, by the Contract, expressed to be final and binding) shall arise 
between the Employer and the Contractor or the Engineer and the Contractor in connection 
with or arising out of the Contract or carrying out of the Works (Whether during the 
progress of the Works or after their completion and whether before or after the termination, 
abandonment or breach of the Contract) it, the aggrieved party may refer such dispute 
within a period of 7 days to the concerned Addl. Municipal Commissioner who shall 
constitute a committee comprising of three officers i.e. concerned Deputy Municipal 
Commissioner or Director (ES&P), Chief Engineer other than the Engineer of the Contract 
and concerned Chief Accountant. The Committee shall give decision in writing within 60 
days.  Appeal on the Order of the Committee may be referred to the Municipal 
Commissioner within 7 days. Thereafter the Municipal Commissioner shall constitute a 
Committee comprising of three Addl. Municipal Commissioners including Addl. Municipal 
Commissioner in charge of Finance Department. The Municipal Commissioner within a 
period of 90 days after being requested to doso shall give written notice of committee’s 
decision to the Contractor. Save as herein provided such decision in respect of every matter so 
referred shall be final and binding upon both parties until the completion of the works, and 
shall forthwith be given effect to by the Contractor who shall proceed with the works with 
due diligence, whether he requires arbitration as hereinafter provided or not. If the 
Commissioner has given written notice of the decision to the Contractor and no Claim to 
arbitration has been communicated within a period of 90 days from receipt of such notice the 
said decision shall remain final and binding upon the Contractor. 

73. Arbitration and Jurisdiction: 

If the Commissioner shall fail to give notice of the decision as aforesaid within a period of 90 
days after being requested as aforesaid, or if the Contractor be dissatisfied with any such  
decision, then and in any such case the Contractor may within 90 days after receiving notice  
of such decision or within 90 days after the expirations of the first named period of 90 days  
(as the case may be) require that the matter or matters in dispute be referred to arbitration as 
hereinafter provided. All disputes or differences in respect of which the decision (if any) of  
the Commissioner has not become final and binding as aforesaid shall be finally settled by 
Arbitration as follows: 
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Arbitration shall be affected by a single arbitrator agreed upon the parties. The arbitration  
shall be conducted in accordance with the provisions of the Arbitration Act, 1996 or any  
statutory modifications thereof, and shall be held at such place and time within the limits of  
Brihan Mumbai as the arbitrator may determine. The decision of the arbitrator shall be final  
and binding upon the parties hereto and the expense of the arbitration shall be paid as may  
be determined by the arbitrator. Performance under the Contract shall, if reasonably be  
possible, continued during the arbitration proceedings and payment due to the Contractor by  
the Employer shall not be withheld unless they are the subject matter of arbitration  
proceedings. The said arbitrator shall have full power to open up, review and revise any  
decision, opinion, direction, certification or valuation of the Commissioner and neither  
party shall be limited in the proceedings before such arbitrator to the evidence or arguments  
put before the Commissioner for the purpose of obtaining his said decision. No decision  
given by the Commissioner in accordance with the foregoing provisions shall disqualify  
him from being called as a witness and giving evidence before the arbitrator on any matters  
whatsoever relevant to the disputes or difference referred to the arbitrator as aforesaid. All  
awards shall be in writing and for claims equivalent to 5,00,000 or more such awards shall  
state reasons for amounts awarded. The expenditure of arbitration shall be paid as may be  
determined by arbitrator. 

In case of any claim, dispute or difference arising in respect of a contract, the cause of 
action thereof shall be deemed to have arisen in Mumbai and all legal proceedings in 
respect of any claim, dispute or difference shall be instituted in a competent court in the City 
of Mumbai only. 

74. Copyright: 

The copyright of all drawings and other documents provided by the Contractor under the  
contract shall remain vested in the Contractor or his sub-contractors as the case may be the  
employer shall have a license to use such drawings and other documents in connection with  
the design, construction, operation, maintenance of the works. At any time the Employer  
shall have further license without additional payment to the Contractor to use any such  
drawings or documents for the purpose of making any improvement of the works or  
enlargement  or  duplication  of  any  part  thereof,  provided  that  such  improvement,  
enlargement, or duplication by itself or in conjunction with any other improvements, 
enlargements or duplications already made in accordance with the further license does not 
result in the duplication of the whole works. 

 

75. Receipts to be signed in firm’s name by any one of the partners: 

Every receipt for money which may become payable or for any security which may become  
transferable to the Contractor under these present shall, if signed in the partnership name by  
any one of the partners, be a good and sufficient discharge to the Commissioner and  
Municipal Corporation in respect of the money or security purporting to be acknowledged  
thereby, and in the event of death of any of the partners during the pendency of this  
contract, it is hereby expressly agreed that every receipt by any one of the surviving partners  
shall, if so signed as aforesaid, be good and sufficient discharge as aforesaid provided that  
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nothing in this clause contained shall be deemed to prejudice or effect any claim which the  
Commissioner or the Corporation may hereafter have against the legal representatives of  
any partners so dying or in respect of any breach of any of the conditions thereof, provided  
also that nothing in this clause contained shall be deemed prejudicial or affect the respective  
rights or obligations of the Contractors and of the legal representatives of any deceased  
Contractors interest. 

76. Proprietary data 

All documents and other information supplied by the Authority or submitted by an 
Applicant to the Authority shall remain or become the property of the Authority. Applicants are 
to treat all information as strictly confidential and shall not use it for any purpose other than 
for preparation and submission of their Application. The Authority will not return any 
Application or any information provided along therewith. 

77. Correspondence with the Applicant 

Save and except as provided in this TENDER, the Authority shall not entertain any  
correspondence with any Applicant in relation to the acceptance or rejection of any  
Application. 

78. Price Variation Clause 

The Contractor shall be reimbursed or shall refund to the Corporation as he case may be the  
variation in the value of the work carried out from time to time, depending on whether the  
prices of material and labour as a whole rise or fall, and the method adopted for such  
computations shall be as given below, it being clearly understood that the contractor shall  
have no claim for being reimbursed on the ground that the price of a particular material or 
group of materials have risen beyond the limits of the presumptions made in the following  
paras, however, no price variations shall be made applicable for contracts up to 12 months: 

A) Controlled materials: Price variations shall be permitted in respect of these materials the 
price level of which is controlled by the Government or its agency.  The rate ruling on 
the date of submission of the tender shall be considered as the basic price of such 
material for adjustment.  Any variation in this rate shall be considered for 
reimbursement to the contractor or refund to be claimed from the contractor as the case 
may be.  The contractor shall, for the purpose of adjustment submit in original the 
relevant documents from the suppliers. 

B) Labour and other materials:  For the purpose of this contract and for allowing 
reimbursement of refund on account of variation of prices of (i) labour, and (ii) materials 
other than materials mentioned in A above, computation will be based on the formula 
enunciated below which is based on the presumptions that: 
i)      The general price level of labour, rises or falls in proportion to the rise or fall of 

consumer price index number 9 (general) for working class in Mumbai. 
ii) The general price level of materials rises or falls in proportion to rise or fall of 

whole-sale price index as published by ‘Economic Adviser to Govt. of India’. 
iii) And that the component of labour is to the extent of 30 percent of 88 percent 

and the component of materials is to the extent of 70 percent of 88 percent of the 
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value of the work carried out. The remaining 12 percent being the presumptive 
profit of the contractor. 
a) Formula for Labour component: 

VL = (0.88 R) x 30   x  (I - IO)  
                 100                  IO 

b) Formula for Material component: 
 

VM = (0.88 R x 70 - C) x   (W - WO) 
                  100                         WO 

Where - 

VL = Amount of price variation to be reimbursed or claimed as refund on 
account of general rise or fall of index referred to above. 

I   =    Consumer Price Index number of working class for Mumbai declared 
by the Commissioner of Labour and Director of Employment, Mumbai) 
applicable to the period under reference (base year ending 2004-05 as 100 
i.e. new series of indices). 

IO =  Consumer price index number for working class for Mumbai (declared 
by the  Commissioner of labour and Director of Employment, Mumbai) 
prevailing, on the day of 28 days prior to the date of submission of the 
tender. 

VM = The amount of price variation to be reimbursed or claimed as refund on 
account of general rise or fall of wholesale price index for period under 
reference. 

W =  Average wholesale price index as published by Economic Adviser to Govt. 
of India applicable to the period under reference. 

WO =  Wholesale price index as stated above prevailing on the day of 28 days 
prior to the date of submission of the tender. 

R =  Total value of the work done during the period under reference as 
recorded in the Measurement Book excluding water charges and sewerage 
charges but including cost of excess in respect of item upto 50 percent 

C = Total value of Controlled materials used for the works as recorded in     
Measurement Book and paid for at original basic rate plus the value of     
materials used. 

i) The quantity of the Controlled material adopted in working out the value of ‘C’ 
shall be inclusive of permitted wastages as / if mentioned in specifications. 
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ii) The basic rate for the supply of controlled material shall be inclusive of all the 
components of cost of materials excluding transport charges incurred for bringing 
the material from place of delivery to the site. 

Computations based on the above formula will be made for the period of 
each bill separately and reimbursement will be made to (when the result is plus) 
and refund will be claimed from (when the result is minus) the contractor’s next bill. 
The above formulae will be replaced by the formulae in Annexure-I as and when 
mentioned in special conditions of contract 

The operative period of the contract for application of price variation shall mean the 
period commencing from the date of commencement of work mentioned in the 
work order and ending on the date when time allowed for the work order and 
ending on the date when time allowed for the work specified in the contract for 
work expires, taking into consideration, the extension of time, if any, for 
completion of the work granted by Engineer under the relevant clause of the 
conditions of contract in cases other than those where such extension is necessitated 
on account of default of the contractor. 

The decision of the Engineer as regards the operative period of the contract shall be 
final and binding on the contractors. 

iii) Where there is no supply of controlled items to contractor the component ‘C’   
shall be taken as zero. 

C) Adjustment after completion:  If the Contractor fails to complete the works within 
the time for completion adjustment of prices thereafter until the date of completion 
of the works shall be made using either the indices or prices relating to the 
prescribed time for completion, or the current indices or prices whichever is more 
favourable to the employer, provided that if an extension of time is granted, the 
above provision shall apply only to adjustments made after the expiry of such 
extension of time. 

D) Price variation will be calculated similarly and separately for extra items and / or 
excess quantities and provisional sums calculated under Sub Clause 10 (b)A i)&(ii) 
and Sub Clause 10 (b) B(ii) based on the above formula/formulae in Annexure-I as 
and when mentioned in Special conditions of contract;  IO and WO being the indices 
applicable to the date on which the rates under Sub Clause 10 (a)A (i)&(ii) and Sub 
Clause 10 (a) B(iii) are fixed. No price variation shall be admissible for FAIR items 
created during execution. 

79. Maximum Price Variation shall be as follows: 

Time Period of Project Maximum limit of Price Variation 

Up to 12 months No variation allowed 

Above 12 months to 24 months 5% 

Above 24 months 10% 

Note: 
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 The extension in time period for the projects originally estimated including monsoon 
results in change of price variation slabs as mentioned above i.e. from first slab to 
second slab or from second slab to third slab, then the maximum limit of original 
slab will prevail. 

 Operative period shall mean original or extended time period of contract.  

For example: 

Extension of Time period Maximum Price Variation 
If original period of 11 months including monsoon 
extends to 16. The operative period will be 11+5 
months. 

No variation allowed 

If original period of 11 months excluding monsoon 
extends to 16. The operative period will be 11+5 
months. 

Maximum 5% variation 
allowed 

Price Variation during Extended Period of Contract: 

(i) Extension Due To Modification & Extension for delay due to MCGM : 

The price variation for the period of extension granted shall be limited to the amount 
payable as per the Indices. In case the indices increase or decrease, above/below the indices 
applicable, to the last month of the original or extended period vide clause8 (l) (a) (i) and (ii) of 
standard GCC 

(ii) Extension of Time for Delay Due to Contractor: 
(a) The price variation for the period of extension granted shall be limited to the 

amount payable as per the Indices in case the indices increase, above the indices 
applicable, to the last month of the original completion period or the extended 
period vide above clause 8(l)(a)(i) and (ii) of standard GCC. 

(b) The price variation shall be limited to the amount payable as per the indices, in case 
the indices decrease or fall below the indices applicable, to the last month of original 
/ extended period of completion period vide above clause 8(l)(b) of standard GCC, 
then lower indices shall be adopted. 

(iii) Extension of Time for Delay due to reasons not attributable to MCGM and 
Contractor (Reference Cl.8(d) of Standard GCC): 

The price variation for the period of extension granted shall be limited  to the amount 
payable as per the Indices in case the indices increases or decreases, above/below the 
indices applicable, to the last month of the original period. 

 

80. Payment: 

Interim Payment: 

i) Interim bills shall be submitted by the Contractor from time to time (but at an 
interval of not less than one month) for the works executed.  The Engineer shall arrange 
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to have the bill s verified by taking or causing to be taken, where necessary, the 
requisite measurement of work. 

ii) Payment on account for amount admissible shall be made on the Engineer certifying the 
sum to which the Contractor is considered entitled by way of interim payment for all the 
work executed, after deducting there from the amount already paid, the security deposit / 
retention money and such other amounts as may be deductible or recoverable in terms of 
the contract. 

iii) On request, the contractor will be paid upto 75 percent of the value of the work carried 
out as an adhoc payment in the first week of next month after deducting there from 
recoveries on account of advances, interest, retention money, income tax etc. The 
balance payment due will be paid thereafter. 

iv) No interim payment will be admitted until such time the Contractor have fully 
complied with the requirement of the Condition no.8 (g) and 8 (h) concerning 
submission and approval of Network Schedule for the works, as detailed in Condition 8 
(h).  A fixed sum shall be held in abeyance at the time of next interim payment for non-
attainment of each milestone in the network and shall be released only on 
attainment of the said milestone. 

v) An interim certificate given relating to work done or material delivered may be 
modified or corrected by a subsequent interim certificate or by the final certificate.  No 
certificate of the Engineer supporting an interim payment shall of itself be conclusive 
evidence that any work or materials to which it relates is / are in accordance with the 
contract. 
 

81. Banning/De-Registration of Agencies of Construction works in MCGM 

The regulations regarding Demotion/ Suspension Banning for specific period or 
permanently / De-Registration shall be governed as per the respective condition in 
Contractor Registration Rules of MCGM. 

82. JOINT VENTURE (Not applicable for this tender)  

In case if Joint Venture is allowed for the Project, the guidelines for JV as follows shall be 
incorporated in the Tender Document: 

a) Joint Venture should be allowed only when the number of identifiable different works is 
more than one and/or the estimated cost of tender is more than Rs.100 Crores. JV shall 
also be allowed for complex technical work below Rs.100 Crores with the approval of 
concerned AMC 

b) Separate identity/name shall be given to the Joint Venture firm. 
c) Number of members in a JV firm shall not be more than three in normal circumstances, 

if the work involves only one discipline (say Civil or Electrical). If number of members 
in JV is required to be more than three, then approval of concerned AMC needs to be 
sought. 

d) A member of JV firm shall not be permitted to participate either in individual capacity or 
as a member of another JV firm in the same tender. 

e) The tender form shall be purchased and submitted in the 'name of the JV firm or any 
constituent member of the JV. 
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f) Normally EMD shall be submitted only in the name of the JV and not in the name of   
constituent member. However, EMD in the name of lead partner can be accepted 
subject to submission of specific request letter from lead partner stating the reasons for 
not submitting the EMD in the name of JV and giving written confirmation from the JV 
partners to the effect that the EMD submitted by the lead partner may be deemed as 
EMD submitted by JV firm. 

g) One of the members of the JV firm shall be the lead member of the JV firm who shall 
have a majority (at least 51%) share of interest in the JV firm. The other members shall 
have a share of not less than 20% each in case of JV firms with up to three members and 
not less than 10% each in case of JV firms with more than three members. In case of JV 
firm with foreign member(s), the lead member has to be an Indian firm with a 
minimum share of 51%. 

h) A copy of Letter of Intent or Memorandum of Understanding (MoU) executed by the JV 
members shall be submitted by the JV firm along with the tender. The complete details 
of the members of the JV firm, their share and responsibility in the JV firm etc. 
particularly with reference to financial technical and other obligation shall be furnished 
in the agreement. 

i) Once the tender is submitted, the agreement shall not be modified/altered/terminated 
during the validity of the tender. In case the tenderer fails to observe/comply with this 
stipulation, the full Earnest Money Deposit (EMD) shall be forfeited. In case of successful 
tenderer, the validity of this agreement shall be extended till the currency of the contract 
expires.  

j) Approval for change of constitution of JV firm shall be at the sole discretion of the 
MCGM. The constitution of the JV firm shall not be allowed to be modified after 
submission of the tender bid by the JV firm except when modification becomes 
inevitable due to succession laws etc. and in any case the minimum eligibility criteria 
should not get vitiated. In any case the Lead Member should continue to be the Lead 
Member of the JV firm. Failure to observe this requirement would render the offer 
invalid. 

k) Similarly, after the contract is awarded, the constitution of JV firm shall not be allowed 
to be altered during the currency of contract except when modification become inevitable 
due to succession laws etc. and in any case the minimum eligibility criteria should not 
get vitiated. Failure to observe this stipulation shall be deemed to be breach of contract 
with all consequential penal action as per contract condition. 

l) On award of contract to a JV firm, a single Performance Guarantee shall be required to 
be submitted by the JV firm as per tender conditions. All the Guarantees like 
Performance Guarantee, Bank Guarantee for Mobilization advance, machinery Advance 
etc. shall be accepted only in the name of the JV firm and no splitting of guarantees 
amongst the members of the JV firm shall be permitted. 

m) On issue of LOA, an agreement among the members of the JV firm (to whom the work 
has been awarded) has to be executed and got registered before the Registrar of the 
Companies under Companies Act or before the Registrar / Sub-Registrar under the 
Registration Act, 1908. This agreement shall be submitted by the JV firm to the MCGM 
before signing the contract agreement for the work. (This agreement format should 
invariably be part of the tender condition). In case the tenderer fails to observe/comply 
with this stipulation, the full Earnest Money Deposit (EMD) shall be forfeited and other 
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penal actions due shall be taken against partners of the JV and the JV. This joint venture 
agreement shall have, inter-alia, following clauses: - 
i.       Joint and several liability - The members of the JV firm to which the contract is 

awarded, shall be jointly and severally liable to the Employer (MCGM) for 
execution of the project in accordance with General and Special conditions of the 
contract. The JV members shall also be liable jointly and severally for the loss, 
damages caused to the MCGM during the course of execution of the contract or due 
to no execution of the contract or part thereof.  

ii. Duration of the Joint Venture Agreement -It shall be valid during the entire period 
of the contract including the period of extension if any and the maintenance period 
after the work is completed. 

iii. Governing Laws - The Joint Venture Agreement shall in all respect be governed 
by and interpreted in accordance with Indian Laws. 

iv. Authorized Member -Joint Venture members shall authorize one of the members 
on behalf of the Joint Venture firm to deal with the tender, sign the agreement or 
enter into contract in respect of the said tender, to receive payment, to witness 
joint measurement of work done, to sign measurement books and similar such 
action in respect of the said tender/contract. All notices/correspondences with 
respect to the contract would be sent only to this authorized member of the JV 
firm. 

No member of the Joint Venture firm shall have the right to assign or transfer the 
interest right or liability in the contract without the written consent of the other 
members and that of the employer in respect of the said tender/contract. 

n) Documents to be enclosed by the JV firm along with the tender: 
i.       In case one or more of the members of the JV firm is/are partnership firm(s), 

following documents shall be submitted: 
a. Notary certified copy of the Partnership Deed, 
b. Consent of all the partners to enter into the Joint Venture Agreement on a stamp 

paper of appropriate value (in original). 
c. Power of Attorney (duly registered as per prevailing law) in favor of one of 

the partners   to sign the MOU and JV Agreement on behalf of the partners and 
create liability against the firm. 

ii. In case one or more members is/are Proprietary Firm or HUF, the following 
documents shall be enclosed: 
a. Affidavit on Stamp Paper of appropriate value declaring that his Concern is a 

Proprietary Concern and he is sole proprietor of the Concern OR he is in 
position of "KARTA" of Hindu Undivided Family and he has the authority, 
power and consent given by other partners to act on behalf of HUF. 

iii. In case one or more members is/are limited companies, the following documents 
shall be submitted: 
a. Notary certified copy of resolutions of the Directors of the Company, permitting 

the company to enter into a JV agreement, authorizing MD or one of the 
Directors or Managers of the Company to sign MOU, JV Agreement, such other 
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documents required to be signed on behalf of the Company and enter into 
liability against the company and/or do any other act on behalf of the company. 

b. Copy of Memorandum and articles of Association of the Company. 
c. Power of Attorney (duly registered as per prevailing law) by the Company 

authorizing the person to do/act mentioned in the para (a) above. 
o) All the members of the JV shall certify that they have not been black listed or debarred 

by MCGM from participation in tenders/contract in the past either in their individual 
capacity or the JV firm or partnership firm in which they were members / partners. 

p) Credentials & Qualifying criteria: Technical and financial eligibility of the JV firm shall 
be adjudged based on satisfactory fulfilment of the following criteria: 
Technical eligibility criteria: In case of Work involving single discipline, the Lead 
member of the JV firm shall meet at least 35% requirement of technical capacity as 
stipulated in tender document.   
OR 
In case of composite works (e.g. works involving more than one distinct component such 
as Civil Engineering works, M&E works, Electrical  works, etc. and in  the case of major 
bridges, substructure and superstructure etc.), at least one member should have 
satisfactorily completed 35% of the value of any one component of the project work so as 
to cover all the components of project work or any member having satisfactorily 
completed 35% of the value of work of each component during last seven financial years. 

In such cases, what constitutes a component in a composite work shall be clearly 
defined as part of the tender condition without any ambiguity. 

Financial eligibility criteria: The contractual payments received by the JV firm or the 
arithmetic sum of contractual payments received by all the members of JV firm in any 
one of the previous three financial years and shall be at least 100% of the estimated 
value of the work as mentioned in the tender. 

83. Compensation for delay: 

If the Contractor fails to complete the works and clear the site on or before the Contract  
or extended date(s) / period(s) of completion, he shall, without prejudice to any other  
right or remedy of Municipal Corporation on account of such breach, pay as agreed  
compensation, amount calculated as stipulated below (or such smaller amount as may  
be fixed by the Engineer) on the contract value of the whole work or on the contract  
value of the time or group of items of work for which separate period of completion are  
given in the contract and of which completion is delayed for every week that the whole  
of the work of item or group of items of work concerned remains uncompleted, even  
though the contract as a whole be completed by the contract or the extended date of  
completion.  For this purpose, the term ‘Contract Value’ shall be the value of the work at  
Contract Rates as ordered including the value of all deviations ordered: 

 Completion period for projects (originally stipulated or as extended) not exceeding 6 
months: to the extent of maximum 1 percent per week. 

 Completion period for projects (originally stipulated or as extended) exceeding 6 months 
and not exceeding 2 years: to the extent of maximum ½ percent per week. 
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 Completion period for projects (originally stipulated or as extended) exceeding 2 years : to 
the extent of maximum ¼ percent per week. 

When the delay is not a full week or in multiple of a week but involves a fraction of a week 
the compensation payable for that fraction shall be proportional to the number of days 
involved. 

Provided always that the total amount of compensation for delay to be paid this 
condition shall not exceed the undernoted percentage of the Contract Value of the item or 
group of items of work for which a separate period of completion is given. 

i) Completion period (as originally stipulated or as extended) not exceeding 6 months: 10 
percent. 

ii) Completion period (as originally stipulated or as extended) exceeding 6 months and not 
exceeding 2 years: 7½ percent. 

iii) Completion period (as originally stipulated or as extended) exceeding 2 years: 5 
percent. 

The amount of compensation may be adjusted set off against any sum payable to the 
contractor under this or any other contract with the Municipal Corporation. 

84. Action and Compensation Payable in Case of Bad Work and Not Done as Per 
Specifications 

All works under or in course of execution or executed in pursuance of the  contract,  
shall at all times be open and accessible to the inspection and  supervision of the  
Engineer-in-charge, his authorized subordinates in charge of the work and all the  
superior  officers,  officer  of  the  Vigilance  Department  of  the  MCGM  or  any  
organization engaged by the MCGM for Quality Assurance and the contractor shall, at  
all times, during the usual working hours and at all other times at which reasonable  
notice of the visit of such officers has been given to the contractor, either himself be  
present to receive orders and instructions or have a responsible agent duly accredited in  
writing, present for that purpose. Orders given to the Contractor’s agent shall be  
considered to have the same force as if they had been given to the contractor himself. 

If it shall appear to the Engineer-in-charge or his authorized subordinates  in-charge of  
the work or to the officer of Vigilance Department, that any work has been executed  
with unsound, imperfect or unskilful workmanship or with materials of any inferior  
description, or that any materials or articles provided by him for the execution of the  
work are unsound or of a quality inferior to that contracted for or otherwise not in  
accordance with the contract, the contractor shall, on demand in writing which shall be  
made within twelve months of the completion of the work from the Engineer-in-Charge  
specifying the work, materials or articles complained of notwithstanding that the same  
may  have  been  passed,  certified and  paid for forthwith rectify,  or  remove and  
reconstruct the work so specified in whole or in part, as the case may require or as the  
case may be, remove the materials or articles so specified and provide other proper and  
suitable materials or articles at his own charge and cost. In the event of the failing to do so 
within a period specified by the Engineer-in-Charge in his demand aforesaid, then  
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the contractor shall be liable to pay compensation at the same rate as under clause 8.e.  
of the general condition of contract in section 9 of tender document (for Compensation  
for delay) for this default. In such case the Engineer-in Charge may not accept the item  
of work at the rates applicable under the contract but may accept such items at reduced  
rates as the Engineer in charge may consider reasonable during the preparation of on  
account bills or final bill if the item is so acceptable without detriment to the safety and  
utility of the item and the structure or he may reject the work outright without any  
payment and/or get it and other connected and incidental items rectified, or removed  
and re-executed at the risk and cost of the contractor. Decision of the Engineer-in- 
Charge to be conveyed in writing in respect of the same will be final and binding on the  
contractor. 

If the penalisation amount exceeds maximum limit with respect to Clause 8.e of Standard 
General Conditions of Contract, then a show-cause notice shall necessarily be issued to the 
contract as to why the contract should not be terminated. 

85. Contractors remain liable to pay compensation: 

In any case in which any of the powers conferred upon the Engineer In-charge by the  
relevant clauses in documents that form a part of contract as exercised or is  
exercisable in the event of any future case of default by the Contractor, he is declared  
liable to pay compensation amounting to the whole of his security deposit. The  
liability of the Contractor for past and future compensation shall remain unaffected. 

In the event of the Executive Engineer taking action against these relevant clauses, he may, if 
he so desires, take possession of all or any tools and plant, materials and  
stores in or upon the work of site thereof or belonging to the Contractor or procured  
by him and intended to be used for the execution of the work or any part thereof  
paying or allowing for the same in account at the contract rates, or in the case of  
contract rates not being applicable at current market rates to be certified by the  
Executive Engineer, may after giving notice in writing to the Contractor or his staff  
of the work or other authorized agent require him to remove such tools and plants,  
materials or stores from the premises within a time to be specified in such notice and  
in the event of the Contractor failing to comply with any such requisition, the  
Executive Engineer may remove them at the contractors expense of sell them by  
auction or private sell on account of the Contractor at his risk in all respects and  
certificate of the Executive Engineer as to the expense of any such removal and the  
amount of the proceeds an expense of any such sell be final and conclusive against  
the Contractor. 

86. No Claim to Any Payment Or Compensation Or Alteration in Or Restriction Of 
Work 
(a) if at any time after the execution of contract documents, the Engineer shall for any  

reason whatsoever, desires that the whole or any part of the works specified in the  
Tender should be suspended for any period or that the whole or part of the work should  
not be carried out, at all, he shall give to the Contractor a Notice in writing of such  
desire and upon the receipt of such notice, the Contractor shall forthwith suspend or  
stop the work wholly or in part as required after having due regard to the appropriate  
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stage at which the work should be stopped or suspended so as not to cause any damage  
or injury the work already done or endanger the safety thereof, provided that the  
decision of the Engineer as to the stage at which the work or any part of it could be or  
could have been safely stopped or suspended shall be final and conclusive against the  
contractor. 

The Contractor shall have no claim to any payment or compensation whatsoever by 
reason of or in pursuance of any notice as aforesaid, on account of any suspension, 
stoppage or curtailment except to the extent specified hereinafter. 

(b) Where the total suspension of Work Order as aforesaid continued for a continuous 
period exceeding 90 days the contractor shall be at liberty to withdraw from the 
contractual obligations under the contract so far as it pertains to the unexecuted part of 
the work by giving 10 days prior notice in writing to the Engineer within 30 days of the 
expiry of the said period of 90 days, of such intention and requiring the Engineering to 
record the final measurement of the work already done and to pay final bill.  Upon 
giving such Notice, the Contractor shall be deemed to have been discharged from his 
obligations to complete the remaining unexecuted work under his contract.  On receipt 
of such notice the Engineer shall proceed to complete the measurement and make such 
payment as may be finally due to the contractor within a period of 90 days from the 
receipt of such notice in respect of the work already done by the contractor.  Such 
payment shall not in any manner prejudice the right of the contractor to any further 
compensation under the remaining provisions of this clause. 

(c) Where the Engineer required to Contractor to suspend the work for a period in  
excess of 30 days at any time or 60 days in the aggregate, the Contractor shall be  
entitled to apply to the Engineer within 30 days of the resumption of the work after  
such suspension for payment of compensation to the extent of pecuniary loss suffered  
by him in respect of working machinery remained ideal on the site of on the account of 
his having an to pay the salary of wages and labour engaged by him during the said 
period of suspension provided always that the contractor shall not be entitled to any 
claim in respect of any such working machinery, salary or wages for the first 30 days 
whether consecutive or in the aggregate or such suspension or in respect of any such 
suspension whatsoever occasion by unsatisfactory work or any other default on his part, 
the decision of the Engineer in this regard shall be final and conclusive against the 
contractor. 
 

87. Contractor to supply plant, ladder, scaffolding, etc and is liable for damages 
arising from non provision of lights, fencing, etc. 

The Contractor shall supply at his own cost all material, plant, tools, appliances,  
implements, ladders, cordage, tackle scaffolding and temporary works requisite or  
proper for the proper execution of the work, whether, in the original altered or  
substituted form and whether included in the specification of other documents forming  
part of the contract or referred to in these conditions or not and which may be necessary  
for the purpose of satisfying or complying with the requirements of the Eng-In-Charge  
as to any matter as to which under these conditions is entitled to be satisfied, or which  
is entitled to require together with the carriage therefore to and from the work. 
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The Contractor shall also supply without charge, the requisite number of person with the 
means and materials necessary for the purpose of setting out works and counting, weighing 
and assisting in the measurements of examination at any time and from time to time of the 
work or materials, failing which the same may be provided by the Engineer In-charge at 
the expense of the contractor and the expenses may be deducted from any money due to the 
contractor under the contract or from his security deposit or the proceeds of sale thereof, or 
offers sufficient portion thereof. 

The contractor shall provide all necessary fencing and lights required to protect the  
public from accident and shall also be bound to bear the expenses of defence of every  
suit, action or other legal proceedings, that may be brought by any person for injury  
sustained owing to neglect of the above precautions and to pay any damages and cost  
which may be awarded in any such suit action or proceedings to any such person or  
which may with the consent of the contractor be paid for compromising any claim by  
any such person. 

88. Prevention of Fire: 

The contractor shall not set fire to any standing jungle, trees, brushwood or grass without a 
written permit from the Engineer In-charge.  When such permit is given, and also in all cases 
when destroying cut or dug up tree’s brushwood, grass, etc., by fire, the contractor shall take 
necessary measure to prevent such fire spreading to or otherwise damaging surrounding 
property.  The Contractor shall make his own arrangements for drinking water for the labour 
employed by him. 

89. Compensation for all damages done intentionally or unintentionally by contractor’s 
labour whether in or beyond the limits of MCGM property including any damage caused by 
spreading the fire shall be estimated by the Engineer In-charge or such other officer as he 
may appoint and the estimate of the Engineer in-charge to the decision of the Dy. Chief 
Engineer on appeal shall be final and the contractor shall be bound to pay the amount of the 
assessed compensation on demand failing which the same will be recovered from the 
Contractor as damages or deducted by the Engineer In-charge from any sums that may be 
due or become due from MCGM to contractor under this Contract or otherwise.  Contractor 
shall bear the expenses of defending any action or other legal proceedings that may be 
brought to prevent the spread of fire and he shall pay any damages and costs that may be 
awarded by the Court in consequence. 
90. In the case of Tender by partners, any change in the constitution of the firm shall be 
forthwith, notified by the contractor through the Engineer In-charge for his information. 

 
 

 
91. Action where no specifications: 

In the case of any class of work for which there is no such specifications, such works  
shall be carried out in accordance with the specifications and in the event of there  
being no such specifications, then in such case, the work shall be carried out in all  
respects in accordance with all instructions and requirements of the Engineer In- 
charge. 
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92. Safety and medical help: 
(i) The Contractor shall be responsible for and shall pay the expenses of providing medical 

help to any workmen who may suffer a bodily injury as a result of an  
accident.  If such expenses are incurred by MCGM, the same shall be recoverable  
from the contractor forthwith and be included without prejudice to any other remedy of 
MCGM from any amount due or that may become due to the Contractor. 

(ii) The contractor shall provide necessary personal safety equipment and first-aid box for 
the use of persons employed on the site and shall maintain the same in condition suitable 
for immediate use at any time. 

(iii) The workers shall be required to use the safety equipments so provided by the 
contractor and the contractor shall take adequate steps to ensure the proper use of 
equipments by those concerned. 

(iv) When the work is carried on in proximity to any place where there is risk or drawing all 
necessary equipments shall be provided and kept ready for use and all necessary steps 
shall be taken for the prompt rescue of any person in danger. 

93. No compensation shall be allowed for any delay caused in the starting of the work on 
account of acquisition of land or in the case of clearance of works, on account of ant delay in 
according to sanction of estimates. 
 

94. Anti-malaria and other health measures: 

Anti-Malaria and other health measures shall be taken as directed by the Executive Health 
Officer of MCGM.  Contractor shall see that mosquitogenic conditions are created so as to 
keep vector population to minimum level.   Contractor shall carry out anti-malaria measures in 
the area as per the guidelines issued by the Executive Health Officer of MCGM from time to 
time. 

In case of default, in carrying out prescribed anti-malaria measures resulting in increase in 
malaria incidence, contractor shall be liable to pay MCGM on anti- 
malaria measures to control the situation in addition to fine. 
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SECTION 10 
 
 

SPECIFICATIONS & 

SELECTION OF MATERIAL 
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MUNICIPAL CORPORATION OF GREATER MUMBAI 
Public Health Department 

Office of Chief Medical Superintendent & Head of Department, (SHCS), 7th Floor, 
K.B.Bhabha Hospital, Bandra(W), Mumbai – 400 050. 

 

TECHNICAL SPECIFICATION 

1. Nature of Work: Work of Comprehensive and Miscellaneous Mechanical work in 
various location at M.T. Agarwal Hospital, Mulund (W). 

 
2. Area of Work: M.T. Agarwal Hospital, Mulund (W). 

 
3. Work Completion: 60 Days. 

4. Technical Specification: 
The work involves Work of Comprehensive and Miscellaneous Mechanical work in 

various location at M.T. Agarwal Hospital, Mulund (W). The successful contractors have to 

carry out the work as per technical specification. 

The tender is prepared on the basis of Unified Schedule of Rates and specifications 

2023. The tender carrying out as per the specifications of the items of USOR 2023 are available 

on BMC portal https://portal.mcgm.gov.in under the Tender tab. 

 

 

           Sd/-        sd/- 

            Sub Engineer (M&E)                                                  Chief Medical Officer 

M. T. Agrawal Hospital, Mulund (W)                      M. T. Agrawal Hospital, Mulund (W) 
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SELECTION OF MATERIAL 

1. All materials brought on the site of work and meant to be used in the same, shall be the 

best of their respective kinds and to the approval of the Engineer/ Hospital authority. The 

Engineer or his representative will accept that the materials are really the best of their 

kinds, when it is proved beyond doubt that no better materials of the particular kind in 

question are available in the market. 

2. The contractor shall obtain the approval of the Engineer/ Hospital authority of samples 

of all materials to be used in the works and shall deposit these samples with him before 

placing an order for the materials with the suppliers. The materials brought on the works 

shall conform in every respect to their approved samples. Fresh samples shall be 

deposited with the Engineer whenever the type or source of any material changes. 

3. The contractor shall check each fresh consignment of materials as it is brought to the site 

of works to see that they conform in all respects to the Specifications of the samples 

approved by the Engineer/ Hospital authority, or both.  

4. The Engineer will have the option to have any of the materials tested to find out whether 

they are in accordance with the Specifications and the Contractor will bear all expenses 

for such testing. All B bills, vouchers and test certificates, which in the opinion of the 

Engineer/ Hospital authority or his representative are necessary to convince him as to the 

quality of the materials or their suitability shall be produced for his inspection when 

required. 

5. Any materials that have not been found to conform to the specifications will be rejected 

forthwith and shall be removed from the site by the contractor at his own cost within 24 

hours. 

6. The Engineer/ Hospital authority shall have power to cause the Contractors to purchase 

and use such materials from any particular source, as may in his opinion be necessary 

for the proper execution of the work. 

7. Notwithstanding the source, the sand shall be washed using sand washing machine 

before use. 
 

Sd/- 

                                                                                       Chief Medical Officer 

                                                                                      M. T. Agrawal Hospital, Mulund (W) 
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SECTION 11 
 
 

FRAUD AND  

CORRUPT PRACTICES 
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FRAUD AND CORRUPT PRACTICES 

 The Applicants and their respective officers, employees, agents and advisers shall 

observe the highest standard of ethics during the Bidding Process. Notwithstanding 

anything to the contrary contained herein, the Authority may reject an Application 

without being liable in any manner whatsoever to the Applicant if it determines that the 

Applicant has, directly or indirectly or through an agent, engaged in corrupt practice, 

fraudulent practice, coercive practice, undesirable practice or restrictive practice in the 

Bidding Process.  

 Without prejudice to the rights of the Authority under  relevant Clause hereinabove, if an 

Applicant is found by the Authority to have directly or indirectly or through an agent, 

engaged  or  indulged  in  any  corrupt  practice,  fraudulent  practice,  coercive  practice, 

undesirable practice or restrictive practice during the Bidding Process, such Applicant 

shall not be eligible to participate in any tender or RFQ issued by the Authority during a 

period of 2 (two) years from the date such Applicant is found by the Authority to have 

directly or indirectly or through an agent, engaged or indulged in any corrupt practice, 

fraudulent practice, coercive practice, undesirable practice or restrictive practice, as the 

case may be. 

 For the purposes of this Clause, the following terms shall have the meaning hereinafter 

respectively assigned to them: 

A. “corrupt practice” means the offering, giving, receiving, or soliciting, directly or 

indirectly, of anything of value to influence the actions of any person connected with 

the Bidding Process (for avoidance of doubt, offering of employment to, or employing, 

or engaging in any manner whatsoever, directly or indirectly, any official of the 

Authority who is or has been associated in any manner, directly or indirectly, with the 

Bidding Process or the LOA or has dealt with matters concerning the Concession 

Agreement or arising there from, before or after the execution thereof, at any time prior 

to the expiry of one year from the date such official resigns or retires from or otherwise 

ceases to be in the service of the Authority, shall be deemed to constitute influencing 

the actions of a person connected with the Bidding Process); or  

save and except as permitted under the relevant sub clause, engaging in any manner 

whatsoever, whether during the Bidding Process or after the issue of the LOA or after 

the execution of the Concession Agreement, as the case may be, any person in respect 
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of any matter relating to the Project or the LOA or the Concession Agreement, who at any 

time has been or is a legal, financial or technical adviser of the Authority in relation to 

any matter concerning the Project; 

B. “fraudulent practice” means a misrepresentation or omission of facts or suppression of 

facts or disclosure of incomplete facts, in order to influence the Bidding Process; 

C. “coercive practice” means impairing or harming or threatening to impair or harm, 

directly or indirectly, any person or property to influence any persons participation or 

action in the Bidding Process; 

D. “undesirable practice” means (i) establishing contact with any person connected with 

or employed or engaged by the Authority with the objective of canvassing, lobbying or in 

any manner influencing or attempting to influence the Bidding Process; or (ii) having a 

Conflict of Interest; and 

E. “Restrictive practice” means forming a cartel or arriving at any understanding or 

arrangement among Applicants with the objective of restricting or manipulating a full 

and fair competition in the Bidding Process. 

F. If  the  Employer/Financier  determines  that  the  Contractor  has  engaged  in  corrupt, 

fraudulent, collusive, coercive or obstructive practices, in competing for or in executing 

the Contract, then the Employer may, after giving 14 days’ notice to the Contractor, 

terminate the Contractor's employment under the Contract and expel him from the Site, 

and the provisions of relevant Clause shall apply as if such expulsion had been made. 

G. Should any employee of the Contractor be determined to have engaged in corrupt, 

fraudulent, collusive, coercive, or obstructive practice during the execution of the 

Works, then that employee shall be removed in accordance with relevant Clause. 

For the purposes of this Sub-Clause: 

i.      “corrupt practice” is the offering, giving, receiving to soliciting, directly or 

indirectly, of anything of value to influence improperly the actions of another party; 

ii. “another party” refers to a public official acting in relation to the procurement 

process or contract execution.  In this context, “public official” includes Financer 

staff and employees of other organizations taking or reviewing procurement 

decisions. 

iii. “fraudulent practice” is any act or omission, including a misrepresentation, that 

knowingly or recklessly misleads, or attempts to mislead, a party to obtain a 

financial or other benefit or to avoid an obligation; 
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iv. “collusive practice” is an arrangement between two or more parties designed to 

achieve an improper purpose, including to influence improperly the actions of 

another party; 

v. “coercive practice” is impairing or harming, or threatening to impair or harm, 

directly or indirectly, any party or the property of the party to influence improperly 

the actions of a party; 

vi. “obstructive practice” is  deliberately destroying, falsifying, altering or concealing 

of evidence material to the investigation or making false statements to investigators 

in order to materially impede the Financier investigation into allegations of a 

corrupt, fraudulent, coercive or collusive practice; and/or threatening, harassing or 

intimidating any party to prevent it from disclosing its knowledge of matters 

relevant to the investigation or from pursuing the investigation; or  

vii. acts intended to materially impede the exercise of the Financer’s inspection and 

audit rights provided. 

viii. “party” refers to a public official; the terms “benefit” and “obligation” relate to the 

procurement process or contract execution; and the “act or omission” is intended to 

influence the procurement process or contract execution. 

ix. “parties” refers to participants in the procurement process (including public officials) 

attempting to establish bid prices at artificial, non-competitive levels. 

x. a “party” refers to a participant in the procurement process or contract execution. 
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SECTION 12 
 
 

PRE-BID MEEING 
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PREBID MEETING (Not Applicable) 

 
Pre-bid meeting of the interested parties shall be convened at the designated date, time 

and place. A maximum of three representatives of each Applicant shall be allowed to 

participate on production of authority letter from the Applicant. 

During the course of Pre-bid meeting, the Applicants will be free to seek clarifications 

and make suggestions for consideration of the Authority. The Authority shall Endeavour to 

provide clarifications and such further information as it may, in its sole discretion, consider 

appropriate for facilitating a fair, transparent and competitive Bidding Process. 
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SECTION 13 
 
 

LIST OF APPROVED BANKS 
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LIST OF APPROVED BANKS 

1. The following Banks with their branches in Greater Mumbai and in suburbs and extended 

suburbs up to Virar and Kalyan have been approved only for the purpose of accepting 

Banker’s guarantee from 1997-98 onwards until further instructions. 

2. The Bankers Guarantee issued by branches of approved Banks beyond Kalyan and Virar 

can be accepted only if the said Banker’s Guarantee is countersigned by the Manager of a 

branch of the same Bank, within the Mumbai Limit categorically endorsing thereon that 

said bankers Guarantee is binding on the endorsing Branch of the bank within Mumbai 

limits and is liable to be on forced against the said branch of the Bank in case of default by 

the contractor/supplier furnishing the bankers Guarantee. 

3. List of approved Banks:- 

A S.B.I and its subsidiary Banks 

1 State Bank Of India. 

2 State Bank Of Bikaner & Jaipur. 

3 State Bank Of Hyderabad. 

4 State Bank Of Mysore. 

5 State Bank Of Patiyala. 

6 State Bank Of Saurashtra. 

7 State Bank Of Travankore. 

B Nationalized Banks 

8 Allahabad Bank. 

9 Andhra Bank. 

10 Bank Of Baroda. 

11 Bank Of India. 

12 Bank Of Maharashtra. 

13 Central Bank Of India. 

14 Dena Bank. 

15 Indian Bank. 

16 Indian Overseas Bank. 

17 Oriental Bank Of Commerce. 

18 Punjab National Bank. 

19 Punjab & Sindh Bank. 

20 Syndicate Bank. 

21 Union Bank Of India. 

22 United Bank Of India. 
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23 UCO Bank. 

24 Vijaya Bank. 

24A Corporation Bank. 

C Scheduled Commercial Banks 

25 Bank Of Madura Ltd. 

26 Bank Of Rajasthan Ltd. 

27 Banaras State Bank Ltd. 

28 Bharat Overseas Bank Ltd 

29 Catholic Syrian Bank Ltd. 

30 City Union Bank Ltd. 

31 Development Credit Bank. 

32 Dhanalakshmi Bank Ltd. 

33 Federal Bank Ltd. 

34 Indsind Bank Ltd. 

35 I.C.I.C.I Banking Corporation Ltd. 

36 Global Trust Bank Ltd. 

37 Jammu & Kashmir Bank Ltd. 

38 Karnataka Bank Ltd. 

39 KarurVysya Bank Ltd. 

40 Laxmi Vilas Bank Ltd. 

41 Nedugundi Bank Ltd. 

42 Ratnakar Bank Ltd. 

43 Sangli Bank Ltd. 

44 South Indian Bank Ltd. 

45 S.B.I Corporation &Int Bank Ltd. 

46 Tamilnadu Mercantile Bank Ltd. 

47 United Western Bank Ltd. 

48 Vysya Bank Ltd. 

D Schedule Urban Co-op Banks 

49 Abhyudaya Co-op Bank Ltd. 

50 Bassein Catholic Co-op Bank Ltd. 

51 Bharat Co-op Bank Ltd. 

52 Bombay Mercantile Co-op Bank Ltd. 

53 Cosmos Co-op Bank Ltd. 

54 Greater Mumbai Co-op Bank Ltd. 

55 JanataSahakari Bank Ltd. 

56 Mumbai District Central Co-op Bank Ltd. 
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57 Maharashtra State Co-op Bank Ltd. 

58 New India Co-op Bank Ltd. 

59 North Canara G.S.B. Co-op Bank Ltd. 

60 Rupee Co-op Bank Ltd. 

61 Sangli Urban Co-op Bank Ltd. 

62 Saraswat Co-op Bank Ltd. 

63 ShamraoVithal Co-op Bank Ltd. 

64 Mahanagar Co-op Bank Ltd. 

65 Citizen Bank Ltd. 

66 Yes Bank Ltd. 

E Foreign Banks 

67 ABM AMRO (N.Y.) Bank. 

68 American Express Bank Ltd. 

69 ANZ Grindlays Bank Ltd. 

70 Bank Of America N.T. & S.A. 

71 Bank Of Tokyo Ltd. 

72 Bankindosuez. 

73 BanqueNationale de Paris. 

74 Barclays bank. 

75 City Bank N.A. 

76 Hongkong & Shanghai banking Corporation. 

77 Mitsui Taiyokbe Bank Ltd. 

78 Standard Chartered Bank. 

79 Cho Hung Bank. 
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SECTION 14 
 
 

APPENDIX 
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FORM OF TENDER 

To, 

The Municipal Commissioner for Greater Mumbai 

Sir, 

I/ We have read and examined the following documents relating to the costruction 

of___________________________________________________________________________

_______________________________________________________________________ 

i. Notice inviting tender. 

ii. Directions to tenderers (General and special) 

iii. General condition of contract for Civil Works of the Municipal 

 Corporation of Greater Mumbai as amended up to date. 

iv. Relevant drawings. 

v. Specifications. 

vi. Special directions 

vii. Annexure A to F. 

viii. Bill of Quantities and Rates. 

1A.  I/We________________________________________________________ (full name in 

capital letters, starting with surname), the Proprietor/ Managing Partner / Managing Director 

/ Holder of the Business, for the establishment / firm /   registered   company,  named   herein   

be……………………………………………………….....……………….  

……………………………………………………………………………….....………………. 

Referred to in the specifications and schedule to the accompanying form of con- 

tract of the rates entered in the schedule of rates sent herewith and signed by me/ us” (strike 

out the portions which are not applicable). 

1B.  I/We do here by state and declare that I/We, whose names are given herein below in 

details with the addresses, have not filled in this tender under any other name or under the 

name of any other establishment /firm or otherwise, nor are we in any way related or 

concerned with the establishment /firm or any other person, who have filled in the tender for 

the aforesaid work.” 

2.  I/We hereby tender for the execution of the works referred to in the aforesaid 

documents, upon the terms and conditions, contained or referred to therein and in accordance 

with the specification’s designs, drawings and other relevant details in all respects. 

* At the rates entered in the aforesaid Bill of Quantities and Rates. 
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3.  According to your requirements for payment of Earnest Money amounting to Rs. 

______________________/- (Rs. _________________________________) I/We have 

deposited the amount through online payment gateways with the C.E. of the Corporation not 

to bear interest 

4.  I/We hereby request you not to enter into a contract with any other person/s for  the 

execution of the works until notice of non/acceptance of this tender has first been 

communicated to me/us, and in consideration of yours agreeing to refrain from so doing I/we 

agree not to withdraw the offer constituted by this tender before the date of communication to 

me/us of such notice of non/acceptance, which date shall be not later than ten days from the date 

of the decision of the Standing Committee or Education Committee of the Corporation, as 

maybe required under the Mumbai Municipal Corporation Act, not to accept this 

tender.(Subject to condition 5 below). 

5.  I/We also agree to keep this tender open for acceptance for a period of 180 days from the 

date fixed for opening the same and not to make any modifications in  its terms and 

conditions which are not acceptable to the Corporation.  

6.  I/We agree that the Corporation shall, without prejudice to any other right or remedy, be 

at liberty to forfeit the said earnest money absolutely, if. 

a. I/We fail to keep the tender open as aforesaid. 

 I/We fail to execute the formal contract or make the contract deposit when called   

upon to do so. 

 I/we do not commence the work on or before the date specified by the Engineer in   

his work order. 

7.  I/We hereby further agree to pay all the charges of whatsoever nature in connection with 

the preparation, stamping and execution of the said contract. 

8.   I/We further agree that, I/we shall register ourselves as ‘Employer’ with the Bombay 

Iron and Steel Labour Board’ and fulfill all the obligatory provisions of Maharashtra Mathadi, 

Hamal and other Manual workers (Regulation of Employment and Welfare) Act 1969 and the 

Bombay Iron and Steel unprotected workers  Scheme 1970. 

9. “I/We………………………………………….……. have failed in the accompanying tender 

with full knowledge of liabilities and, therefore, we will not raise any objection or dispute in 

any manner relating to any action, including forfeiture of deposit and blacklisting, for giving 

any information, which is found to be incorrect and against the instructions and directions given 

in this tender. 

10.  “I/We further agree and undertake that in the event it is revealed subsequently after the 

allotment of work/contract to me/us, that any information given by  me/us in this tender is false 
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or incorrect, I/We shall compensate the Municipal Corporation of Greater Mumbai for any such 

losses or inconvenience caused to the Corporation in any manner and will not resist any claim 

for such compensation on any ground whatsoever. I/we agree and undertake that I/we shall not 

claim in such case any amount by way of damages or compensation for cancellation of the 

contract given to me/us or any work assigned to me/us or is withdrawn by the Corporation,” 

Address 
…………………………………. .............. 

…………………………….……............... 
…………………………….……............... 

Yours faithfully, 
 
 
 

Digital Signature of the Tenderer or the Firm 
  

1.………………………………………………. 

2.………………………………………………. 

3.………………………………………………. 

4.………………………………………………. 

5.………………………………………………. 

Full Name and private residential address of all the partners constituting the Firm 
 
1.  …………………………………….. 

2.  …………………………………….. 

3.  …………………………………….. 

4.  …………………………………….. 

5.  …………………………………….. 

A/c No. …………………………………....… 

Name of Bank ………………………………. 

Name of Branch ………………………….…. 

Vender No. ………………………...………… 
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AGREEMENT FORM 

Tender / Quotation                                dated ……………. 20… 

Standing Committee/Education Committee Resolution No. …….……………………………. 

CONTRACT     FOR     THE     WORKS 
...............................................................................………………………………………………
……...………………………….………….……………………….………….. 
This agreement made this day of ………… .........................................……………………… Two   
thousand .......................………………… Between............................................. 
.……...……………...……………………………………………….………………………….. 
inhabitants  of  Mumbai,  carrying  on  business  at ………………………………… 
………………...…..………………………………………………………………………...….in  
Bombay  under  the  style  and  name  of  Messrs …………………..…………………… 
(Hereinafter called “the contractor of the one     part     and     Shri ........................ 
………………………………………the Director (E.S.&P.) (hereinafter called “the 
commissioner” in which expression are included unless the inclusion is inconsistent with the 
context, or meaning thereof, his successor or successors for the time being holding the office of 
Director (E,S.& P)of the second part and the Municipal Corporation of Greater Mumbai 
(hereinafter called “the Corporation”) of the third part, WHEREAS the contractor has tendered 
for the construction, completion and maintenance of the works described above and his tender 
has been accepted by the Commissioner (with the approval of the Standing 
Committee/Education Committee of the Corporation NOW THIS 
THIS AGREEMENT WITNESSETH as follows: - 

1) In this agreement words and expressions shall have the same meanings as are respectively 
assigned to them in the General Conditions of Contract for works hereinafter referred to: - 

2) The following documents shall be deemed to form and be read and constructed as a part of 
this agreement viz. 

a) The letter of Acceptance 
b) The Bid: 
c) Addendum to Bid; if any 
d) Tender Document 
e) The Bill of Quantities: 
f) The Specification: 
g) Detailed Engineering Drawings 
h) Standard General Conditions of Contracts (GCC) 
i) All correspondence documents between bidder and MCGM 

3) In consideration of the payments to be made by the Commissioner to the contractor as 
hereinafter mentioned the contractor hereby covenants with the Commissioner to construct, 
complete and maintain the works in conformity in all respects with the provision of the 
contract. 
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4) The Commissioner hereby covenants to pay to the Contractor in consideration of the 
construction, completion and maintenance of the works the contract sum, at times and in the 
manner prescribed by the contract. 

IN WITNESS WHERE OF the parties hereto have caused their respective common seals 
to be herein to affixed (or have hereunto set their respective hands and seals) the day and 
year above written. 

Signed, Sealed and delivered by the contractors 

............................................................................. 

............................................................................. 

 

..................................................................... 

..................................................................... 

In the presence of 

............................................................................. 

............................................................................. 

Full Name & Address 

Trading under the name and style of 

..................................................................... 

.................................................................... 

Contractors 

Signed by the Director (ES&P) in the presence of   Ex..................................... City/ WS/ ES 

 ..................................................................... 

.................................................................... 

Director (ES&P) 

The Common seal of the Municipal 
Corporation of Greater Mumbai was hereunto 
affixed on the ………… 20 in the 
presence of two members of the Standing 
Committee. 

 

1. 

2. 

1. 

2. 

And in the presence of the Municipal Secretary Municipal Secretary 
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ANNEXURE '' A '' (Not Applicable) 

Name of work: ______________________________________________________________. 

The Engineer for this work :- Site Engineer 

Estimated cost of Tender:  

Sr. No. Description of work Total Amount Rs. 

1. Civil Work ---- 

2. Electrical Work ---- 

3. Total Amount ---- 

 

1. Earnest Money (1% of the Estimated cost):20,300.00 

2. Time Period :3 Months 

Sr. No.  Total Amount Rs. 

1. Contract as a whole Period completion  

2. Part or Groups of items  

 i) i) 

 ii) ii) 

 iii) iii) 

3. Percentage to be charged as supervision charges for the work got executed through other 

means 10 percent. 

The “Actual cost of the work” shall mean in the case of percentage rate contracts the actual 

cost of the work executed at the rates as mentioned in the Contract Schedule adjusted by the 

Contractor's percentage rate and cost of extra and excess, but excluding the cost on account of 

Water Charges and Sewerage Charges if any, payable by the contractor and also 

excluding cost on account of price variation claims as provided in price variation clause as 

amended up to date. 

4. In case of item rate contracts the actual cost calculated for the work executed at the rates 

mentioned in the contract schedule for different items including cost of excess and extra items 

of the work excluding the cost of water charges and sewerage charges if any, payable by the 

contractor and excluding cost on account of price variation claims as provided in extra excess 

conditions as amended up to date. 
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5. In case of lump sum contract the cost of the work actually carried out as per break up and 

programme of the work and the schedule of payment included in the contract including cost of 

any excess and/or extra items, of the work, excluding the cost on account of water charges and 

sewerage charges and also excluding cost on account of price variation claims as provided in 

extra excess conditions as amended up to date. 
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Annexure- B 

PRE-CONTRACT INTEGRITY PACT 

(On Rs. 500/- Stamp Paper) 

The Bidder commits himself to take all measures necessary to   prevent corrupt practices, unfair 

means and illegal activities during any stage of his bid or during any pre-contract or post-

contract stage in order to secure the contract or in furtherance to secure it and in particular 

commits himself to the following: - 

1. The Bidder will not offer, directly or through intermediaries, any bribe, gift, 

consideration, reward, favour, any material or   immaterial benefit or other advantage, 

commission, fees, brokerage or inducement to any official of the MCGM, connected 

directly or indirectly with the bidding process, or to any person, organization or third 

party related to the contract in exchange for any advantage in the bidding, evaluation, 

contracting and implementation of the Contract. 

2. The Bidder further undertakes that he has not given, offered or promised to give, directly 

or indirectly any bribe, gift, consideration, reward, favour, any material or immaterial 

benefit or other advantage, commission, fees, brokerage or inducement to any official of 

the MCGM or otherwise in procuring the Contract or forbearing to do or having done any act 

in relation to the obtaining or execution of the Contract or any other Contract with the 

Government for showing or forbearing to show favour or disfavour to any person in relation 

to the Contract or any other Contract with the Government. 

3. The Bidder will not collude with other parties interested in the contract to impair the 

transparency, fairness and progress of the bidding process, bid evaluation, contracting and 

implementation of the contract. 

4. The Bidder will not accept any advantage in exchange for any corrupt practice, unfair 

means and illegal activities. 

5. The Bidder, either while presenting the bid or during pre-contract negotiations or before 

signing the contract, shall disclose any payments he has made, is committed to or intends to 

make to officials of the MCGM or their family members, agents, brokers or any other 

intermediaries in connection with the contract and the details of services agreed upon for 

such payments. 

6. The Bidder shall not use improperly, for purposes of competition or personal gain, or pass 

on to others, any information provided by the MCGM as part of the business relationship, 
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regarding plans, technical proposals and business details, including information contained in 

any electronic data carrier. The Bidder also undertakes to exercise due and adequate care lest 

any such information is divulged. 

7. The Bidder commits to refrain from giving any complaint directly or through any other 

manner without supporting it with full and verifiable facts. 

8. The Bidder shall not instigate or cause to instigate any third person to commit any of the 

actions mentioned above. 

9. The Bidder and their respective officers, employees, agents and advisers shall observe the 

highest standard of ethics during the Bidding Process. Notwithstanding anything to the 

contrary contained herein, the Authority may reject an Application without being liable in 

any manner whatsoever to the Applicant if it determines that the Applicant has, directly or 

indirectly or through an agent, engaged in corrupt practice, fraudulent practice, coercive 

practice, undesirable practice or restrictive practice in the Bidding Process  

For the purposes of this Clause 9, the following terms shall have the meaning herein after 

respectively assigned to them: 

i. “fraudulent practice” means a misrepresentation or omission of facts or suppression of facts 

or disclosure of incomplete facts, in order to influence the Bidding Process; 

ii. “coercive practice” means impairing or harming or threatening to impair or harm, directly 

or indirectly, any person or property to influence any person’s participation or action in 

the Bidding Process; 

iii. “undesirable practice” means (i) establishing contact with any person connected with or 

employed or engaged by the Authority with the objective of canvassing, lobbying or in 

any manner influencing or attempting to influence the Bidding Process; or (ii) having a 

Conflict of Interest; and 

iv. “restrictive practice” means forming a cartel or arriving at any understanding or 

arrangement among Applicants with the objective of restricting or manipulating a full 

and fair competition in the Bidding Process. 

 

Signature of Tenderer/Bidder 
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Annexure- C 

(On Rs. 500/- Stamp Paper) 

DECLARATION CUM INDEMNITY BOND 

I, __________________________________ of ________________________, do hereby 

declared and undertake as under. 

1. I declare that I have submitted certificates as required to Executive engineer (Monitoring) at 

the time of registration of my firm/company _______ and there is no change in the contents of 

the certificates that are submitted at the time of registration. 

2.  I  declare  that  I  ____________  in  capacity  as  Manager/Director/Partners/Proprietors  of 

___________ has not been charged with any prohibitory and /or penal action such as 

banning(for specific time or permanent)/de-registration or any other action under the law by 

any Government and/or Semi Government and/or Government undertaking. 

3. I declare that I have perused and examined the tender document including addendum, 

condition of contract, specifications, drawings, bill of quantity etc. forming part of tender and 

accordingly, I submit my offer to execute the work as per tender documents at the rates quoted 

by me in capacity as ______________ of ___________. 

4. I further declare that if I am allotted the work and I failed to carry out the allotted work in 

accordance with the terms and conditions and within the time prescribed and specified, MCGM 

is entitled to carry out the work allotted to me by any other means at my risk and cost, at any 

stage of the contract. 

5. I also declare that I will not claim any charge/damages/compensation for non availability of 

site for the contract work at any time. 

6. I declare that I will positively make the arrangements of the required equipment on the day of 

commencement or with respect to the progress of the work in phases, as per the instructions of 

site in charge 

 

Signature of Tenderer/Bidder 
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BANKERS GURANTEE IN LIEU OF CONTRACT DEPOSIT 

THIS INDENTURE made this ______________day of __________   BETWEEN THE 

___________________BANK incorporated under the English/Indian Companies Acts and  

carrying on business in Mumbai (hereinafter referred to as 'the bank' which expression shall be 

deemed to include its successors and assigns) of the first part 

_________________________________________________________________ inhabitants 

carrying on business at _______________________________ in Mumbai under the style and 

name of Messer’s __________________(hereinafter referred to as 'the consultant') of the second 

part Shri. ___________________________________ THE MUNICIPAL COMMISSIONER 

FOR GREATER MUMBAI (hereinafter  referred to as 'the  

commissioner' which expression shall be deemed, also to include his successor or successors for 

the time being in the said office of Municipal Commissioner ) of the third part and THE 

MUNICIPAL CORPORATION OF GREATER MUMBAI (hereinafter  referred to as 'the 

Corporation') of the fourth part WHEREAS the consultants have submitted to the Commissioner 

tender for the execution of the work of  “_________________ 

________________________________________________________” and   the   terms   of   such 

tender /contract require that the consultants shall deposit with the Commissioner as/contract 

deposit/   earnest   money   and /or   the   security   a   sum   of   Rs.______________(Rupees 

_____________________________________________)  

AND  WHEREAS  if  and  when  any  such  tender  is  accepted  by  the  

Commissioner, the contract to be entered into in furtherance thereof by the consultants will provide 

that such deposit shall remain with and be appropriated by the Commissioner towards the Security 

deposit to be taken under the contract and be redeemable by the consultants, if they shall duly 

and faithfully carry out the terms and provisions of such contract and shall duly satisfy all 

claims properly chargeable against them there under AND WHEREAS the consultants are 

constituents of the Bank and in order to facilitate the keeping of the accounts of the consultants, 

the Bank with the consent and concurrence of the consultants has requested the 

Commissioner  to accept the undertaking of the Bank hereinafter contained, in place of the 

contractors depositing with the Commissioner the said sum as earnest money and /or security 

as aforesaid AND WHEREAS accordingly the Commissioner has agreed to accept such 

undertaking NOW THIS AGRREMENT WITHNESSES that in consideration of the premises, 
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the Bank at the request of the consultants (hereby testified) UNDERTAKES WITH the 

commissioner to pay to the commissioner upon demand in writing , whenever required by him , 

from time to time , so to do , a sum not exceeding in the whole 

Rs._____________(Rupees___________________) under the terms of the said tender and /or the 

contract .The B.G. Is valid up to ________”Notwithstanding anything what has been stated 

above, our liability under the above guarantee is restricted to Rs.___________ only and 

guarantee shall remain in force up to  ____________ unless the demand or claim under 

this guarantee is made on us in writing on or before __________all your right under the 

above guarantee shall be forfeited and we shall be released from all liabilities under the 

guarantee thereafter” 

IN WITNESS WHEREOF 

WITNESS (1)  

Name and address 

....................................................... 

....................................................... 

 

WITNESS (2)  

Name and address 

....................................................... 

....................................................... 

the duly constituted Attorney 

Manager 

the Bank and the said Messer’s ..................................................... 

....................................................................... (Name of the Bank) 

WITNESS (1)  

Name and address 

....................................................... 

....................................................... 

 

WITNESS (2)  

Name and address 

....................................................... 

....................................................... 

 

For Messer’s   

address 

....................................................... 

....................................................... 

 

have here into set their respective hands the day and year first above written. The amount shall be 

inserted by the Guarantor, representing the Contract Deposit in Indian Rupees. 
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Annexure-D  

Rate Analysis (Not Applicable for this tender) 

Item Description: ...................................................................................................... 

Sr. No. Description of rate analysis 

parameters 

Unit Quantity Rate Amount 

1 Basic Material (Rate should 

be inclusive of all taxes) 

    

      

2 Machinery Hire Charges     

      

3 Labour Type  (labour 

components) 

  

      

4 Total of all components     

      

5 Overhead & Profit 15% on 4      

      

6 Total Rate (4+5)     

      

7 Per unit rate     

 

 

 

Sign & Seal of the Tenderer 
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Annexure-F (NOT APPLICABLE) 

MANUFACTURERS AUTHORISATION CERTIFICATE 

In case of tenderer who are authorized representative of manufacturer) 

(On Letter head of Manufacturer) 

 

This is to certify that M/s……………….………………………………………. are Authorized 

Representative of ……………………….……………. since………………… till date for dealing 

in ………………………………… We authorize them to quote for the tender 

…........................................................................................................................... bearing 

no………........................…………. to be submitted on…………………… and also promise to 

provide all the necessary technical support & after sales service during the contract period and 

afterwards. 

 

 

Place :                                                                  Seal of the Manufacturer & Sign of 

                                                                                         Authority signatory 

Date : 

 

 

 

 

 

 

 

 



 

Page 125 
 

Annexure-G 

INFORMATION REGARDING STATUS OF BIDDER 

(1) (a) Whether it is a proprietor   

concern  

-------------------------------------------------------------- 

(b) If so, name of the owner                     -------------------------------------------------------------- 

(2) If it is a partnership concern, please 

furnish name of each partner and 

copy of registration certificate 

-------------------------------------------------------------- 

-------------------------------------------------------------- 

-------------------------------------------------------------- 

(3) In case of company, please furnish 

the documentary proof to show that 

the company is registered. 

-------------------------------------------------------------- 

-------------------------------------------------------------- 

-------------------------------------------------------------- 

(4) In case of Joint Venture, please 

furnish the name of each firm and 

Joint Venture forms. 

-------------------------------------------------------------- 

-------------------------------------------------------------- 

-------------------------------------------------------------- 

 

Signature of authorized 
Person of concern/company 
 
 
 
Name of concern/company  
and seal 
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Annexure -H (Not Applicable) 

FORMATS FOR JOINT VENTURES 
1. POWER OF ATTORNEY FOR LEAD PARTNER  

(Not Applicable) 

TO BE EXECUTED BY ALL MEMBER PARTNERS IN CASE OF JOINT VENTURE 

(On Non – judicial stamp paper of Rs. 200 duly attested by notary public) 

Whereas the Municipal Corporation of Greater Mumbai   (MCGM) has invited bids for 

__________________________________________________ (name of the work).Whereas, 

M/s__________________________,  M/s__________________________ and 

M/s_____________________________ (the respective names of the members of the Joint Venture  

along with address of their registered offices)have formed a Joint Venture and are interested in 

bidding for the above mentioned work in accordance with the terms and conditions of the 

tender/contract and Whereas, it is necessary for the partners of the Joint Venture to designate one 

of them as the Lead Partner with all necessary power and authority to do for and on behalf of the 

Joint Venture, all acts, deeds and things as may be necessary in connection with the Joint 

Venture’s bid.  

NOW THIS POWER OF ATTORNEY WITNESSETH THAT: 

We, M/s_____________________________ M/s. __________________________and 

M/s____________________________ (the respective names of the members  of the Joint Venture 

along with address of their registered offices) do hereby designate 

M/s____________________________(name along with address of the registered office) being one 

of the partners of the Joint Venture, as the Lead Partner of the Joint Venture, to do on behalf of the 

Joint Venture, all or any of the acts, deed or things necessary or incidental to the Joint Venture’s 

bid for the work, including submission of Proposal, participating in conference, responding  to 

queries, submission of information/ documents and generally to represent the Joint Venture in all 

its dealings with  MCGM, any other Government Agency or any person, in-connection with Work 

until culmination of the process of bidding and thereafter till the  Contract Agreement is entered 

into with MCGM. 

We here by agree to ratify all acts, deeds and things lawfully done by Lead Partner our said 

attorney pursuant to this Power of Attorney and that all acts, deeds and things done by our afore 

said attorney. 



 

Page 127 
 

Dated this ______________ dayof_____________201__. 

[Executants(s)] 

(To be executed by all the Partners of the Joint Venture) 

Note:- 

The mode of execution of the Power of Attorney should be in accordance with the procedure, if 

any, laid down by the applicable law and the charter documents of the executants and when it is so 

required the same should be under common seal affixed in accordance with the required procedure. 

Also wherever required, the executants should submit for verification the extract of the charter 

documents and documents such as resolution/ Power of attorney in favour of the person executing 

this Power of attorney for the designation of power here under on behalf of the Joint Venture. 
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2. POWER OF ATTORNEY TO A PERSON FOR SIGNING OF PROPOSAL 

(Not Applicable) 

TO BE EXECUTED BY THE LEAD PARTNER IN CASE OF JOINT VENTURE  

(On Non – judicial stamp paper of Rs. 200 duly attested by notary public) 

Know all men by  these presents, we _________________________________ (name and address 

of the registered office) do hereby constitute, appoint and authorize  Mr. / Ms. 

_________________________________________R/o  _______________________(name and 

address of residence) who is presently employed with us and holding the position 

of_____________________ (designation) as our attorney, to do in our name and on our behalf, all 

such acts, deeds and things necessary in connection with or incidental to the bid of the Joint 

Venture consisting of _______________________________________________, 

_____________________and_______________________(please state the name and address of the 

members of the  Joint Venture)  for  ____________________________ ____________________ 

(name of the work) including signing and submission of all documents and providing  

information/responses to Municipal Corporation of Greater Mumbai (MCGM), representing us in 

all matters in connection with our bid for the said work. 

We hereby agree to ratify all acts, deeds and things lawfully done by our said attorney pursuant to 

this Power of Attorney and that all acts, deeds and things done by our aforesaid attorney shall and 

shall always be deemed to have been done by us. 

For 

 

(Signature) 

(Name, Title and Address) 

Accept 

…………….…. (Signature) 

(Name , Title and Address of the Attorney) 

Notes: 

i. To be executed by the Lead Partner in case of a Joint Venture. 
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ii. The mode of execution of Power of Attorney should be in accordance with the procedure, if 

any, laid down by the applicable law and the charter documents of the executants and when it 

is so required the same should be under common seal affixed in accordance with the required 

procedure 

iii. Also, wherever required, the executants should submit for verification the extract of the charter 

documents and documents such as a resolution / Power of attorney in favour of the Person 

executing this Power of Attorney for the delegation of power hereunder on behalf of the 

executants. 
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3. BOARD RESOLUTION FOR COMPANIES 

3.1 FOR LEAD PARTNER (Not Applicable) 

“RESOLVED THAT approval of the Board be and is hereby granted to join the Joint Venture 

with________________________________, ____________________________ and 

__________________________ (name and address of the members of the Joint Venture) for 

submission of bid to MCGM for ___________________________ (name of the work)  

“RESOLVED FURTHER THAT the “draft” Memorandum of Understanding (“MoU) to be 

entered into with the members of the Joint Venture (a copy where of duly initialed by the 

Chairman is tabled in the meeting) be and is hereby approved.” 

“RESOLVED FURTHER THAT Mr._______________________________(name), 

_____________  (designation) be and is hereby authorized to enter into an MoU, on behalf of the 

company, with the members of the Joint Venture and to sign the form of Tender on behalf of the 

Joint Venture for submission of the bidding documents and execute a power of attorney in favour 

of the Company as Lead partner.” 

3.2 FOR OTHER MEMBERS OF THE JOINT VENTURE (Not Applicable) 

“RESOLVED THAT approval of the Board be and is hereby granted to join the Joint Venture 

with_______________________________, _______________________________ and 

_____________________________ (name and address of the members of the Joint Venture) for 

submission of bid to MCGM for __________________________ (name of the work)   

“RESOLVED FURTHER THAT the “draft” Memorandum of Understanding (“MoU”) to be 

entered into with the members of the Joint Venture (a copy where of duly initialled by the 

Chairman is tabled in the meeting) be and is hereby approved.” 

“RESOLVED FURTHER THAT Mr.________________________________(name), 

________________ (designation) be and is hereby authorized to enter into an MoU, on behalf of 

the company, with the members of the Joint Venture and to execute a power of attorney in favour 

of _________________________________________ (name of the Lead Partner of the Joint 

Venture) to act as the Lead Partner of Joint Venture.”
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4. LETTER OF COMMITMENT (Not Applicable) 

(Each member of a Joint Venture has to submit a letter of commitment) 

Date: 

Place: 

 

To 

The Municipal Commissioner 

Municipal Corporation of Greater Mumbai 

Dear Sir, 

 Subject: ________________________________________ (name of the work)  

 This has reference to the Bid being submitted by _________________________ (mention 

the Lead Partner of the Joint Venture), as Lead Partner of the Bidding Joint Venture comprising 

________________________, _______________________ and 

____________________________ (mention name(s) of the Partners) in respect of 

______________________________________________ (name of the work) in response to the e-

tender notice issued by the MCGM dated _________, 201__. 

We hereby confirm the following. 

We __________________________ (name of the Key Person), have examined in detail and have 

understood and satisfied ourselves regarding the contents mainly in respect of the following. 

The bid documents published by MCGM;  

All subsequent communications between MCGM and the Joint Venture, represented by 

_______________________(name of the Lead Partner in case of a Joint Venture); 

The MoU signed between/among ____________(name(s) of partners); and   

The bid being submitted by _________________(name of the Joint Venture). 
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We have satisfied ourselves regarding our role in the MOU. If ____________________ 

__________ (name of the Joint Venture) is awarded the work/contract, we shall perform our role 

as outlined in the bid documents to the best of our abilities.   

The nature of our legal relationship with the Lead Partner of the Joint Venture, is specified in the 

bid documents, as per the requirements stated in the bid Documents.   

We undertake to support ___________________________ (name of the Lead Partner, for which 

the Letter of Commitment is being furnished) in respect of the roles as detailed in the MOU. 

We therefore request MCGM to consider our strengths, our experience, and our track record as 

specified in the bid documents pursuant to the conditions specified in the bid, for the purposes of 

evaluation. 

We understand that no change in the partnership in the joint venture, in the role and form of 

responsibility of any partner shall be permitted after submission of the bid. If any change in 

partnership of the joint venture is done it would adversely affect the same.  

For and on behalf of   

Signature      

 

 

(Authorized Representative and Signatory) 

Name of the Person  : 

Designation   : 
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5. JOINT VENTURE SUMMARY (Not Applicable) 

Names of all partners of a joint venture: 

1. Partner in charge (Lead Partner): _______________________________  

2. Member Partner: ____________________________________________  

Details of participation in the Joint Venture: 

(Indicate responsibility and extent of participation as applicable in respect of finance planning, 

construction equipment, key personnel and execution of the work of the partner in charge of the 

joint venture and of each of the joint venture partners) 

PARTICIPATION 

DETAILS 

FIRM A 

(Lead Partner) 

FIRM B 

(Member Partner) 

FIRM C 

(Member Partner) 

Finance (%)    

Planning    

Construction Equipment    

Key Personnel    

Execution of Work 

(Give details on 

contribution of each) 

   

 

Signature of the Bidder along with stamp / seal 
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PROFORMAS: 
PROFORMA- I (Not Applicable) 

The list of similar works as stated in para ‘A’ of Post qualification during last Seven 

years- 

PROFORMA- I 

Sr. 

No. 

Name of the Project Name of the 

employer 

Stipulated 

date of 

completion 

Actual date 

of completion 

Actual Cost of 

work done 

1 2 3 4 5 6 

      

      

NOTE: 

a. Scanned Attested copies of completion/performance certificates from the Engineer-in-

Charge for each work should be annexed in the support of information furnished in the 

above proforma. 

b. Works shall be grouped financial year-wise. 

 

PROFORMA- II (Not Applicable) 

Yearly turnover during the last three years. 

PROFORMA- II 

Sr. 

No. 
Financial year 

Annual Turnover 

of Civil Engineering 

Works 

Updated value to 

current year 

Average of 

last 5years 

Page 

No. 

1    

 

 

2     

3     

Total  

NOTE: The above figures shall tally with the audited balance sheets uploaded by the tenderers 
duly certified by Chartered Accountant. 
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PROFORMA- III 

At least similar work, as stated in para ‘A’ of Post qualification, 

 
PROFORMA- III 

Name 

of the 

Project 

Name of 

the 

Employer 

Cost of 

the Project

Date of is- 

sue of work 

Order 

Stipulated 

Date of 

Completion 

Actual 

Date of 

Completion 

Actual 

cost of 

work 

done 

Remarks 

explaining 

reasons for 

delay, if 

any 

1 2 3 4 5 6 7 8 

Note:  Scanned Attested copies of completion/performance certificates from the Engineer-in-
charge for each work should be annexed in support of information furnished in the above 
proforma. 

 

 

PERSONNEL 

PROFORMA- IV 

PROFORMA- IV 

Sr. 

No. 

Post Name Qualification Work Experience 

 
(Prime Candidate / 

Alternate) 
 No. of Years 

Name of the 

Project 

1 

Principal 

Technical 

Representative 

    

2 

Project / Site 

Engineer or 

Engineer 

    

NOTE:  Scanned Attested copies of qualification certificates and details of work experience shall 
be submitted /uploaded. 
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MACHINERY: (for special work only) (Not Applicable) 

PROFORMA- V/A 

PROFORMA- V/A 

Sr.No. Equipment Number Owned/Leased/Assured access 

1 2 3 4 

PROFORMA- V/B 

PROFORMA- V/B 

Sr.No. Equipment Number Owned 

1 2 3 4 

Note: The tenderer(s) shall furnish/upload the requisite Scanned Attested documents of 
ownership/leased of machineries. The undertaking from the suppliers will not be accepted. 

PROFORMA - VI / A 

Details of Existing Commitments and ongoing works - 
 

PROFORMA - VI / A 

Description    

of 

work 

Place 

 

Contract 

No.& 

Date 

Name      & 

Addresses 

of employer 

Value    of 

Contract 

in Rs. 

Scheduled 

Date of 

completion 

Value    of 

work    

remaining 

to be    

completed 

Anticipated 

Date   of 

completion 

1 2 3 4 5 6 7 8 

Note: Scanned Attested copies of completion/performance certificates from the Engineer-in-
Charge for each work should be annexed in the support of information furnished in the above 
proforma. 

PROFORMA - VI / B 

Details of works for which bids are already uploaded - 

PROFORMA - VI / B  

Description 

of Work  
Place  

Name & Ad-

dresses of 

employee  

Value of 

Contract in 

Rs.  

Time 

Period  

Date on which 

decision is 

expected  

Remarks  

1  2  3  4  5  6  7  

Note: Scanned Attested copies of certificates from the Engineer-in-charge for each work shall be 
annexed. 
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PROFORMA- VII 

Information on Litigation History in which the applicant is involved. 

PROFORMA - VII 

Other Party 
(/Parties) 

Employer Cause of Dispute Amount involved 
Remarks showing 

Present Status. 

1 2 3 4 5 

     

 

Note: Scanned Attested copies of completion / performance certificates from the Engineer-in-charge 
for each work should be annexed and uploaded. 

 Note: “Chapter XXI- Miscellaneous, section 171(1) of GST Act, 2017 governs the ‘Anti 
Profiteering Measure’ (APM). 

           As per the provision of this section, ‘Any reduction in rate of tax on any supply of   
goods or services or the benefit of input tax credit shall be passed on the recipient by 
way of commensurate reduction in prices’  

Accordingly, the contractor should pass on the complete benefit accruing to him on 
account of reduced tax rate or additional input tax credit, to MCGM. Further, all the 
provisions of GST Act will be applicable to the tender.” 
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SECTION –15 
 
 

UNDERTAKING 
CUM 

INDEMNITY BOND 
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BEST PRICE UNDERTAKING (NOT APPLICABLE) 

( As per circular u/no. DMC/CPD /OD /15   dated. 06.05.2013, to be uploaded in folder ‘A’) 

( On stamp paper of Rs. 500/- duly notarized by notary with red seal and registration number) 

TENDER NO._________________     DATE: - 

 

To, 

The Municipal Commissioner, 

M.C.G.M. Mumbai. 

 

Subject :-  Bid u/no.____________ for _________________________________________ 

_________________________________________________________________________ 

_________________________________________________________________________ 
 

Dear Sir, 

“I/We _____________________________________________(Full name in capital letter, 

starting with surname) the Proprietor / Managing Partner / Managing Director / Holder of 

Business / Manufacturer / Authorized Dealer, for the establishment / firm / registered company, 

named herein below, do hereby state & declare that I/We 

____________________________________________ , whose name/s are given herein below in 

details with the addresses, have neither filed in this tender under any other name nor under the 

name of any other establishment/firm or otherwise, nor are we, in any way related or concerned 

with any establishment/firm or any other person, who have filled in this tender for aforesaid 

work. 

“ I / We do hereby further undertake that, we have offered the best prices for the subject supply / 

work as per the present market rates. Further , we do here by undertake and commit that we 

have not offered / supplied the subject product / similar product / system or sub system in 

the past one year in the Maharashtra State for quantity variation upto - 50% or + 10 %  at 

a price lower than that offered in the present tender to any other outside agencies including 

Govt. / Semi Govt. agencies and within the MCGM also. Further, I/We have filled 

accompanying tender/offer with full knowledge of the above liabilities and therefore I/We will 

not raise any objection or dispute in any manner relating to any action, including forfeiture of 

deposit and blacklisting or both, for giving any information which is found to be incorrect and 

against instruction and direction given in this behalf in this tender/offer. 

Further I / We further agree and undertake that my/our firm is not under any penal action such as 
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Demotion, Suspension, Blacklisting, De-registration etc. by any Government, Semi-Government 

and Government Undertaking and I/We will, without fail, communicate or inform MCGM, if 

my/our firm comes under such or any other penal action/s. 

Further I / We further agree and undertake that, at any stage of tendering procedure, if any 

information given by me/us in this tender is found false or incorrect, it should be lawful for 

MCGM to forthwith debar me/we from tendering procedure and initiate appropriate penal action. 

Further I / We also agree and undertake that in the event it is revealed subsequently after the 

allotment of work / contract to me/us, that any information given by me/us in this tender is false 

or incorrect, I/We shall compensate the Municipal Corporation of Greater Mumbai for any such 

losses or inconvenience cause to the Corporation in any manner and will not resist any claim for 

such compensation on any ground whatsoever, I/We agree and undertake that I/We shall not 

claim in such case any amount, by way of damages or compensation for cancellation of the 

contract given to me/us or any work assigned to me/us or is withdrawn by the Corporation. 

However, in cases of price difference, if it is a result of differential tax structures, different Dollar 

value of Rupee, consideration of this aspect will be done before invoking the penalty, black-

listing etc. I/We will be given reasonable opportunity of being heard by representing our case, as 

to why such price variation/differential has arisen. In case, if explanation submitted by me/us is 

unsatisfied then action taken as stated above including forfeiture of deposit & blacklisting etc. 

may be taken against me/us. 

This undertaking cum indemnity bond is binding upon us/our heirs, executors, administrators & 

assigns and/or successor & assigns. 

 

 

Yours faithfully, 

__________________    (Signature of Authorized Signatory) 

Mr.____________________ (Name of Authorized Signatory) 

M/s____________________ (Name of Tenderer) 

 

Tenderers Full address & Telephone No.,               Tenderer’s Seal / Office Stamp 

Vendor Regd. No., if any…                    Signature & Office Stamp 

…………………………………………. 

…………………………………………. 
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ANNEXURE - A 

IRREVOCABLE UNDERTAKING 

(TO BE GIVEN BY QUOTATIONER WITH STAMPDUTY OF RS.500/-) 

 

Shri./Smt/________________________________ aged ______ yrs., Indian habitant, Proprietor / 

Partner / Director of M/s._______________________ _________________________________ 

resident at _________________________ 

_____________________________________________________________________ do Hereby 

give irrevocable undertaking as under; 

A) I say & undertake that as specified in section 171 of CGST Act 2017, any reduction in rate of 

tax on supply of goods or services or the benefit of input tax credit shall be mandatorily passed 

onto MCGM by way of commensurate reduction in prices. 

B) I further say & undertake that I understand that in case the same is not passed on & is 

discovered at any later stage, MCGM shall be at liberty to initiate legal action against me for its 

recovery including, but not limited to, an appeal to the Screening Committee of the GST Council. 

C) I say that above said irrevocable undertaking is binding upon me / my partners / company / 

other Directors of the company and also upon my / our legal heirs, assignee, executor, 

administrator, etc. 

D) If I fail to compliance with the provisions of GST Act, I shall be liable for penalty / 

punishment or both, as per the provisions of GST Act. 

 

Whatever has been stated herein above is true and correct to my / our own knowledge and belief. 

 

Solemnly affirmed at                 DEPONANT 

 

This day of         BEFORE ME 

 

Interpreted Explained and Identified by me. 
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UNDERTAKING FOR THE SITE VISIT 

(To be submitted on the letterhead of TENDERER while uploading tender in packet A) 

 

To, 

Chief Medical Officer 

M.T.Agarwal Hospital 

 Mumbai -400080. 

 

Subject : “ Work of Comprehensive and Miscellaneous Mechanical work in 
various location at M.T. Agarwal Hospital, Mulund (W) ’’ 

 

Ref : Tender ID : 

 

We M/s ___________________________ (name of tenderer) hereby undertake that, before submitting 

our bid for the above mentioned work and bid no, we have completed the site visits at all BMC site Locations 

mentioned in the bid document to understand the scope of work along with the under signed BMC Site 

Engineer. ____________ (mention name of BMC Site Incharge) on ____________(mention site visit date).  

 We are now fully aware of the site conditions and has taken into consideration all factors as an 

experienced contractor to successfully carry out the work as per the tender requirements of BMC for above 

mentioned work and bid no, before submitting our Bid for the above mentioned work. 

Yours faithfully,  

(Name, Stamp & Signature of  

Tenderer) 

 

  

 

 

 

 

Before Me:____________    

 

Date of Site Visit :_________________  

 

 

(Name, Stamp & Signature of BMC Site Incharge) 


